

2.0 PROPOSED ACTION AND ALTERNATIVES

2.1 Proposed Action

2.1.1 Site Location

The Proposed Action consists of three primary components, a solar energy facility, electrical transmission lines, and an access road, which are located on distinct sites: 1) the Imperial Solar Energy Center South Solar Energy facility property is located on private agricultural lands under the jurisdiction of the County of Imperial; 2) the proposed electrical transmission lines, which would connect the solar energy facility to the existing Imperial Valley Substation, are located within the California Desert Conservation Area under the jurisdiction of the Federal Bureau of Land Management; and, 3) proposed access road and improvements would be located on an existing dirt road (proposed to be widened by five feet). This access road traverses through BLM lands, is about 1,260 feet long and 40 feet wide (1.2 acres), and also traverses private lands.

Applicant proposed measures as described in Appendix J are also incorporated into the project in order to avoid and/or lessen impacts associated with construction and operation of the project.


2.1.1.1 *Imperial Solar Energy Center South Solar Energy Facility*

The site of the proposed solar energy facility is located on 946.6 gross acres of privately-owned, undeveloped and agricultural lands, in the unincorporated Mt. Signal area of the County of Imperial, approximately eight miles west of the City of Calexico. Imperial County is located in Southern California, bordering Mexico, west of Arizona, and east of San Diego County. Figure 2-1 depicts the regional location of the property.

The solar energy facility property is located south of Anza Road, north of Cook Road, and is generally bisected by Pullman Road. This portion of the project site consists of six privately-owned parcels: Assessor Parcel Numbers (APN): 052-190-021; 052-190-022; 052-190-023; 052-190-033; 052-190-034; and, 052-190-037. Figure 2-2 depicts the solar energy facility site in context of the local vicinity.

The solar energy facility site is located on the western and southern fringe of developed agricultural lands in the County. The U.S. international border with Mexico is located immediately south of the solar energy facility site. Federal lands under jurisdiction of the Bureau of Land Management (BLM) are located immediately west of the site. More specifically, this adjacent BLM land is designated as Utility Corridor “N” within the Yuha Desert, in the BLM’s California Desert Conservation Area Plan. Agricultural lands are located north and east of the site. Figure 2-3 provides an aerial photograph of the solar energy facility site and the immediate surrounding area, including the proposed access road through BLM lands.

The solar energy facility property is designated by the County of Imperial General Plan as “Agriculture” and is zoned A-3 – Heavy Agriculture and A-2-R-General Agricultural Rural Zone. The site is currently utilized for alfalfa production.



SOURCE: ESRI, 2010; BRG Consulting, Inc., 2010


8/18/10



Imperial Solar Energy Center South

Regional Location

FIGURE
2-1



SOURCE: ESRI, 2010; BRG Consulting, Inc., 2010


12/1/10



Imperial Solar Energy Center South

Local Vicinity

FIGURE
2-2



SOURCE: ESRI, 2010; BRG Consulting, Inc., 2010

12/1/10



Imperial Solar Energy Center South

Aerial Photo of
Solar Energy Facility Site

FIGURE
2-3

2.1.1.2 Electrical Transmission Line Corridor

The proposed solar energy facility site is located approximately five miles south of the existing Imperial Valley Substation. As part of the Proposed Action, the solar energy facility would interconnect to the utility grid at the 230 kV side of the Imperial Valley Substation via an approximately five-mile long transmission line. The proposed right-of-way (ROW) for the electrical transmission line corridor would be 120-feet wide, and would be located within Utility Corridor “N” of the BLM’s California Desert Conservation Area Plan. Figure 2-4 depicts Utility Corridor “N.” Figure 2-5 depicts the alignment of the proposed transmission line corridor and solar energy site access road on an aerial photograph and its context as it relates to Utility Corridor “N” and BLM lands.

2.1.2 Project Characteristics


The Proposed Action consists of three primary components: 1) the construction and operation of the Imperial Solar Energy Center South Solar Energy facility; 2) the construction and operation of the electrical transmission lines; and, 3) the five foot widening of the proposed access road and improvements. The Applicant has also proposed measures which are incorporated into the project to ensure impacts associated with certain environmental issues do not rise to a level of significance. These measures are provided in Appendix J. The following provides a description of the solar energy electrical generating process and proposed solar technology/system.

2.1.2.1 Solar Energy Facility Description

The electricity generation process associated with the Proposed Action would utilize solar photovoltaic (PV) technology to convert sunlight directly into electricity. Solar photovoltaic technology is consistent with the definition of an “eligible renewable energy resource” in Section 399.12 of the California Public Utilities Code and the definition of “in-state renewable electricity generation facility” in Section 25741 of the California Public Resources Code.


Photovoltaic Power System

Photovoltaic power systems convert the energy from sunlight directly into electricity. The process starts with photovoltaic cells that make up photovoltaic modules (environmentally sealed collections of photovoltaic cells). Groups of photovoltaic modules are wired together to form a photovoltaic array. The PV arrays convert solar radiation into direct current (DC) electricity. The direct current from the array is collected at the inverter where the direct current is converted to alternating current (AC) consistent with the electrical grid. The output from the inverter then flows through a step-up transformer before it reaches the transmission and distribution system.



Simplified Schematic





SOURCE: ESRI, 2010; BRG Consulting, Inc., 2010


12/1/10



Imperial Solar Energy Center South

The California Desert
Conservation Area Plan Utility Corridor "N"

FIGURE
2-4



SOURCE: ESRI, 2010; BRG Consulting, Inc., 2010

12/1/10



Imperial Solar Energy Center South Transmission Line Corridor

FIGURE
2-5

2.1.3 Description of Solar Energy Facility

The solar energy facility proposes to use photovoltaic technology as the system for generating electricity for solar power at the site. The major generation equipment that makes up the photovoltaic electrical generation system includes solar modules; a panel racking and foundation design; inverter and transformer station; an electrical collection system; and, a switchyard. The facility would also have Auxiliary Equipment, which would include safety and security equipment and operations and maintenance facilities.

Two types of solar module technology are being considered for use on the project site. These technologies are “concentrating photovoltaic” (CPV) solar and “photovoltaic” (PV) solar modules. Each of these is described in more detail below.


Generation Equipment


The solar energy facility would be designed so as to arrange the CPV or PV modules, inverters, and transformers into blocks that, when combined, will achieve the full solar energy plant capacity. Figure 2-6 provides the proposed site plan. Inverter and transformer sizes will be selected based on cost and market availability prior to construction. The following section describes each of the components of the generation facility.

2.1.3.1 CPV Solar Modules

The CPV Solar module uses Fresnel lenses to concentrate sunlight 500 times and focus it onto small, highly efficient III-V triple-junction solar cells that convert the light into electrical energy. The CPV modules are non-reflective and convert sunlight directly into electricity. No fossil fuels are consumed, and no greenhouse gas emissions occur during operation as the operation uses the electricity generated by the panels during the day.

Each CPV module measures 2’ wide x 4’ long x 4” deep. Inside each module are 135 cells connected in a series; providing a nominal power output of 153 watts (W) per module or 1.83 kW per supermodule. Twelve (12) CPV modules collectively comprise a supermodule that is 8’ wide x 16’ long. Twelve supermodules are mounted atop a two-axis elevation over azimuth tracker which follows the sun’s daily trajectory across the sky to provide the highest possible level of energy production – particularly in the high-energy demand afternoon hours. Collectively, all of the trackers are wired to a centralized inverter for reliable feed-in to the power grid.





SOURCE: DDE/Zachry Engineering, 2010



Imperial Solar Energy Center South Conceptual Solar Energy Facility Site Plan


10/13/10

FIGURE
2-6

Back of 11 x 17

2.1.3.2 *PV Solar Modules*

Photovoltaic modules (or panels) will produce the electricity generated by the project facilities. PV modules are also non-reflective and convert sunlight directly into electricity. No fossil fuels are consumed, and no greenhouse gas emissions occur during operation as the operation uses the electricity generated by the panels during the day. The panels are wired together to form arrays.



2.1.3.3 *Panel Racking and Foundation Design*

PV module arrays will be mounted to racks that are planned to be supported by driven piles, drilled and grouted piles, or ballasted piles. The foundation design will be based on soil conditions. The depth of the piles will be dependent on the geotechnical recommendations for the project. The racks will be secured at a fixed tilt of 20° or 25° from horizontal facing a southerly direction or, alternatively, the project will utilize a tracker system. If a fixed mount system is selected, the tilted racking will be arranged in east-west oriented rows. If a tracker system is utilized, the modules may be arranged in either north-south or east-west oriented rows.


CPV modules will be mounted on top of a two-axis elevation over azimuth tracker. The mast will either be secured to a foundation below grade or vibratory driven into the ground, in which case the mast would serve as the foundation and the supporting structure.

The solar array field is arranged in groups called “blocks.” Figures 2-7 through 2-9 show a typical array block design. The entire array block is connected to an inverter and transformer station.

The output of multiple rows of solar modules is collected through one or more combiner boxes and associated electrical wiring which deliver DC power along an underground trench (approximately 3 feet deep and up to 5 feet wide [width includes trench and disturbed area]) to the inverter at the inverter and transformer station.



(Typical PV Arrays shown above)



SOURCE: Suntech, 2010

8/18/10




Imperial Solar Energy Center South

Typical Fixed Tilt Array Block

FIGURE

2-7



SOURCE: Suntech, 2010


8/18/10



Imperial Solar Energy Center South

Typical Array Block Single Axis (Tracker)

FIGURE
2-8



of modules per rack 30

| Tilt Angle [Θt] | 20 | | 25 | |
|-------------------------|---------|--------|---------|--------|
| Face projection [Dp] | 8.8 Ft | 2.7 m | 8.5 Ft | 2.6 m |
| Inter-row depth [Dp] | 8.0 Ft | 2.4 m | 10.5 Ft | 3.2 m |
| Row centers [Dc_c] | 16.8 Ft | 5.1 m | 19 Ft | 5.8 m |
| Rack Width [Wrk] | 50.8 Ft | 15.5 m | 50.8 Ft | 15.5 m |
| Inter-rack spacing [Ws] | 1.0 Ft | 0.3 m | 1.0 Ft | 0.3 m |

SOURCE: Sharp Solar, 2010

8/18/10



Imperial Solar Energy Center South Typical Panel Racking and Foundation Design

FIGURE
2-9

2.1.3.4 *Inverter and Transformer Station*

The project inverters and transformers, as well as other electrical equipment, are located within protective electrical equipment enclosures supported by concrete pads or compacted gravel. Typical inverter and transformer stations are shown in Figures 2-10 through 2-12. The dimensions of the inverters are approximately 3.5 feet in width by 12 feet in length by 8 feet in height. Each inverter has a capacity of 500 to 2000 kilowatts AC (kWAC).

Inverters rated for 500kW to 2000kW are proposed because of their high DC to AC conversion efficiency and to facilitate periodic inverter maintenance. Furthermore, utilizing standard solar inverters will provide redundancy throughout the solar field so that, in the event that one inverter shuts down, overall plant availability temporarily decreases by only a marginal percent.

The dimensions of the transformers are 8 feet in width by 8 feet in length by 6 feet in height. Each transformer has a capacity of 500 to 4,000 kilovolt-amperes (kVA).

2.1.3.5 *Electrical Collection System*



The inverter converts the DC electricity to AC electricity, which then flows to a transformer where it is stepped up to medium level voltage for collection (12.5 kV to 34.5 kV). Multiple transformers are connected together, and deliver AC power along a cable in an underground trench (approximately 4 feet deep and up to 5 feet wide [width includes trench and disturbed area]) to electrical risers located throughout the site. From the risers, the power is delivered to the internal overhead collection lines to the on-site project switchyard. The on-site overhead lines would be mounted on wooden poles approximately 60 feet tall and spaced approximately 160 feet apart. Alternatively, the project may be constructed with an underground collection system.

2.1.3.6 *Switchyard*


The proposed switchyard will step up the collection level voltage to 230 kV for off-site transmission to the Imperial Valley substation via a new 230-kV transmission line (this transmission line is described in Section 3.4). A typical switchyard layout and elevation is shown in Figures 2-13 and 2-14.

Transformers contain dielectric fluid (mineral oil) and will be located on a concrete pad approximately 30 feet long by 15 feet wide, surrounded by an earthen or concrete containment berm/curb approximately 55 feet long by 35 feet wide. The containment area will be lined with an impermeable membrane covered with gravel, and will drain to an underground storage tank. The above containment/storage tank/ holding pond system will be designed to accommodate the volume of the dielectric fluid in the transformer plus an allowance for precipitation.

Grounding of the project substation will be accomplished by a ground grid designed to meet the requirements of Institute of Electrical and Electronics Engineers (IEEE) 80, "IEEE Guide for Safety in AC Substation Grounding." Final ground grid design will be based on site-specific information such as available fault current and local soil resistivity. Typical ground grids consist of direct buried copper conductors with



APPROX WGT XFMR: 12,500 LBS
 APPROX WGT EACH INVERTER: 4,100 LBS
 APPROX WGT OF SWITCHBOARD: 1000 LBS
 APPROX TOTAL WGT: 28,100 LBS



SOURCE: Hill Phoenix, 2010




Imperial Solar Energy Center South

1MW Solar Inverter/Transformer Station - Typical

FIGURE

2-10





Note: Production Unit may differ from picture above.

CONSTRUCTION

Unit will be a weatherproof (NEMA 3R) structure with exterior walls and roof fabricated from self framing interlocking panels to house and protect the internal equipment from the elements.

Structural grid base and floor will be designed for applicable floor loading allowing the structure to be lifted and transported with the interior equipment installed.

SOURCE: Schneider Electric, 2010

Imperial Solar Energy Center South




Typical 1MW Inverter Station with Transformer Platform

8/18/10

FIGURE

2-11

F:\projects\1009 Imperial Solar South\1st Screencheck EIR_EA\Chapter 2\Figure 2-11 Typical 1MW Inverter Station.dwg



APPROX WGT XFMR: 12,500 LBS
 APPROX WGT EACH INVERTER: 4,100 LBS
 APPROX WGT OF EACH SWITCHBOARD: 1000 LBS
 APPROX TOTAL WGT: 40,000 LBS

SOURCE: Hill Phoenix, 2010




Imperial Solar Energy Center South

2MW Solar Inverter/Transformer Station - Typical

8/18/10

FIGURE

2-12



SOURCE: Dashiell Corp., 2010

8/18/10







Imperial Solar Energy Center South

Conceptual Switchyard Plan - Interconnection to Imperial Valley Substation

FIGURE
2-13

Back of 11 x 17



200MW Switchyard

SOURCE: Dashiell Corp, 2010

8/18/10



Imperial Solar Energy Center South

Conceptual Switchyard Elevation Plan

FIGURE
2-14

Back of 11 x 17

eight-foot-long copper-clad ground rods arranged in a grid pattern to approximately three feet outside of the substation area.

2.1.3.7 *Auxiliary Facilities*

A. Safety & Security Equipment

Perimeter Fence

The solar energy facility site perimeter will be secured with security fencing. Due to its proximity to the border, the fencing along the southwestern portion of the solar energy facility site will be reinforced.

Access Gates & Gatehouse

Controlled access gates will be located at the site entrances. Additionally, the BLM, County Fire, and Border Patrol will be granted access to all locked gates. A small gatehouse will be constructed at the main gate to the project for times when the gate needs to be staffed to control access.

Security System

Cameras will be utilized throughout the facility and equipped with remote monitoring capabilities to deter vandalism.

Lighting System

Project lighting will be primarily in the area of the operations and maintenance (O&M) building. Lighting will be designed to provide the minimum illumination needed to achieve safety and security objectives and will be downward facing and shielded to focus illumination on the desired areas only.

Access Roads

Paving road facilities onsite is not proposed to allow water to continue to percolate into the soil. The roads will be constructed to all weather access standards. A network of roads between solar blocks will provide operations and maintenance access to solar equipment (e.g., solar panels, inverters, transformers). These roads will be 20 feet in width to allow for emergency access. The project will not utilize Imperial Irrigation District's existing bridge to cross the Westside Main Canal. Instead, access to the western side of the solar fields will be taken from State Route 98 along a modified version of the existing IID maintained access road located within BLM lands and private lands, along the western edge of the Westside Main Canal. CSOLAR will maintain and improve a road that is a minimum of 20 feet from the top of the bank of the Westside Main Canal. All vehicles associated with the solar energy construction and operation will remain 20 feet from the top of the bank of the Westside Main Canal as instructed by the Imperial Irrigation District.

Staffing

Daily operation of the solar energy facility will involve four full time employees working at the facility. A security guard will monitor the facility 24 hours per day. Maintenance workers will be onsite as needed from 6:30 a.m. to 7:30 p.m.

Fire Protection

The solar energy facility site is within the jurisdiction of the Imperial County Fire Department. The facility will maintain the required volume of water required for fire fighting, based on the number and sizes of structures on the site. This will be provided in a fire suppression water storage tank. The fire suppression water storage tank will be located within 150 feet of the O&M building. Proposed fire protection measures include sprinkler systems in the O&M building. A FM200 fire suppression system, or equivalent will be used in the plant control room and electrical/control rooms. Fire protection measures will include portable carbon dioxide (CO₂) fire extinguishers mounted outside inverter/electrical distribution containers on pads throughout the solar array. Additionally, fire protection for the solar array and the off-site transmission line will be provided by vegetation management programs. During facility operations, vegetation within the solar field would be controlled to minimize the risk of wildfire. Vegetation would be cut in April of each year to a height of 6 inches or less above the ground surface, and would be maintained at approximately this height via supplemental cutting, as necessary, through January. Vegetation such as grasses and wildflowers would be allowed to grow to a height of no more than 18 inches from February 1 through mid-April to ensure that a seed supply is maintained to perpetuate these annual vegetation types. Vegetation would be cut again each April prior to the start of fire season on May 1.

The solar energy facility inverters and transformers may be contained in metal or concrete structures, which would be designed to meet National Electric Manufacturers Association (NEMA) 1 or NEMA 3R IP44 standards for electrical enclosures. All electrical equipment (including inverters) not located within a larger enclosure will be designed specifically for outdoor installation. Outdoor electrical equipment would be contained within individual NEMA 3R metal clad enclosures. Additionally, the electrical equipment (whether contained within an enclosure or outdoor-rated) are subject to the product safety standard requirements of the Conformance European (CE) certifications, which include assurance that the equipment would be safe to touch by humans and wildlife, and would not pose electrical shock or fire hazards.

Overall maintenance of the facility would include proper storage of flammable materials, upkeep of operating equipment, and management of vegetative growth. In addition, the Project will comply with additional requirements of the Imperial County Fire Department (ICFD).

A Fire Protection and Prevention Plan will also be prepared and submitted to the ICFD for review and approval prior to issuance of a Grading Permit. The Plan would address construction and operation activities for the solar facility, and establish standards and practices that will minimize the risk of fire danger, and in the case of fire, provide for immediate suppression and notification.

The Fire Protection and Prevention Plan will address spark arresters, smoking and fire rules, storage and parking areas, use of gasoline-powered tools, road closures, use of a fire guard, and fire suppression equipment and training requirements. In addition, all vehicle parking, vegetation, and flammable materials and all areas used for dispensing or storage of gasoline, diesel fuel or other oil products will be cleared of vegetation and other flammable materials. These areas would be posted with signs identifying

that they are “No Smoking” areas. An interim fire protection system would be provided during construction until the permanent system is completed.

Special attention would be paid to operations involving open flames, such as welding, and use of flammable materials. Personnel involved in such operations would be required to have appropriate training. A fire watch utilizing appropriately classed extinguishers or other equipment would be maintained during hot work operations. Site personnel would not be expected to fight fires past the incident stage. The local responding fire officials would be given information on the solar facility site hazards and the location of these hazards, and the information would be included in the emergency response planning.

Materials brought on-site would conform to contract requirements, insofar as flame resistance or fireproof characteristics are concerned. Specific materials in this category include fuels, paints, solvents, plastic materials, lumber, paper, boxes, and crating materials. Specific attention shall be given to storage of compressed gas, fuels, solvents, and paint. Electrical wiring and equipment located in inside storage rooms used for Class I liquids would be required to be stored in accordance with applicable regulations. Outside storage areas would be graded to divert possible spills away from buildings and shall be kept clear of vegetation and other combustible materials.

As proposed, on-site fire prevention during construction would consist of portable and fixed firefighting equipment. Portable firefighting equipment would consist of fire extinguishers and small hose lines in conformance with Cal-OSHA and the National Fire Protection Association (NFPA) for the potential types of fire from construction activities. Periodic fire prevention inspections would be conducted by the contractor’s safety representative.

Fire extinguishers would be inspected routinely and replaced immediately if defective or in need of recharge. All firefighting equipment would be required to be conspicuously located and marked with unobstructed access. A water supply of sufficient volume, duration, or pressure to operate the required firefighting equipment would be provided on-site. Authorized storage areas and containers for flammable materials would be used with adequate fire control services. The Operations Fire Protection and Prevention Program would be required to address the following:

- Names and/or job titles responsible for maintaining equipment and accumulation of flammable or combustible material control.
- Procedures in the event of fire
- Fire alarm and protection equipment

System and equipment maintenance:

- Monthly inspections
- Annual inspections
- Firefighting demonstrations

- Housekeeping practices
- Training

Storm Water Detention Basin

Storm water entering the site from off site will be channeled through a ditch or ditches to a detention basin. Water will remain in the detention basin until it percolates into the soil or drains through existing drainage pipes into the IID drainage canal system.

2.1.3.8 *Operations and Maintenance Facilities*

A. Operations and Maintenance Building

The project will include a single operations and maintenance (O&M) building located adjacent to the solar field (Figure 2-6) within the solar energy facility site. The design and construction of this building will be consistent with County building standards and similar in appearance to the agricultural buildings in the area.

The O&M building will include administrative and operational offices as well as material and equipment storage. The maintenance area of the building will be provided with roll-up doors to provide equipment access to the maintenance portion of the building as well as personnel access doors. The operations area of the building will be divided into several rooms using commercial construction materials consistent with the California Building Code and the Imperial County building code.

The O&M building may be supported on either structural mat foundations, drilled piers or driven pile foundations. The foundation type will be determined during final design.

The O&M building will require a small amount of electricity from IID's system. The power will be used to run the lighting, security, and monitoring systems. This power is expected to be provided via the existing power lines that run along Pullman Road or Anza Road. The building will be approximately 10,000 square feet with a maximum height of 25 feet tall.

B. Worker Parking

A paved worker and visitor parking area will be provided adjacent to the Operations & Maintenance building, per Imperial County Land Use Ordinance Development Standards.

C. Water Supply, Treatment and Storage

Once the solar energy facilities are fully operational, water will be required for domestic use, solar panel washing, and fire protection. The facility will use a maximum of approximately five acre-feet of water per year once native vegetation has been established. Approximately 15 acre feet per year will be utilized during the first two to three years to help establish native vegetation for erosion and dust control measures. Water for panel washing and fire



Typical system configuration with two 10,000-gallon tanks and plant in building

protection will be stored in a configuration of two 10,000-gallon water tanks or one 20,000-gallon tank on site. An onsite water treatment facility will draw water from the Westside Main Canal and treat it to the level required for domestic and panel washing use. Alternatively, water may be trucked to the site in tanker trucks and stored on site for domestic use, panel washing and dust suppression. Bottled water will be trucked to the site for drinking water.

D. Meteorological Station(s)

The project will include one or more on-site Solar Meteorological Stations (SMS) located within the solar energy facility site. Each SMS will consist of solar energy (irradiance) meters, as well as an air temperature and a wind meter. The equipment will be mounted on tripods, 6 and 10 feet in height. The SMS will be located inside the solar array field as required to qualify the solar resource for electrical generation predictions and coordination with the California Independent Systems Operator (CAISO).

E. Monitoring and Control Systems

The solar energy facility site will have a Supervisory Control and Data Acquisition (SCADA) system that will allow for remote monitoring and control of inverters and other project components. The SCADA system will be able to monitor project output and availability, and to run diagnostics on the equipment.

The solar energy facility site will also have a local overall plant control system (PCS) that provides monitoring of the solar field as well as control of the balance of facility systems. The microprocessor-based PCS will provide control, monitoring, alarm, and data storage functions for plant systems as well as communication with the solar field SCADA system.

2.1.3.9 *Grading, Drainage & Erosion Control*

The proposed project includes project design features to minimize the project's impacts to the environment. These project design features are integral to the project and are shown in Appendix J Project Design Features of this EIR/EA. The following summarizes some of the major features.

A. Grading

The solar energy facility project site is currently flat, flood irrigated agricultural fields. The final grading plan will be determined based on the final project design. Minimal grading is expected due to the topography of the site and the proposed construction methods, which would retain the basic topographical features and minimize vegetation removal and disturbance.

B. Drainage & Erosion

Most of the solar energy facility site will be drained by sheet flow to on and offsite drainages. The existing IID field drain inlets will be utilized. Areas of the facility that may release contaminants such as the O&M building and delivery areas will be provided with storm water containment designed to accommodate runoff in accordance with County guidelines.

C. Percolation & Groundwater

Construction and operation of the facility will leave the existing ground conditions largely in place outside the project footprint, thus minimizing impacts to storm water runoff and groundwater conditions.

Comparatively small portions of the site will be covered with all-weather roads. Also only very small areas such as the O&M building, switchyard, and inverter and transformer stations will have impervious surfaces.

D. Detention Basin

Off-site storm water entering the site will be channeled to a detention basin. The water will be held in the detention basin until it either percolates into the soil or drains into the IID drainage canal system.

2.1.3.10 *Construction Process for the Solar Energy Facility*

A. Construction and Staging Activities

Construction of the solar energy facility from site preparation and grading to commercial operation is planned to take 17 months beginning in September 2011.

Assembly and construction of the solar arrays will occur throughout the facility. The site will be built in phases with the equipment and materials being temporarily stored adjacent to their final locations. All staging areas would occur within the solar energy facility site.

The facility is anticipated to be operational in approximately 10 MW phases. Each phase will be connected to the grid as construction and testing is completed. Completion of the first phase is estimated to occur in September 2012.

B. Construction Workforce

The on-site assembly and construction workforce is expected to reach a peak of approximately 250 workers under the expected construction schedule. Construction will generally occur between 7am and 3pm Monday through Friday. Additional hours may be necessary to make up schedule deficiencies or to complete critical construction activities. Hours may also be shifted by the construction contractor to avoid peak temperature time periods and for worker safety subject to review and approval of the County of Imperial Planning and Development Services Department Director. The labor pool of construction workers is anticipated to come primarily from workers based in Imperial County. A few specialists from outside the valley will be brought in for specific tasks.

C. Deliveries

A majority of all equipment will be delivered to the solar energy facility site in standard width and length 53-foot covered vans or 48-foot flatbed trailers. Substation equipment and cranes will be delivered to the site on wide load trailers. These trailers will require pilot cars and are not expected to make more than 30 round trips throughout the installation period. Types of deliveries and the corresponding vehicles are as follows:

Solar Panels

- Standard width 53-foot van

Inverters

- Standard width 48-foot flatbed trailer

Racking Steel

- Standard width 48-foot flatbed trailer

Concrete Materials

- Standard width dump truck

Transmission Poles

- Standard width 48-foot flatbed trailer

Substation Steel

- Standard width 48-foot flatbed trailer

Substation Transformers

- 48-foot lowboy trailer with pilot cars

Cranes

- 35 ton crane: 48-foot wide-load lowboy trailer with pilot cars
- 60-100 ton crane: wide-load self-propelled trucks with two jib companion flat beds

Deliveries will be intermittent throughout the day. Truck traffic will use Interstate 8 and State Route 98 to make deliveries to the site.

D. Construction Water

Based on Air Pollution Control District comments, additional water may be required for dust control, depending on conditions. A maximum of 400 acre-feet of water will be required throughout the 12-17 month construction process. This water use level (approximately ½ an acre-foot per acre) is less than 10 percent of a single year's water use of the site for previous agricultural purposes. When this water use is evaluated over the life of the project, it translates to water use of less than 20 acre-feet per year.

2.1.3.11 *Operations and Maintenance of Solar Energy Facility*

A. Workforce

The solar energy facility will primarily operate during daylight hours and will require approximately 4 fulltime personnel for operations and maintenance. The solar energy facility site will be staffed with a security guard 24 hours per day, seven days per week. Regular security patrols will be conducted throughout the site.

B. Water and Panel Washing

Once the plant is operational, a maximum of approximately 5 acre-feet per year of water will be required--primarily for panel washing. Water would be sprayed on the PV and/or PV panels using a wash truck with a water tank to remove dust in order to maintain efficient conversion of sunlight to electrical power. The cleaning interval would be determined by the rate at which electrical output degrades between cleanings. It is estimated that panel cleaning will be required about twice per year and approximately one gallon would be required for washing each PV module.

C. Other Maintenance Activities

The ongoing maintenance requirements for the solar farm once it is constructed are minimal. Operations and maintenance activities include:

- Replacing any defective solar panels
- System testing
- Maintaining the inverters and transformers will require maintenance a few times per year
- Equipment inspections
- Maintaining the switchyard

No heavy equipment will be used during normal project operation. Operation and maintenance vehicles will include utility vehicles, trucks, forklifts and loaders for routine and unscheduled maintenance. Large heavy haul transport equipment may be brought to the site infrequently for equipment repair or replacement.

D. Noise

Noise from the facility during operations will be limited to light duty vehicle traffic for security patrols, maintenance staff and wash crews. High voltage transmission lines and transformers make a low level of noise. See the following chart for relative noise levels.

| Typical Sound Levels for Select Noise Sources | | |
|---|------------------------------|-----------------------|
| Type Of Activity | Sound Level In Decibels (dB) | Subjective Impression |
| Civil Defense Siren (100 feet) | 140 | Pain Level |
| Jet Takeoff (200 feet) | 120 | Pain Threshold |
| Loud Automobile Horn (3 feet) | 115 | Extremely Loud |
| Jet Takeoff (2,000 feet) | 105 | Very Loud |
| Pile Driver (50 feet) | 100 | Very Loud |
| Freight Cars (50 feet) | 95 | Very Loud |
| Heavy Truck (50 feet) | 90 | Very Loud |
| Ambulance Siren (100 feet) | 90 | Very Loud |
| Riding Inside a City Bus | 83 | Loud |
| Pneumatic Drill (50 feet) | 80 | Loud |
| Alarm Clock (2 feet) | 80 | Moderately Loud |
| Average Traffic on Street Corner | 75 | Moderately Loud |
| Freeway (100 feet) | 70 | Moderately Loud |
| Vacuum Cleaner (10 Feet) | 69 | Moderately Loud |
| Conversational Speech | 60 | Medium |
| Department/Large Retail Store | 60 | Medium |
| Light Auto Traffic (100 feet) | 55 | Medium |
| Large Transformer (200 feet) | 40 | Quiet |
| Library | 35 | Quiet |
| Soft Whispering (5 feet) | 30 | Quiet |
| Transmission Line | 20 | Quiet |
| Hearing Threshold | 10 | Very Quiet |

Sample Table of Noise Levels for Selected Noise Sources

E. Air Quality & Dust Suppression

Minimal grading of the site will be performed during construction and limited travel over the site during operations will be needed. It is anticipated that existing, non-agricultural vegetation would remain largely intact which will assist in dust suppression. As necessary, dust suppression will be implemented into the proposed project. Pursuant to Imperial County Air Pollution Control District's Rule 801: Construction and Earthmoving Activities, active areas must be watered at least once a day and the operator must ensure that visible dust emissions (VDE) are limited to 20% opacity.

F. Weed Management

A weed prevention program for the portion of the Proposed Action within BLM public lands will be established prior to construction. The prevention program will follow the BLM national protocols and regulations for herbicide use. BLM will provide oversight on the preparation and implementation of the plan in order to ensure conformance with BLM protocols.

G. Waste Management

During operations, generation of waste will be minor. Solid wastes will be disposed of using a locally-licensed waste hauling service. Domestic wastewater from the O&M building is expected to be limited in volume due to the few staff members on site (approximately four full-time employees). This wastewater will be treated via a septic system.

A Hazardous Materials Management Program (HMMP) will be developed and implemented for the project construction and operation phases. At a minimum, the HMMP will include procedures for:

- hazardous materials handling, use and storage
- emergency response
- spill control and prevention
- employee training
- recordkeeping and reporting

The HMMP will be developed and implemented before the start of construction. The program will be revised and updated as required in a timely manner. Employees will be trained and the program will be implemented before the start of commercial operation.

Hazardous Material Handling and Storage

The hazardous materials used for construction will be typical of most construction projects of this type. Such materials will include gasoline, diesel fuel, oils, lubricants, solvents, detergents, degreasers, paints, ethylene glycol, and welding materials/supplies. All hazardous materials would be stored on-site in vessels/containers that are specifically designed for the characteristics of the materials to be stored; as appropriate, the storage facilities would include secondary containment. Prior to construction, a HMMP will be developed and implemented. At a minimum the HMMP will include procedures for:

- Hazardous materials handling, use, and storage
- Emergency response
- Spill control and prevention
- Employee training
- Recordkeeping and reporting

Limited quantities of hazardous materials will be used and stored on-site for operation and maintenance. These materials will include oils, lubricants, paints, solvents, degreasers and other cleaners, FM200 fire suppressant, and transformer mineral oil. With the exception of the dielectric oil contained in the transformers, other hazardous materials will be stored in the O&M building. Flammable materials, such as paints and solvents, will be stored in flammable material storage cabinets with built-in containment sumps. The remainder of the materials will be stored on shelves, as appropriate. Due to the quantities involved, the controlled environment, and the concrete floor of the O&M building, a spill will be able to be cleaned up without adverse environmental consequences.

When depleted or used, limited quantities of the hazardous materials may require disposal as hazardous waste. Typical hazardous solid and liquid waste streams generated during operations may include empty containers, spent batteries, oil sorbent and spent oil filters, oily rags, and used hydraulic fluid, oils, and grease. To the extent feasible, these wastes will be recycled; only permitted and licensed recycling facilities will be used. If recycling is not possible, some hazardous solid wastes may be disposed of at a permitted and licensed treatment and/or disposal facility. All hazardous wastes shipped off-site for recycle or disposal will be transported by a licensed and permitted hazardous waste hauler.

The proposed solar energy facility would have an emergency response plan which would provide a set of procedures for employees to follow in the event of an on-site emergency. This plan will be prepared prior to the start of construction.

2.1.3.12 *Termination and Restoration of Solar Energy Facility/Site*

The generating facility's total useful operating life, with appropriate maintenance, repair and component replacement procedures, is expected to be approximately 30 years depending on the level of investment in replacement solar structures to power the plant.

The project would be in operation for at least 30 years. When the plant is decommissioned at the end of its life span, the Applicant or its successor in interest would be responsible for the removal, recycling, and/or disposal of all solar arrays, inverters, transformers and other structures on the site. The Applicant anticipates using the best available recycling measures at the time of decommissioning. Further, the Applicant will implement an agricultural restoration plan.

Site Decommission

The proposed project would be constructed with numerous recyclable materials, including glass, semi-conductor material, steel, and wiring. When the project reaches the end of its operational life, the component parts would be dismantled and recycled. All waste resulting from the decommissioning of the facility would be transported by a certified and licensed contractor and taken to a landfill/recycling facility in accordance with all Local, State and Federal regulations. Decommissioning would include the following:

- The facility would be disconnected from the utility power grid.
- Individual PV panels would be disconnected from the on-site electrical system.

- Project components would be dismantled and removed using conventional construction equipment and recycled or disposed of safely.
- Individual PV panels would be unbolted and removed from the support frames and carefully packaged for collection and return to a designated recycling facility for recycling and material re-use.
- Electrical interconnection, transmission, and distribution cables would be removed and recycled offsite by an approved recycling facility.
- PV Panel support steel and support posts would be removed and recycled off-site by an approved metals recycler.
- Electrical and electronic devices, including inverters, transformers, panels, support structures, lighting fixtures, and their protective shelters would be recycled off-site by an approved recycler.
- All concrete used for the substation and underground distribution system would be recycled off-site by a concrete recycler or crushed on site and used as fill material.
- Fencing would be removed and recycled off-site by an approved metals recycler.
- Gravel roads would be removed; filter fabric would be bundled and disposed of in accordance with all applicable regulations. Road areas would be backfilled and restored to their natural contour.
- Soil erosion and sedimentation control measures would be re-implemented during the decommissioning period and until the site is stabilized.

All permits related to decommissioning would be obtained where required.

Agricultural Reclamation Plan

The applicant has obtained leases from the current owners of the solar energy facility site. These leases require the applicant to restore the land to its current agricultural use at the end of the project term. Minimal grading and/or topsoil removal and disturbance is anticipated in order to construct the solar fields. A majority of the construction would involve placement of footings for the solar panels, minimizing ground disturbance, which ultimately would facilitate conversion of the site back to agricultural uses at the end of the lease term. As such, the Applicant's Agricultural Reclamation Plan will contain the following minimum performance standards:

- Removal of construction debris.
- Removal of solar arrays and facilities incompatible with an agricultural use.
- Removal of excess soil, rock, and construction debris after restoration.
- Repair of any broken irrigation tiles during operation or restoration of the site.
- Restore the functioning of the site's irrigation system.

- Alleviate soils compacted from construction and operation of the solar facility through deep-tilling or other methods.
- Access roads shall be constructed so as to allow for proper drainage and mitigate soil erosion.

The analysis of solar project impacts on agriculture is unsettled with diverse opinions. The California's Department of Conservation's (DOC) July 16, 2010 letter responding to the Proposed Action's Notice of Preparation, confirmed that permanent off-site conservation easements may not be necessary when there is an on-site reclamation plan. The DOC states, "[t]he use of conservation easements is only one form of mitigation, and any other feasible mitigation measures should also be considered. Mitigations for temporary solar projects can also be flexible, especially in cases where there is a reclamation plan in place that requires the land to be returned to an agricultural state." Therefore, the project's reclamation plan provides decision makers more flexibility in fashioning adequate measures to assure project impacts do not exceed a level of significance.

This project is being proposed at a time when the Imperial Irrigation District is soliciting agricultural producers to fallow their fields in order to conserve water. As such, while there may be a concern that temporary loss of agricultural production at the Proposed Action site would normally be significant (absent implementation of applicant proposed measures), in this case there is no net change in the agricultural land in production as a result of the Proposed Action. The Proposed Project's reduction of water consumption to the minimum necessary to control dust, prevent wind erosion or other damage to the soils, assists the Imperial Irrigation District with meeting its targets and displaces the need for IID to require as many other farmland acres to be fallowed. Therefore, in this particular case, at this particular time in the County's water management history, there is substantial evidence the Proposed Action would not have a significant temporary cumulative impact on agricultural production. Nevertheless, the applicant's proposed measures provide additional assurance that the Proposed Action will not exceed a level of significance.

2.1.3.13 *Project Operations Trip Generation*

Due to the limited workforce for operations (four full-time personnel), approximately 4-10 average daily trips would be generated by the facility (2 shifts – 1 security guard working 12 hours then next security guard working 12 hours and 2 maintenance workers, occasionally a few additional maintenance workers for major maintenance and repairs).

2.1.4 Description of Transmission Line

2.1.4.1 *Facilities Description*

A. Overview

The proposed solar energy facility would be located approximately five miles south of the existing Imperial Valley Substation. The solar energy facility would interconnect to the utility grid at the 230 kV side of the Imperial Valley Substation. The Imperial Valley Substation is located within Federal lands managed by the

BLM; therefore, the project requires Right-of-Way (ROW) approval from the BLM. Title V of the Federal Land Policy and Management Act provides the Bureau of Land Management authorization to grant rights-of-way. Specifically, Section 501(a)(4) includes, “systems for generation, transmission, and distribution of electric energy...”

The Proposed Action includes a 120-foot wide ROW extending from the western boundary of the solar energy facility site, along BLM land, to the Imperial Valley Substation in order to accommodate the transmission interconnection, which includes the construction of the poles and the transmission line.

To obtain the ROW approval, CSOLAR submitted a “Standard Form-299 Application for Transportation and Utility Systems and Facilities on Federal Lands” to the BLM. The proposed ROW would be within Utility Corridor “N” of the BLM’s California Desert Conservation Area Plan (the Desert Plan) (see Figure 3-4). This corridor is currently used for high voltage electricity transmission.

B. Proposed and Alternative Transmission Line Facilities

Proposed Transmission Facility

Under the Proposed Action, the proposed route of the transmission line would be located in Township 16 ½ South, Range 12 East, Section 3 thence through Township 17 South, Range 12 East including the eastern portion of section 2, the northeast quarter of section 11, the southwest quarter of section 12, the northwest quarter to the southeast quarter of section 13, the northeast quarter of section 24, and the northern portion of section 19 in the Yuha Basin in the Colorado Desert in the southwestern region of Imperial County, California, about 10 to 12 miles southwest of El Centro.

The ROW acreage requested per section is as follows:

| Location | Transmission Line ROW Area (acres) | Temporary Construction Area (acres) |
|--|------------------------------------|-------------------------------------|
| Township 16 ½ South, Range 12 East, | | |
| Section 3, E1/2 | 17.2 | 0 |
| Section 3, SE ¼ | 0 | 0.5 |
| Township 17 South, Range 12 East, | | |
| Section 2, E ½ | 15.4 | 0 |
| Section 11, NE ¼ | 3 | 0 |
| Section 12 W ½ | 11.9 | 0 |
| Section 13, NW1/4, E ½ | 18.3 | 0 |
| Section 24, NE ¼ | 1.2 | 0 |
| Township 17 South, Range 12 East | | |
| Section 19 N ½ | 16.7 | 0 |
| Township 17 South, Range 13E, Section 19 NW ¼ | 0 | 0.1 |
| TOTAL | 83.7 | 0.6 |

The Proposed Action would involve the construction of a 230-kV transmission line extending from the north side of the existing Imperial Valley Substation south approximately five miles and then east to the Imperial Solar Energy Center South site. The transmission line support structures would consist of steel lattice towers from the solar energy facility site to just south of the Imperial Valley Substation where steel A-frame structures would be used for each transmission line to allow the crossing of the Southwest Power Link (Figure 2-15). The Southwest Power Link is a 500-kV transmission line that enters the IV Substation from the east at the substation's southeast corner. After crossing the Southwest Power Link, the Proposed Action's transmission lines would be supported by steel monopoles along the east side of the IV Substation and would enter it from the north. Alternatively, the transmission line may have to be undergrounded to cross under the Southwest Powerlink and may remain underground as it enters the Imperial Valley Substation to avoid conflicts with existing and proposed transmission lines in the area.


From the solar energy facility site to the last tower south of the Southwest Power Link at the IV Substation, the ROW would parallel the existing Semptra, Intergen and SDG&E lines (Figure 2-16). Steel lattice towers would be erected on the centerlines of the ROWs. The towers would be spaced approximately 900 to 1,150 feet apart and would be roughly in line with the existing line's towers in an east-west direction. The towers, the A-frames, and steel poles for both lines are referred to by consecutive numbers from south to north; Tower No. 1 would be the first tower west of the solar energy facility site and Tower No. 24 would be just south of the IV Substation. Similarly, the steel monopoles are referred to by consecutive numbers from south to north of the substation, with the A-frame crossing structures included in the pole numbering system as No. 2 and No. 3.

The first approximately four miles of the Proposed Action's transmission line route runs parallel to existing transmission lines. CSOLAR contacted each of the line owners with a request to interconnect but has not been able to gain legal access to use any of the existing lines or towers. In the event that CSOLAR is able to gain access to use one of these existing transmission lines on acceptable terms, prior to construction, then CSOLAR will construct a new transmission line between the solar energy facility site and the existing transmission line following the Proposed Action route. At the point the CSOLAR transmission line meets the existing transmission line, CSOLAR will connect to the existing transmission line. Therefore CSOLAR would not need to complete the approximately four-mile portion of the proposed transmission line which is parallel to the existing lines. Use of the existing transmission line would not create any new environmental impacts or increase the severity of environmental impacts identified in this document.


C. Estimated Disturbance Area

Interconnection routes were analyzed with an emphasis on providing the smallest disturbance footprint. Therefore, where existing roads were identified, the proposed lines were sited to follow these existing roads. Transmission pole and tower footings are relatively small and therefore have a smaller impact than building new roads.

Areas of permanent impact would be those areas where the surface of the ground would be permanently disturbed. Specifically, permanent impacts would occur where new access roads and footings or anchors for tower, monopole, or crossing structures are constructed. Temporary impacts would occur in areas



Front View



Lateral View

SOURCE:




Imperial Solar Energy Center South

Typical "A" Frame Crossing Structures

10/13/10

FIGURE

2-15



SOURCE: Sempra Intergen EIS, 2010

10/13/10



Imperial Solar Energy Center South Existing Transmission Lines in Area of Proposed Action

FIGURE
2-16

where construction activity takes place and restoration of the surface is possible. These areas would include the work areas used to erect the towers, monopoles or crossing structures, pull sites, lay-down areas for the monopoles, and the trenches for the optical cables under the Southwest Power Link at the substation. In some places, areas of temporary disturbance would overlap with areas previously disturbed by prior transmission pole installation.

Many areas of temporary disturbance, such as work areas around towers or poles and pull sites and temporary access roads, would overlap with prior disturbances at least partially.


2.1.4.2 *Construction Process – Transmission Line*

Construction would begin with site preparation and drilling or excavation for support structures and footings. Support structures would be fabricated in segments by the same vendor. To minimize the amount of lay-down area required, lattice towers and A-frame structures may be carried to the construction site by helicopter depending on conditions at tower locations. All lay-down areas/staging areas would be on private land (i.e., the solar energy facility site). Monopoles would be brought to the site by truck in sections, assembled in lay-down areas located within the solar energy facility site, and lifted into place with a crane. Principal preparation at each support structure location would consist of preparing concrete foundation footings. Each tower would require four footings, one on each corner. A single footing would be needed for each monopole.

Three types of steel lattice transmission towers and two types of steel monopoles would be used, depending on function. The three types of steel lattice towers are suspension, deflection, and dead-end. The two types of steel monopoles are suspension and deflection. Suspension towers (or monopoles) are used where cables are strung in a straight line from one tower to an adjacent one (Figures 2-17 and 2-18). Deflection towers (or monopoles) are used where transmission lines turn gradual angles (Figures 2-19 and 2-20) and dead-end lattice towers are used where transmission lines turn large angles or where a transmission line is brought into an electric substation (Figure 2-21). Suspension, deflection and dead-end towers are about 140 feet high, while both deflection and suspension monopoles are about 100 feet high.

Conductors (wires) on the dead-end and deflection towers or poles would be supported by double insulators. Conductors on suspension towers or poles would be supported by single insulators. The minimum ground clearance of the conductor would be 36 feet. The average horizontal distance between circuits for phase conductor spacing on steel lattice suspension and deflection towers would be approximately 35 feet. For dead-end steel lattice towers, the distance would be about 50 feet. The horizontal distance between phases on the steel monopoles would be about 26 feet for the suspension monopole and 38 feet for the deflection monopole. Vertical spacing between phases on a steel lattice tower would be between 21 feet and 26 feet, depending upon the tower type. Vertical spacing between phases on steel monopoles would be 18 feet for both monopole types.

The electrical circuit consists of three phases with one unbundled conductor making up each phase. A static ground wire would be located at the top of each support structure. The static ground wire would provide communications, system protection and monitoring. The ground static wire would include the



SOURCE: Development, Design & Engineering, Inc., 2010


4/22/11



Imperial Solar Energy Center South

Typical Suspension Tower

FIGURE
2-17



SOURCE: Development, Design & Engineering, Inc., 2010


4/22/11



Imperial Solar Energy Center South

Typical Monopole

FIGURE
2-18



SOURCE: Development, Design & Engineering, Inc., 2010


4/22/11



Imperial Solar Energy Center South

Typical Deflection Suspension Tower

FIGURE
2-19



SOURCE: Development, Design & Engineering, Inc., 2010


4/22/11



Imperial Solar Energy Center South

Typical Deflection Monopole

FIGURE
2-20



SOURCE: Development, Design & Engineering, Inc., 2010

4/22/11



Imperial Solar Energy Center South

Typical Dead End Tower

FIGURE
2-21

installation of communications fiber for system protection and monitoring, with additional black fiber for future communications use.

The towers would be anchored to concrete foundations at each of the four corners at the base of the tower. The tower base dimensions would range from approximately 30 feet by 30 feet for suspension towers to 40 feet by 40 feet for the deflection and dead-end towers. At the top, the suspension towers would be approximately 6.6 square feet, the deflection towers would be approximately 7.5 square feet and the dead-end towers would be approximately 13 square feet.

Steel suspension monopoles would be approximately 2.5 feet in diameter at the base, tapering to approximately 1 foot in diameter at the top. Steel deflection monopoles would be approximately 4.8 feet in diameter at the base, tapering to approximately 2.1 feet at the top. Steel monopoles would be anchored to a concrete foundation. Each of the four legs of the A-frame structures used to cross the Southwest Power Link would be bolted to a cylindrical concrete footing. A total of 8 footings would be needed for the two A-frames, with an A-frame structure on each side of the Southwest Power Link.

Once support structures are in place, conductors would be strung for the entire length of the transmission lines from the northernmost support structure at the substation. Truck-mounted cable-pulling equipment would be used to string the conductors on the support structures. Cables would be pulled through one segment of a transmission line, with each segment containing several towers or poles. To pull cables, truck-mounted cable-pulling equipment would be placed alongside the tower or monopole directly beneath the cross-arm insulators (the “pull site”) at the first and last towers or poles in the segment of the transmission line. The conductors would be pulled through the segment of line and attached to the insulators. Then, the equipment would be moved to the next segment with the “front-end” pull site just used becoming the “back-end” pull site for the next segment.

At the crossing structure south of the Southwest Power Link, the static wires would be brought down the structure, placed in a trench to pass to the other side of the Southwest Power Link and brought back up the crossing structure on the other side. The trench would be backfilled. Construction would be completed by returning disturbed ground surfaces to original contours. Spoil dirt excavated for the footings would be spread on the ground, on access roads, or taken off site for disposal in a permitted disposal site. A restoration plan for these temporarily disturbed ground surfaces would need to be approved by the BLM prior to construction.

Depending on the final engineering design near the Imperial Valley Substation, portions of the transmission line closest to the Imperial Valley Substation may need to be trenched underground, rather than traveling on above ground transmission poles. The length of the underground trench would be approximately 430 feet long. Trenching underground reduces the impacts that this project’s transmission lines may have on other existing or planned transmission lines.

The proposed transmission lines will be constructed in accordance with BLM’s administration of the Flat-Tailed Horned Lizard Protection Program. Construction of the transmission lines would involve setting

foundations, which would require the movement of equipment along the routes, as well as the potential placement of the steel lattice towers by helicopter. The primary equipment to be used in setting foundations would be cement trucks, pickup trucks and small construction equipment such as backhoes and skip loaders for excavation. The amount of fugitive dust generated by these sources would depend upon several factors. However, the dust generated by entrainment on vehicle wheels is typically temporary in nature and settles in the immediate vicinity. Such fugitive dust emissions would not materially affect ambient PM10 levels in the project region.

Water sprayed from truck-mounted equipment would be used sparingly for dust control on access roads, work areas and helicopters landing sites at tower sites. Any impacts would be temporary in nature.

Construction equipment, as well as vehicle traffic associated with the movement of construction workers to and from the site, would also cause air emissions resulting from the combustion of fuel. However, the number of construction equipment vehicles to be used on site and the relatively small number of total construction workers commuting to and from the general project site were not expected to result in a substantial impact on air quality (See Section 4.4 of this EIR/EA). Any air quality impacts associated with this vehicular traffic would also be temporary in nature. Worker trips, construction crew and vehicular requirements are estimated below:

A. Towers

Foundation Installation:

| | |
|----------------|---------------------|
| Drilling Rig | (1) Operator |
| Boom Truck | (1) Operator |
| Flat Bed Truck | (1) Operator |
| Crew Truck(s) | (5) Crew |
| Concrete Truck | (1) Driver/Operator |

Tower Erection:

| | |
|--------------------|-----------------------|
| Bucket Truck | (1) Driver/Operator |
| Boom Truck | (1) Driver/Operator |
| Crew Truck(s) | (6) Lineman/Groundman |
| Helicopter Support | (1) Spotter |

Wire Stringing – Construction:

| | |
|-------------------|----------------------------------|
| Truck (Puller) | (2) Driver / Operator |
| Truck (Tensioner) | (2) Driver / Operator |
| Crew Truck | (6) Lineman/Groundman |
| Crew Truck | (3) Spotter (along line section) |

B. Pole Locations and Access

Vehicular access is necessary to all structure sites to shuttle crews and to stage equipment for construction phases. Estimated minimum equipment and personnel for pole sites:

Foundation Installation:

| | |
|----------------|--|
| Drilling Rig | (3) Driver / Operator / Support |
| Crane | (2) Driver / Operator |
| Boom Truck | (1) Operator |
| Flat Bed Truck | (1) Operator |
| Crew Truck(s) | (6) Crew |
| Concrete Truck | (1) Driver/Operator (1 at site, 1+ staged) |

Pole Erection:

| | |
|--------------------|---------------------------------|
| Bucket Truck | (2) Driver/Operator |
| Crane | (3) Driver / Operator / Support |
| Boom Truck | (1) Driver/Operator |
| Crew Truck(s) | (6) Lineman/Groundman |
| Helicopter Support | (1) Spotter |

Wire Stringing:

| | |
|-------------------|----------------------------------|
| Truck (Puller) | (2) Driver / Operator |
| Truck (Tensioner) | (2) Driver / Operator |
| Crew Truck | (6) Lineman/Groundman |
| Crew Truck | (3) Spotter (along line section) |

C. Construction Schedule – Transmission Line

Tower erection requires that all tower foundations are complete and that the concrete has cured to design specifications to support the tower without conductors attached. Wire stringing follows once foundations are cured. Aside from minimal site surveying and intermittent site visits during the design phase, on-site activity is estimated as follows:

| | |
|-------------------------|-----------------|
| Construction Surveying | 15 Working Days |
| Foundation Installation | 45 Working Days |
| Tower Assembly | 35 Working Days |
| Tower Erection | 5 Working Days |
| Pole Erection | 15 Working Days |
| Wire Stringing | 20 Working Days |

Adjusting for construction sequence and overlap of activities, on-site presence is expected to be approximately 17 weeks. Concurrent activities are expected to peak during foundation installation and tower assembly. The helicopter movement generally would cause some dust to be generated by downwash from the rotor blades. Such dust generation is similar to that from wind erosion and would be expected to cause entrainment of the loose surface material. The amount of dust generated would be small and would impact only the localized area near the tower base. The project's area is mostly uninhabited desert. However, to control dust, small quantities of water would be sprayed in the area

surrounding the tower locations, as mitigation. Application of water could encourage non-native invasive plant species to grow and would be used minimally.

2.1.4.3 *Operations and Maintenance of Transmission Lines*

Operations and maintenance requirements for transmission lines are limited. Operations and maintenance activities would include, but not necessarily be limited to, the following:

- (1) Yearly maintenance grading of access roads
- (2) Insulator washing
- (3) Monthly on-ground inspection of towers, poles, and access roads by vehicle
- (4) Air or ground inspection as needed
- (5) Repair of tower or pole components as needed
- (6) Repair or replacement of lines as needed
- (7) Replacement of insulators as needed
- (8) Painting pole or tower identification markings or corroded areas
- (9) Response to emergency situations (e.g., outages) as needed to restore power.

For most of these operations, equipment could use the access roads and no additional disturbance would occur. Transmission line conductors may occasionally need to be upgraded or replaced over the life of the line. Old cables would be taken down and new cables would be strung on the insulators in an operation similar to the cable-pulling operation used to initially install the conductors.

2.1.4.4 *Termination and Restoration – Transmission Corridor*

Restoration will be completed upon termination of construction in temporary use areas. Permanent restoration will be completed upon expiration of the right-of-way term. The disturbed surfaces will be restored to the original contour of the land surface to the extent determined by the BLM. A restoration plan that includes revegetation with native species will be submitted and approved by the BLM prior to termination of the ROW. Appropriate site-specific seed mixes will be used where conditions vary. Salvaged native plants will be used for re-vegetation, if appropriate, along with seeding using BLM-recommended seed mixes.

Preferably, seed will be planted between the months of November and January following transmission line construction. Seed will be planted using drilling, straw mulching or hydro-mulching as directed by the BLM.

2.1.5 *Description of Access Road*


A component of the Proposed Action is the improvement and use of an existing dirt access road that would be utilized during construction and operation of the solar energy facility. The portion of the solar energy facility site located to the west of the Westside Main Canal does not have legal access to a public street because the Westside Main Canal prevents access to public streets located just east of the canal.

The BLM's Yuha Basin ACEC is located on the west side of these parcels. Therefore, a right-of-way is required to provide access from the private parcels of the solar energy facility site that are located to the west of the Westside Main Canal to State Route 98. The requested right-of-way would be granted over the existing dirt access road. The existing dirt access road is currently being used by IID, BLM, Border Patrol, farmers, and landowners located south of SR 98. USGS historical aerial photos show the existing access road has been in place since at least 1967. The 2002 Google Earth historical photos show the access road was at least 50 feet wide in 2002. Some recent growth has narrowed the road in places to less than 50 feet in width. As such, construction of the proposed access road would include a 1,260-foot long and 40-foot wide ROW (1.2 acres) within BLM lands. The following table describes the ROW acreage being requested from the BLM for the construction of the proposed access road, as well as use of existing utility corridor access road and transmission line spur roads outside of the 120-foot Transmission Line Corridor.

| Location | Proposed Access Road to the Solar Energy Site within BLM lands | Use of Existing Utility Corridor Access Road | Transmission Line Spur Roads Outside of 120' Transmission Line Corridor |
|---|--|--|---|
| Township 16 ½ South, Range 12 East, | | | |
| Section 3, E1/2 | 0 | 2.1 | 0.4 |
| Township 17 South, Range 12 East | | | |
| Section 2, E ½ | 0 | 1.5 | 0.7 |
| Section 11, NE ¼ | 0 | 0.8 | 0.3 |
| Section 12 W ½ | 0 | 0.8 | 0.3 |
| Section 13, W ½, SE ¼ | 0 | 1.8 | 0 |
| Section 13, W ½, E ½ | 0 | 0 | 0.5 |
| Section 24, NE ¼ | 0 | 0.6 | 0 |
| Township 17 South, Range 13E, Section 17 NW ¼ | 1.2 | 0 | 0 |
| Township 17 South, Range 13E, Section 19 NW ½ | 0 | 1.3 | 0 |
| TOTAL | 1.2 | 8.9 | 2.2 |

2.1.5.1 Facilities Description

The road is located in the northeast portion of the southwest quarter of the northwest quarter of Section 17 in Township 17 South Range 13 East, San Bernardino Meridian. The road will either be maintained in its current form, or ~6 inches of class II base will be added to a 20' wide road section 20' from the top of the bank. This will enable trucks hauling equipment to safely travel along the road from SR98 approximately 1.1 miles to the proposed solar farm site. Figure 2-22 depicts the location of the proposed access road.



SOURCE: ESRI, 2010; BRG Consulting, Inc., 2010

11/30/10



Imperial Solar Energy Center South

Access Road Overview

FIGURE
2-22

The access road traverses both BLM lands and private lands. The road is approximately 1,258 feet long and 40' wide through BLM-managed lands. The total length of the road from the project site to SR 98 is approximately 1.1 miles. The applicant is considering applying certified weed-free class II base to a 20' wide section of the road to enable all-weather access if construction occurs during the rainy season. If 6 inches of Class II base is required, the base will be placed in accordance with the BLM Road Manual 9113 and IID's Water Operation Department Standards.

2.1.5.2 *Construction Process – Access Road*

If the applicant deems base to be necessary, truck and transfer end dump trucks will be used and staged on private land. The trucks will dump the base on the road and a blade and compactor will be used to smooth and harden the road.

Clearing a 400' long by 5' wide strip of vegetation would be required. This area was previously cleared and has grown back since 2002 based on Google Earth Historical photos. A blade and compactor will smooth and compact the road to prepare it for additional traffic.

No facility will be constructed on BLM property. Access will remain open along the right of way during construction. Additionally, no alteration to existing drainage is proposed.

2.1.5.3 *Operations and Maintenance of Access Road*

The solar farm construction on the portion of the solar energy site west of the Westside Main Canal will take approximately five months. During construction of the solar energy site, approximately 2-4 trucks per hour will deliver construction materials. Post-construction traffic will include security patrols approximately five times per day and occasional operations and maintenance activities. During construction of the Imperial Solar Energy Center South, CSOLAR will inspect the road on a daily basis and use water trucks to ensure there is no dust generated by the road. If maintenance is required, a blade and dozer will be used for finish grading and compaction.

A SWPPP will be prepared and the general contractor will follow all appropriate BMP's.

2.1.5.4 *Termination and Restoration – Access Road*

The dirt access road has been in existence for decades as has been required by IID for maintenance of the Westside Main Canal. The road is expected to remain in existence in perpetuity.

2.1.6 Intended Uses of the EIR/EA/Authorizing Actions

2.1.6.1 *Discretionary Actions and Approvals*

County of Imperial

In conformance with Sections 15050 and 15367 of the State CEQA Guidelines, the County of Imperial has been designated the "lead agency," which is defined as, "the public agency which has the principal responsibility for carrying out or approving a project." The following identifies the discretionary actions and

approvals by the County of Imperial Planning Commission and/or Board of Supervisors for the Proposed Action.

1. *Conditional Use Permit (CUP #10-0011).* The Proposed Action would require approval of a Conditional Use Permit by the County of Imperial that would allow for the construction and operation of the proposed solar power plant on the solar energy facility site which consists of six privately-owned (i.e. located outside of BLM lands) legal parcels zoned A-3 (Heavy Agriculture) and A-2-R (General Agriculture Rural). Pursuant to Title 9, Division 5, Chapter 9, “Solar Energy Plants” is a use that is permitted in the A-3 and A-2-R Zones, subject to securing a Conditional Use Permit. (“Transmission lines, including supporting towers, poles, microwave towers, utility substations” are permitted uses within the A-3 Zone.)
2. *Site Plan.* Site Plan and Architectural Review is required for all non-residential projects.
3. *Variance (V10-0006).* A variance is required for the solar energy facility site in order to exceed the height limit for transmission towers within the A-3 and A-2-R Zones. The existing A-3 and A-2-R zones allow a maximum height limit of 120-feet; whereas, transmission towers of up to 140 feet in height are proposed. This variance applies only to the towers that would be located within the private lands under the jurisdiction of the County of Imperial.
4. *Certification of the Final EIR.* After the required public review for the Draft EIR, the County of Imperial will respond to written comments, edit the document, and produce a Final EIR to be certified by the Planning Commission and/or Board of Supervisors prior to making a decision on the project.

Additionally, the project will involve issuance of other permits and approvals necessary and desirable to implement the project including such things as building permits, grading permits, and septic system permits.

Bureau of Land Management

1. *BLM Right-of-Way Grant (BLM Right-of-Way CACA-51645/CACA-52359).* The project will require approval by the Bureau of Land Management (BLM) of a right-of-way grant in order to allow the construction and operation of the proposed transmission line, access/maintenance road including the portion of the proposed spur roads, and additional temporary construction areas within the Federal Lands managed by the BLM. The transmission lines would interconnect from the project site (the solar facility) to the Imperial Valley (IV) Substation. Also, BLM approval of a right-of-way grant would be required for the use of the construction and operational access to the solar energy facility via the existing dirt road located along the west side of the Westside Main Canal, located within BLM lands. The portion of this road located within BLM lands is approximately 1,258 feet long.

Department of Energy

1. *Grant of Loan Guarantee.* The Department of Energy’s (DOE’s) proposed action is to issue a loan guarantee to CSOLAR Development LLC for construction and startup of the Imperial Solar Energy Center (ISEC) South facility in Imperial County, California.

2.1.6.2 *Subsequent/Concurrent Entitlements to Implement the Proposed Action*

A variety of entitlement actions and discretionary permits will be required from the County of Imperial to implement the components of the Proposed Action:

- Grading Plan for the project site and roadways
- Construction Traffic Control Plan
- Building Permits
- Encroachment Permits from the County of Imperial Public Works Department for access to the lot(s) and for any proposed road crossings.

2.1.6.3 *Discretionary Actions and Approvals by Other Agencies*

Responsible Agencies are those agencies that have discretionary approval over one or more actions involved with development of the Proposed Action site. Trustee Agencies are state agencies that have discretionary approval or jurisdiction by law over natural resources affected by a project. These agencies may include, but are not limited to the following:


- A. Imperial County Fire Department – approval of final design of the proposed fire system.
- B. California Department of Transportation – encroachment permit.
- C. California Regional Water Quality Control Board – Notice of Intent, water quality certification.
- D. California Department of Fish and Game (Trustee Agency) – Endangered Species Act compliance, burrowing owl mitigation.
- E. U.S. Army Corps of Engineers – Clean Water Act Section 404 Nationwide Permit
- F. U.S. Fish and Wildlife Service – Endangered Species Act compliance
- G. Imperial Irrigation District – Encroachment permit
- H. Imperial County Air Pollution Control District – Rule 801 compliance

2.2 Project Alternatives

This EIR/EA evaluates a total of four alternatives – the Proposed Action, Alternative 1-Alternative Transmission Line Corridor, Alternative 2-Reduced Solar Energy Facility site, and Alternative 3-No Action/No Project Alternative. The proposed use of the existing access road along the Westside Main Canal through BLM lands would be the same for each alternative.

2.2.1 Proposed Action

The Proposed Action for the transmission line corridor and solar energy facility site is described in detail in Section 2.1.4. The alignment of the transmission line under this alternative is shown on Figure 2-23. The Proposed Action would align with existing transmission lines through BLM lands. The Proposed Action minimizes impacts by placing the new lines adjacent to existing utilities. There are existing access roads to this area so minimal new disturbance would be required associated with spurs to the new tower locations



SOURCE: RECON, 2010; ESRI, 2010; BRG Consulting, Inc., 2010

11/30/10



Imperial Solar Energy Center South

Proposed Action

FIGURE
2-23

as it relates to construction and maintenance access. This alternative would keep the transmission lines away from the border and Border Patrol activities.


A majority of the Proposed Action's transmission line parallels three existing transmission lines. There are 5 circuits that currently run from south to north along a majority of this alignment. CSOLAR contacted each of the line owners with a request to interconnect but has not been able to gain legal access to use any of the existing lines or towers. In the event that CSOLAR is able to gain access to use one of these existing transmission lines, prior to construction then CSOLAR will only need to construct a new transmission line that would connect from the solar energy facility site westward to the existing transmission lines, and a majority of the transmission facilities proposed under the Proposed Action would not need to be constructed. The estimated areas of impact, permanent and temporary, within BLM lands from construction of the Proposed Action are as follows:

Proposed Action Areas of Disturbance (Acres)* within BLM Lands

| Areas of Disturbance | Proposed Action (Acres) |
|--------------------------|----------------------------|
| Permanent Impacts | |
| Inside FTHL MA | -- |
| Access Roads | 2.8 |
| Monopole Footings | <0.1 |
| Lattice Tower Footings | <0.1 |
| Permanent Impacts Total | 2.8 Acres |
| Temporary Impacts | -- |
| Inside FTHL MA | -- |
| Pullsite | 0.8 |
| Monopole work areas | 1.7 |
| Lattice tower work areas | 4.8 |
| Trench | <0.1 |
| Temporary Impacts Total | 7.3 Acres |
| | |
| Total | 10.1 Acres |

2.2.2 Alternative 1-Alternative Transmission Line Corridor

Alternative 1-Alternative Transmission Line Corridor for the transmission line is a variant of the Proposed Action toward the southern end of the transmission line corridor. The alignment of the transmission corridor under Alternative 1-Alternative Transmission Line Corridor is shown on Figure 2-24. Under Alternative 1-Alternative Transmission Line Corridor, the transmission corridor would be located closer to the international border with Mexico as it exits the solar energy facility site. This alternative has the potential to impact U.S. Army Corps of Engineers jurisdictional waters. Also, this alternative is more likely to impact US Border Patrol activities.



SOURCE: RECON, 2010; ESRI, 2010; BRG Consulting, Inc., 2010

11/30/10



Imperial Solar Energy Center South

Alternative 1

(Alternative Transmission Line Corridor)

FIGURE

2-24

F:\projects\1009 Imperial Solar South\Draft EIR_EA\Chapter 2\Figure 2-24 Alt 1.mxd

The estimated areas of impact, permanent and temporary, within BLM lands from construction of Alternative 1-Alternative Transmission Line Corridor are as follows:

Alternative 1-Alternative Transmission Line Corridor
Areas of Disturbance (Acres)* within BLM Lands


| Disturbance Areas | Alternative 1 (Acres) |
|--------------------------|--------------------------|
| Permanent Impacts | -- |
| Inside FTHL MA | -- |
| Access Roads | 3.2 |
| Monopole Footings | <0.1 |
| Lattice Tower Footings | <0.1 |
| Permanent Impacts Total | 3.2 Acres |
| Temporary Impacts | -- |
| Inside FTHL MA | -- |
| Pullsite | 1 |
| Monopole work areas | 1.7 |
| Lattice tower work areas | 5 |
| Trench | <0.1 |
| Temporary Impacts Total | 7.7 Acres |
| | |
| Total | 10.9 Acres |

2.2.3 Alternative 2-Reduced Solar Energy Facility Site

Alternative 2-Reduced Solar Energy Facility Site is considered the environmentally superior alternative as it would reduce the direct impact to the loss of agricultural lands. However, this alternative would involve a 476-acre solar energy facility site. This alternative would involve the same transmission line corridor alignment as the Proposed Action; therefore, impacts within BLM lands would be the same as the Proposed Action (10.1 acres of disturbance total). The characteristics would otherwise be the same as the Proposed Action. This alternative is shown on Figure 2-25.

2.2.4 Alternative 3-No Action/No Project Alternative

This alternative assumes that the solar facility and associated transmission lines would not be constructed. Under NEPA, Alternative 3-No Action/No Project Alternative would be one that does not involve a federal approval. However, the Proposed Action involves the Department of Energy's (DOE's) issuance of a loan guarantee to CSOLAR Development LLC for construction and startup of the Imperial Solar Energy Center (ISEC) South facility in Imperial County, California. Under Alternative 3-No Action/No Project Alternative, DOE would not issue a loan guarantee to CSOLAR Development LLC.



SOURCE: RECON, 2010; ESRI, 2010; BRG Consulting, Inc., 2010

11/30/10



Imperial Solar Energy Center South

Alternative 2
(Reduced Solar Energy Facility Site)

FIGURE
2-25

Also, the Proposed Action would need to connect to the existing Imperial Valley Substation, which is located within BLM lands; therefore, it is not possible to traverse BLM lands without a Federal permit/approval.

Finally, under the CEQA No Project, continuation of agricultural use of the solar energy facility portion of the project site would be expected, based on the current General Plan and Land Use Ordinance designations of the site for agricultural use.

2.2.5 Alternatives Considered but Eliminated from Detailed Analysis

2.2.5.1 *Interconnection to the IID “S Line” or Other Interconnection to the IID transmission system (including the “Dixieland” connection)*

Solar renewable energy projects typically sell power to an offtaker such as SDG&E, SCE, or PG&E. These three large utilities in California cooperatively manage their transmission systems through the California Independent System Operator (CAISO). CAISO schedules and delivers power through its network on behalf of their member utilities.

Imperial Solar Energy Center is selling power that it generates to a CAISO utility. The Imperial Irrigation District does not have a need for solar projects the size of the Proposed Action (as per IID 2009 RFP, IID is seeking up to 20 MWs of solar).

The following outlines why the project is not viable if connected to IID’s system:

A. Economic Viability

IID charges fees to projects to wheel their power through their system. These two charges are:

- Firm Point-to-Point Transmission Service Fee: IID’s open access transmission tariff (OATT) charges a wheeling charge of \$20.28/kw (IID Open Access Transmission Tariff Sheet 127). When taking into account the fact that photovoltaic solar projects typically have a capacity factor of 25%, this tariff alone makes solar projects using IID’s network unviable.
- Real Power Losses: IID’s OATT Section 15.7 states, “The Transmission Customer is responsible for replacing losses associated with all transmission service as calculated by the Transmission Provider. The applicable Real Power Loss factor is 3%.” This means that 3% of the power connected by generators to IID’s grid is forfeited to IID.

These two charges increase the cost of power delivered to CAISO by approximately 10% making the project uncompetitive.

B. Physically Impractical

Major IID transmission facilities are located further from the solar energy facility site than the Imperial Valley Substation. Interconnection to the S Line would require the project to acquire miles of right of way from

many private individuals and interfere with existing active agricultural facilities. Transmission lines create a hazardous condition for crop dusters.

The project sponsor has no eminent domain rights and would therefore have to convince many landowners to accept the appraised value for their land.

C. Regulatory Barriers

All CAISO offtakers prefer projects that directly interconnect to the CAISO grid because it is easier to schedule and control delivery of the power.

The large investor owned utilities that are members of CAISO place a higher value on projects connected to CAISO because they are required to have a minimum number of power plants directly connected to their system: the CAISO utilities call this 'Capacity Value'. When competitively bidding against other projects desiring to sell power to a CAISO utility, the advantage of being directly connected to their system makes a large impact on the project. (http://www.sce.com/NR/rdonlyres/F3022D9B-DC91-474C-9DA5-761E9FCEF80B/0/20090708_SCE_RFP_Proposal_Conference_Materials.pdf see page 34).

The IID and CAISO have not yet developed standards to allow for intermittent resources (e.g. solar) to move their power from the IID system to the CAISO system. The potential delays and scheduling conflicts have an unquantifiable impact on the project's revenue. Therefore obtaining financing for the project under this scenario would be difficult if not impossible.

D. Lack of Capacity

The line currently lacks the capacity to support a project of this size. Therefore, IID has been planning new transmission facilities in the area; however, none of the facilities have been constructed at this point and these upgrades are dependent on other projects going forward that may or may not be constructed. The IID transmission queue has many projects in the queue that may or may not be viable.

E. Project Timing

The project has been in the CAISO transmission queue since July 31, 2009. The project has been studied extensively to develop transmission interconnection plans, which align with the project schedule.

In the case of the IID's Dixieland Substation to Imperial Valley Substation Route for interconnection of the West project, this line is only in the planning phases and has not yet been permitted which creates additional project timing risk.

As previously mentioned, IID is not able to wheel the power at a rate that would enable a solar project to be constructed. Therefore, CSOLAR submitted a proposal to IID to share the proposed towers. IID's transmission planning group felt that they needed 100% of the tower capacity at some point in the future and was therefore unable to share towers. CSOLAR designed a transmission alternative route to minimize impacts to the environment by paralleling IID's proposed transmission route so both projects could share an access road.

2.2.5.2 *West Alternative (west of the existing 230-kV Transmission Lines)*

An alternative route west of the existing 230-kV IV-La Rosita transmission line was evaluated. Figure 2-26 depicts the location of this alternative. The location of the western route was originally selected to minimize the amount of land with sensitive cultural resources that would have to be crossed by the transmission lines. However, cultural resources experts in the area determined that this route had a very low probability of being better than any other route in the area. Lake Cahuilla's ancient shoreline is located along the 40-foot contour line, which this route crosses on several occasions. This route would require 7.4 miles of ROW on BLM land. The southern portion of this route would extend to the west, outside of the BLM-designated Utility Corridor N. Any alternative route outside the corridor would require a BLM Plan Amendment, a decision that must be analyzed in an Environmental Impact Statement.

Under this alternative, the transmission lines would head to the west, then turn northeast to connect to the IV Substation. If the line was routed west of the existing lines, this new line would have to cross over or under the existing lines. The crossing of the existing transmission lines would add considerable expense to construction and maintenance costs, as well as likely result in an increase in the number of towers required to be constructed in the Yuha Basin ACEC. Additionally, crossing the lines would require some cables to be underground which would require trenching and thus significantly increasing the area temporarily and permanently impacted by construction. From an aesthetics standpoint, clustering the new line with the existing lines has much less visual impact than spacing transmission lines every few thousand feet.


2.2.5.3 *East Alternative (east of the Existing 230-kV Transmission Lines)*

An alternative route east of the existing line on the eastern boundary of BLM-managed land was also considered. Figure 2-26 depicts the location of this alternative. The rationale for selecting the location of this route was to avoid concentrations of archaeological resources along the former shoreline of Lake Cahuilla and also to attempt to reduce biological effects by constructing the lines on the border of the Yuha Basin ACEC rather than through it. The eastern alternative route would require 5.8 miles of ROW. This location, like the applicant's proposed route, would remain entirely on BLM land within Utility Corridor N.

This route was dismissed based on aerial photos and USGS topographical maps that showed higher concentrations of vegetation in the vicinity. This vegetation has the potential to support a greater variety of wildlife. Additionally, adding a new transmission line along the border of agricultural operations would have a visual impact and could potentially interfere with crop dusting activities. After further investigations, it seemed highly unlikely that this area would have significantly less archeological resources.

2.2.5.4 *Locations Outside Federal Lands*

An additional alternative route was considered in which the transmission lines would be located primarily on private lands located east of Utility Corridor N. However, it should be noted that the Imperial Valley Substation is surrounded by BLM lands; therefore it would not be possible to connect to the Imperial Valley



SOURCE: Development, Design & Engineering, Inc., 2010

11/30/10



Imperial Solar Energy Center South

Summary of Potential Transmission Line Alternatives

FIGURE
2-26

Substation without traversing Federal lands. The only option would be to connect to the existing IVS Line. However, there is no additional capacity on this line. To reach the IV Substation, this alternative route would traverse a little more than a mile on Federal lands. Routing the transmission lines through private land to the east would require a considerably longer route than the more direct eastern, western, and applicants' proposed routes.

Such a route would be more costly to construct and would result in a greater amount of ground disturbance than the other proposed routes. A larger number of towers would be required to be constructed, expanding any area temporarily or permanently impacted by construction; also, more materials, fuels, and expendables would be consumed. Most important, private lands to the east are being used for agriculture. Any such alternative route would displace some agricultural land under towers and/or around poles and create conflicts with aerial crop dusting and other agriculture practices. Further, the acquisition of ROWs on private land would prove difficult to justify with regard to a variety of issues, including economic, environmental, and resource consumption, when shorter, and less intrusive routes are available on Federal lands through an existing, predesignated utility corridor. This alternative route was not considered to be reasonable; no substantive advantage could be discerned to weigh against its considerable disadvantages; therefore, it was not analyzed further.

2.2.5.5 *Distributed Generation*

Distributed generation refers to the installation of small-scale solar energy facilities at individual locations at or near the point of consumption (e.g. use of solar PV panels on a business or home to generate electricity for on-site consumption). Distributed generation systems typically generate less than 10 kW. Other terms for distributed generation include on-site generation, dispersed generation, distributed energy, and others.

Current research indicates that development of both distributed generation and utility-scale solar power will be needed to meet future energy needs in the United States, alone with other energy resources and energy efficiency technologies (NREL 2010). For a variety of reasons (e.g. upper limits on integrating distributed generation into the electric grid, costs, lack of electricity storage in most systems, and continued dependency of buildings on grid-supplied power), distributed solar energy alone cannot meet the goals for renewable energy development. Ultimately, both utility-scale and distributed generation solar power will need to be deployed at increasing levels, and the highest penetration of solar power overall will require a combination of both types (NREL 2010).

Alternatives incorporating distributed generation with utility-scale generation, or looking exclusively at distributed generation, do not respond to the BLM's purpose and need for agency action in the Imperial Energy Center South EIR/EA. The applicable federal orders and mandates providing the drivers for specific actions being evaluated in the EIR/EA compel the BLM to evaluate utility-scale solar energy development. The Energy Policy Act of 2005 (Public Law [P.L.] 109-58) requires the Secretary of the Interior to seek to approve non-hydropower renewable energy projects on public lands, with a generation capacity of at least 10,000 MW of electricity by 2015; this level of renewable energy generation cannot be achieved on that timetable through distributed generation systems. While the Imperial Solar Energy Center South itself would not be on public lands, BLM's action on the ROW across public land would facilitate large-scale

solar energy development, in accordance with Secretarial Order 3285A1 (Secretary of the Interior 2010). Accordingly, the BLM's purpose and need for agency action in this EIR/EA is focused on the siting and management of utility-scale solar energy development. Furthermore, the agency has no authority or influence over the installation of distributed generation systems, other than on its own facilities, which the agency is evaluating at individual sites through other initiatives. Therefore, this alternative is not under consideration with respect to the proposed project.