

Past Performance:

Project Number	Type	Contract Start Date	Project Completion Date	Amount Allocated	Extensions Requested (Y/N)	Reason for Extension Request (if applicable)	%Funded Deliverables Achieved
OR-1-CD-346	LE	12/20/2006	03/19/2008	\$144,894	N/A	N/A	Active
OR-1-CD-373	N-C	01/29/2007	04/28/2008	\$29,700	N/A	N/A	Active
OR-1-CD-345	Rest	01/29/2007	01/28/2010	\$618,376	N/A	N/A	Active
OR-1-CD-318	Rest	01/23/2006	01/23/2009	\$526,000	N/A	N/A	Active
OR-1-CD-306	N-C	12/03/2004	11/30/2007	\$51,000	N/A	N/A	99%
OR-1-CD-304	LE	12/03/2004	02/28/2006	\$80,000	N/A	N/A	99%
OR-1-CD-284	LE	10/01/2003	06/30/2005	\$75,000	N/A	N/A	99%

The PSSC FO successfully implemented grants under the BLM California Desert District Office and the BLM California State Office. These projects were successfully completed and were accomplished within the allotted timeframe. BLM's restoration crew conducted effectiveness monitoring on over 90 sites in 2005-2006 and also repaired damaged restoration sites from 2004-2005. Within 2003 and 2004, the PSSC FO successfully completed Law Enforcement and Law Enforcement Supporting Projects, which would not have been completed if not for the funding granted from the OHMVR Division. Funding allowed a team of park rangers to assist with compliance needs on lands managed by this field office. Funds also supported PSSC FO staff on busy holiday weekends with public outreach and OHV compliance. The assemblage of year-end Law Enforcement reports is in progress.