

Resource Management Plan Revision-Schedule

TASK	SCHEDULED DATE
PUBLIC SCOPING	
Publish NOI	June 10, 2010
Public Scoping Meetings	July 2010
Public Scoping Period Ends	August 30, 2010
Publish Scoping Report	May 13, 2011
DRAFT RMPR/EIS	
Alternatives Development and Prepare Draft RMP/EIS	2011-2012
Complete Draft EIS	January 2013
Publish NOA, Begin Public Review (90-day Public Comment Period)	June 2013
Public Meeting	June/July 2013
End Public Review Period	August 2013
FINAL RMPR/EIS	
Complete Proposed RMP/Final EIS	December 2013
Begin Governor's 60-day Review Period	February 2014
Send NOA to Federal Register, Begin 30-day Public Review Period	February 2014
End Public Review Period	March 2014
End Governor's Review Period and Public Review Period	April 2014
Resolve Protests	June 2014
Final RMP and ROD to Public	September 2014