

## Resource Management Plan Revision-Schedule

TASK	SCHEDULED DATE
<b>PUBLIC SCOPING</b>	
Publish NOI	June 10, 2010
Public Scoping Meetings	July 2010
Public Scoping Period Ends	August 30, 2010
Publish Scoping Report	May 13, 2011
<b>DRAFT RMPR/EIS</b>	
Alternatives Development and Prepare Draft RMP/EIS	2012-2014
Complete Draft EIS	October 2014
Publish NOA, Begin Public Review (90-day Public Comment Period)	November 2014
Public Meetings	November-December 2014
End Public Review Period	February 2015
<b>FINAL RMPR/EIS</b>	
Complete Proposed RMP/Final EIS	October 2015
Begin Governor's 60-day Review Period	November 2015
Send NOA to Federal Register, Begin 30-day Public Review Period	November 2015
End Public Review Period	December 2015
End Governor's Review Period and Public Review Period	January 2016
Resolve Protests	February 2016
Final RMP and ROD to Public	March 2016