

To: Ziemke, Laura[Laura.Ziemke@icf.com]
Cc: Styles, Alicia[astyles@blm.gov]; Carol Bass[cbass@blm.gov]
From: Ferguson, Sherri (Kim)
Sent: 2017-08-25T13:08:21-04:00
Importance: Normal
Subject: Re: POP Extension Request GS-10F-0087K L16PD01386
Received: 2017-08-25T21:35:55-04:00

Thank you for sending back so quickly :-)
Have a great weekend!

Kim

Kim Ferguson, Contract Specialist
BLM Nevada State Office
(Ely District Office)
702 No Industrial Way, Ely, NV 89301
Ph: 775 861 6441
Cell: 775 861 6443
Fx: 775 549 9827

On Fri, Aug 25, 2017 at 10:01 AM, Ziemke, Laura <Laura.Ziemke@icf.com> wrote:

Kim – The signed amendment is attached.

Thanks,

Laura

LAURA ZIEMKE | ICF | 303.792.7811 | mobile 719 338 7615

From: Ferguson, Sherri (Kim) [mailto:k1fergus@blm.gov]
Sent: Thursday, August 24, 2017 6:39 PM
To: Ziemke, Laura <Laura.Ziemke@icf.com>
Cc: Styles, Alicia <astyles@blm.gov>; Carol Bass <cbass@blm.gov>
Subject: Re: POP Extension Request GS-10F-0087K L16PD01386

Hi Laura,

Attached is the modification (#001) to exercise the option line on L16PD01386, for the continued Project Management Support for the BARNM RMP Support. This modification obligates funds as quoted for the services expected for the period of performance of 09/26/17 through 09/25/18.

I understand the Executive Order requiring Secretary of Interior review of the National Monuments has caused a delay on some of the items that should have been completed during the base year period of performance. I can extend the date for that line up to 6 months only, and have done so with this modification. However, that extension does not allow for spending of funds for tasks that were originally planned for the option period. It will allow for costs associated with the services originally planned/expected in the base period but were delayed due to the EO. If the tasks/services are no longer needed then the funding is not authorized to supplement tasks or costs during the option period or for additional work not within the original scope of the project. Please let me know if you have any questions regarding this extension.

If you could please sign and return the mod at your earliest convenience I would appreciate it.

Thank you!

Kim

Kim Ferguson, Contract Specialist
BLM Nevada State Office
(Ely District Office)
702 No Industrial Way, Ely, NV 89301
Ph: 775 861 6441
Cell: 775 861 6443
Fx: 775 549 9827

On Tue, Aug 8, 2017 at 2:50 PM, Styles, Alicia <astyles@blm.gov> wrote:

Alicia Styles
Monument Manager
Basin and Range National Monument
BLM Ely District, Caliente Field Office
PO Box 237
Caliente, NV 89008
775-726-8128 (phone)
775-726-8111 (fax)
astyles@blm.gov (email)

----- Forwarded message -----
From: **Ziemke, Laura** <Laura.Ziemke@icf.com>
Date: Tue, Aug 8, 2017 at 2:47 PM
Subject: POP Extension Request GS-10F-0087K L16PD01386
To: "Alicia Styles (astyles@blm.gov)" <astyles@blm.gov>
Cc: "Thomas Barrett (tjbarrett@blm.gov)" <tjbarrett@blm.gov>

Contract No: GS-10F-0087K

Order Number: L16PD01386

Alicia and Tom -

The period of performance for the above mentioned contract (Project Management Support for BARNM RMP) is 9/26/2016 to 9/26/2018. However, due to unexpected project delays (e.g., the Executive Order review), ICF is requesting an extension to use base year funds into 2018 and to exercise the Option Year. To clarify, we are not requesting an extension of the overall period of performance beyond 9/26/2018, but a request to continue using base year funds during the option year.

Thank you,

Laura Ziemke

LAURA ZIEMKE | ICF | Vice President | 303.792.7811 | mobile 719 338 7615
laura.ziemke@icf.com | 8310 South Valley Highway, Suite 240 | Englewood, CO 80112 USA | icf.com