

ISDRA RAMP Timeline

Milestone	Timeline
Published NOI in Federal Register	March 18, 2008
Public Scoping Meetings	April, 2008
Scoping Period Closed	May 31, 2008
Publish NOA for Draft RAMP/Draft EIS	March 26, 2010
135-day comment period closes (90 days plus 45 day extension)	August 9, 2010
Publish NOA for Proposed RAMP/Final EIS (Initiates Protest Period and Governor's Consistency Review)	August 5, 2011
30-day Protest Period Ends	September 4, 2011
60-day Governor's Consistency Review Ends	October 4, 2011
Resolve Any Protests	December 4, 2011
Issue Approved RAMP/ROD	December 16, 2011
End of 90-day Court Review/Approval Period	March 15, 2012
Begin Implementation	