

Table 1: Wilderness Plan Schedule

9 Month Timeline

Year	2012																2013																							
Month	July				August				September				October				November				December				January				February				March							
Week	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
Orienting Participants	█	█																																						
Preparing the Preplan Analysis	█	█	█																																					
Description of Current Conditions and Trends		█	█	█																																				
Identifying Issues / Scoping			█	█		P																																		
Compiling Necessary Data				█	█	█																																		
Analyzing Data and Writing the Plan/EA					█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█																				
Reviewing the Plan / Comment Period																					█		P	P	P	P														
Revising the Plan																													█	█	█	█								
Approving the Plan																																					█	█		

Note: 'P' indicates timeframes of public participation