

The below schedule is tentative and may need to be adjusted due to BLM review periods or other delays. The current period of performance is September 28, 2015 to October 19, 2016

Little Snake FO Planning Schedule	2015		2016									
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Task 1 – Project Management & Coordination												
Core team call #1 - post contract award meeting	10											
Prepare draft work plan	30											
Work plan review conference call	20											
BLM review of draft work plan		14										
Refine work plan and evaluation criteria		21										
Final work plan sign off			11									
Coordination meeting (Craig)		15										
Ongoing coordination meetings (monthly)												
Task 2 – Evaluation												
ID team meeting #1 (goals, issues, pros, cons, lessons learned, define evaluation criteria, agency guidance)												
Collect and process existing GIS data												
Populate core route GIS database with inventory data												
Public meeting/ stakeholder interviews												
Core team workshop #1 – preliminary route evaluation												
Update route evaluation GIS database (workshop)												
Produce draft maps, reports and tables for ID team use												
ID team review of preliminary route evaluation												
Update route evaluation GIS database (ID team review)												
Task 3 – Final Data Review & Delivery												
Produce draft route evaluation report												
Core team call # 2– add best practices and DFC												
Finalize draft route evaluation report and data												
Deliver final draft evaluation report and data to BLM												
Public/Agency review												
Core team call #3– review public/agency comments												
Deliver final route evaluation products												

Little Snake FO Planning Schedule	2015		2016									
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
Task 4 – Prepare Travel Management Plan (TMP) and Environmental Assessment (EA)												
Public alternative meeting												
Prepare preliminary TMP & EA												
BLM review of preliminary TMP & EA												
Incorporate BLM comments into preliminary TMP & EA												
Develop Draft TMP & EA												
Response to comments on Draft TMP & EA												
Develop Final TMP & EA												
BLM review of Final TMP & EA												
Incorporate BLM comments into Final TMP & EA												
Deliver final TMP & EA												19
Deliver final FONSI												19
The decision record												19