

## Resource Management Plan Revision-Schedule

TASK	Scheduled Date
<b>PUBLIC SCOPING</b>	
Publish NOI	June 10, 2010
Public Scoping Meetings	July 2010
Public Scoping period ends	August 30, 2010
<b>DRAFT RMPR/EIS</b>	
Complete Draft EIS	February 2012
Publish NOA, Begin Public Review	April 2012
Public Meeting	April and May 2012
End Public Review Period	May 2012
<b>FINAL RMPR/EIS</b>	
Complete Proposed RMP/Final EIS	March 2013
Begin governor's 60-day review period	May 2013
Send NOA to <u>Federal Register</u> , begin 30-day public review period	May 2013
End Governor's review period	July 2013
and public review period	June 2013
Resolve Protests	September 2013
Final RMP and ROD to public	March 2014

