

# Approved Decision Memos for March 2015

5852 Capital Improvements

NP91 10 - 5 Procure, Install and Test Remote Weather Station

Proj Status Info Decision Memo Type: Time Extension

TO 12/23/2010 Decision Memo Final Authority: ADM

Time Extension Months: 12

Date Received: 3/5/2015

Decision Memo Completion Date: 3/18/2015

Days in Process: 13

Total Number of Decision Memo's for 5852 Capital Improvements (1 Decision Memo)

## Grand Totals

### Total Number of Decision Memo's for March 2015 (1 Decision Memo)

Total Number of ADM Decision Memo's: 1

Number of Time Extensions: 1

Total Number of PWG Decision Memo's: 0

Total Number of Time Extension Months: 12

Total Number of EC Decision Memo's: 0

90 Days or Less: 0

Greater than 90 Days: 1