

| ID | Task Name | Duration | Start | Finish | Deadline | Predecessors |
|-----|--|---------------------|---------------------|--------------------|---------------------|----------------|
| 1 | Phase I, Task 1: Initiate Project (3 mos) | 84.93 days? | Mon 10/1/12 | Wed 1/16/13 | Mon 12/31/12 | |
| 2 | Project Initiation Webinar | 1 day | Fri 10/12/12 | Fri 10/12/12 | NA | |
| 16 | Major deliverable deadline: Submit Draft Charters and Work Plans to BLM | 0 days | Fri 11/16/12 | Fri 11/16/12 | Tue 11/27/12 | 10,11,12,15 |
| 25 | AMT Workshop 1: Tucson, AZ | 2.29 days | Tue 12/4/12 | Wed 12/5/12 | Wed 12/5/12 | 16,17 |
| 27 | BLM/COR deadline, added: finalize 2-3 no-regrets CEs for initial set of conceptual models | 0 days | Wed 12/5/12 | Wed 12/5/12 | NA | 26 |
| 28 | Deliverable deadline: Submit Summary of Workshop 1 | 0 days | Wed 12/12/12 | Wed 12/12/12 | NA | 25FS+5 days |
| 29 | BLM / COR deadline: provide review comments on charters, work plans | 0 days | Fri 12/14/12 | Fri 12/14/12 | Fri 12/14/12 | 25FS+8 days |
| 35 | Major deliverable deadline: Submit Final Charters, Work Plans, Brochure to BLM | 0 days | Fri 12/21/12 | Fri 12/21/12 | Fri 12/21/12 | 34 |
| 39 | Partner Update Webinar | 0.5 days | Tue 1/15/13 | Tue 1/15/13 | Tue 1/15/13 | |
| 40 | Deliverable deadline: Submit POWERPOINT for partner update webinar | 0 days | Wed 1/16/13 | Wed 1/16/13 | Wed 1/16/13 | 39FS+1 day |
| 42 | Phase I, Task 2: Implement Pre-Assessment Work Plan (5-6 mos) | 199.68 days? | Mon 10/15/12 | Mon 6/24/13 | Fri 6/28/13 | |
| 50 | Hold development forums at BLM offices | 4.43 days | Tue 1/29/13 | Fri 2/1/13 | NA | 48 |
| 67 | Interim deliverable deadline: Submit first three CE CMs to BLM technical team and USGS for their review | 0 days | Mon 2/11/13 | Mon 2/11/13 | NA | 65FS+1 day |
| 68 | Major deliverable deadline: Submit "proposed" Pre-Assessment Report, with the first three CECMs and ecoregion CM included, but only partial large-scale assessment summary | 0 days | Fri 2/15/13 | Fri 2/15/13 | NA | 64 |
| 69 | AMT webinar to finalize CEs, recommend CAs, MQs, high-level summary of approach (NS addition) | 0.5 days | Fri 2/22/13 | Fri 2/22/13 | Fri 2/22/13 | 68,56 |
| 70 | Technical team call to review and approve CE CM approach, based on 3 draft CE CMs (NS addition) | 0 days | Mon 2/25/13 | Mon 2/25/13 | NA | 67FS+11 days |
| 71 | BLM / COR deadline: APPROVE CEs immediately as of AMT webinar (NS addition) | 0 days | Fri 2/22/13 | Fri 2/22/13 | NA | 69 |
| 72 | BLM / COR deadline: APPROVE CE conceptual model approach (NS addition) | 0 days | Mon 3/4/13 | Mon 3/4/13 | NA | 70FS+5 days |
| 74 | sequence interim deadlines for subsets of CE CMs, CA work | 0 days | Fri 2/22/13 | Fri 2/22/13 | NA | 71 |
| 82 | Major deliverable deadline: Submit DRAFT Pre-Assessment Report | 0 days | Mon 2/25/13 | Mon 2/25/13 | NA | 73 |
| 83 | AMT Workshop 2 | 1.75 days | Tue 4/30/13 | Wed 5/1/13 | NA | 50,82FS+8 days |
| 84 | Deliverable deadline: Submit summary of AMT Workshop 2 | 0 days | Tue 5/7/13 | Tue 5/7/13 | NA | 83FS+5 days |
| 85 | BLM / COR deadline: comments on PAR | 0 days | Wed 5/15/13 | Wed 5/15/13 | NA | 83FS+11 days |
| 87 | Major deliverable deadline: Submit final Pre-Assessment Report | 0 days | Thu 6/6/13 | Thu 6/6/13 | NA | 86FS+2 days |
| 90 | Partner Update Webinar | 0.5 days | Mon 6/24/13 | Mon 6/24/13 | NA | 88FS+1 day |
| 91 | Phase II, Task 1: Create Assessment Work Plan (2 mos) | 64.25 days? | Thu 6/6/13 | Wed 8/28/13 | Fri 8/30/13 | |
| 93 | Major deliverable deadline: Submit Draft REAWP | 0 days | Tue 7/2/13 | Tue 7/2/13 | NA | 92FS+1 day |
| 94 | AMT Workshop 3 | 2 days | Wed 7/10/13 | Fri 7/12/13 | NA | 93FS+5 days |
| 95 | Deliverable deadline: Submit summary of AMT Workshop 3 | 0 days | Thu 7/18/13 | Thu 7/18/13 | NA | 94FS+5 days |
| 96 | BLM / COR deadline: provide comments on REAWP | 0 days | Mon 7/29/13 | Mon 7/29/13 | NA | 94FS+12 days |
| 98 | Major deliverable deadline: Submit Final REAWP | 0 days | Fri 8/9/13 | Fri 8/9/13 | NA | 97 |
| 101 | Partner Update Webinar | 0.25 days | Tue 8/27/13 | Wed 8/28/13 | NA | 99FS+1 day |
| 102 | Phase II, Task 2: Inventory/Acquire/Eval Data, Develop Process Models (6 mos) | 151 days? | Mon 6/24/13 | Tue 1/7/14 | Fri 1/31/14 | 90 |

| | | | | | | |
|---|----------|--|-----------------|--|--------------------|--|
| Project: Madrean Archipelago REA Date: Tue 1/22/13 | Task | | Milestone | | External Tasks | |
| | Split | | Summary | | External Milestone | |
| | Progress | | Project Summary | | Deadline | |

| ID | Task Name | Duration | Start | Finish | Deadline | Predecessors |
|-----|---|---------------------|--------------------|--------------------|--------------------|-------------------|
| 112 | Major deliverable deadline: PROPOSED Data Inventory Report, PROPOSED Data Quality Assurance Worksheet, PROPOSED Process Models | 0 days | Thu 8/1/13 | Thu 8/1/13 | NA | 111,104,110,103 |
| 113 | AMT Workshop 4 | 2 days | Wed 9/18/13 | Thu 9/19/13 | NA | 112,101FS+16 days |
| 114 | BLM / COR deadline: provide comments on PROPOSED products | 0 days | Wed 10/2/13 | Wed 10/2/13 | NA | 113FS+10 days |
| 124 | Major deliverable deadline: DRAFT Data Inventory Report, DRAFT Data Quality Assurance Worksheet, DRAFT Metadata, DRAFT Data Gaps Summary Report, DRAFT Process Models for EACH CM | 0 days | Fri 11/8/13 | Fri 11/8/13 | NA | 123 |
| 125 | BLM / COR deadline: provide comments on DRAFT products | 0 days | Mon 11/25/13 | Mon 11/25/13 | NA | 124FS+11 days |
| 128 | Major deliverable deadline: FINAL Data Inventory and Tracking Table, FINAL Data Quality Assurance Worksheet, FINAL Metadata, FINAL Data Gaps Summary Report, FINAL Process Models for EACH CM | 0 days | Thu 12/19/13 | Thu 12/19/13 | NA | 127 |
| 129 | Deadline: share updated REAWP (this deliverable and formal approval not specified, but get BLM review) | 0 days | Fri 12/27/13 | Fri 12/27/13 | NA | 128FS+5 days |
| 132 | Partner Update Webinar | 0.25 days | Tue 1/7/14 | Tue 1/7/14 | NA | 131 |
| 133 | Phase II, Task 3: Develop Geoprocessing Models, Conduct Analyses, Generate Findings, Assemble Data Packages (5 mos) | 139.25 days? | Tue 1/7/14 | Tue 7/1/14 | Mon 6/30/14 | 129 |
| 141 | Major deliverable deadline: DRAFT species distribution models, PROPOSED Vista geoprocessing models, EXAMPLE findings | 0 days | Wed 2/12/14 | Wed 2/12/14 | NA | 134 |
| 158 | Major deliverable deadline: DRAFT upgraded Vista software, DRAFT custom geoprocessing model builder models, FINAL MaxEnt species distribution models, DRAFT Findings, DRAFT data packages | 0 days | Tue 4/22/14 | Tue 4/22/14 | NA | 149 |
| 159 | AMT Workshop 5 | 1 day | Mon 4/28/14 | Tue 4/29/14 | NA | 158FS+5 days |
| 160 | BLM / COR deadline: provide comments on DRAFT products | 0 days | Tue 5/13/14 | Tue 5/13/14 | NA | 159FS+12 days |
| 162 | Major deliverable deadline: FINAL upgraded Vista, FINAL custom geoprocessing models, FINAL Findings, Final data packages | 0 days | Fri 6/13/14 | Fri 6/13/14 | NA | 161 |
| 165 | Partner Update Webinar | 0.25 days | Tue 7/1/14 | Tue 7/1/14 | NA | 164 |
| 166 | Phase II, Task 4: Final REA Report (3 mos) | 78.75 days? | Tue 7/1/14 | Tue 10/7/14 | Tue 9/30/14 | 163 |
| 168 | Major deliverable deadline: submit draft REA report | 0 days | Wed 7/23/14 | Wed 7/23/14 | NA | 167 |
| 169 | Major deliverable deadline: submit 1) working documents and 2) background documents an | 0 days | Tue 7/1/14 | Tue 7/1/14 | NA | |
| 170 | AMT Workshop 6 | 1.75 days | Thu 7/31/14 | Fri 8/1/14 | NA | 168FS+6 days |
| 171 | BLM / COR deadline: provide comments on DRAFT products | 0 days | Tue 8/19/14 | Tue 8/19/14 | NA | 170FS+13 days |
| 173 | Major deliverable deadline: submit FINAL REA report | 0 days | Thu 9/18/14 | Thu 9/18/14 | NA | 172 |
| 176 | Partner Update Webinars: at least three, per SOW | 3 days? | Thu 10/2/14 | Tue 10/7/14 | NA | 175 |

| | | | | | | |
|---|----------|---|-----------------|---|--------------------|---|
| Project: Madrean Archipelago REA Date: Tue 1/22/13 | Task |  | Milestone |  | External Tasks |  |
| | Split |  | Summary |  | External Milestone |  |
| | Progress |  | Project Summary |  | Deadline |  |