
Project Scoping
Fall 2009
Collect & Compile Resource Data
Winter 2009 – Summer 2010
Assess Impacts, Plan Mitigation, Prepare Draft EIS
Fall 2010 – Fall 2011
Draft EIS Available for Public Review
Winter 2011
Respond to Comments and Prepare Final EIS
Spring – Summer 2012
Record of Decision
Fall 2012
Project Site Revised due to Scoping Comments Received
Spring 2010
Supplemental Scoping Period
Summer 2010
Project Site Revised due to Scoping Comments Received
Summer 2011