East Lynn Lake Coal Lease
ESTIMATED SCHEDULE

November-December 2006	Scoping Period
June 16, 2008	NOA: Draft Land Use Analysis/Draft EIS
June 26-September 24, 2008	90-day Comment Period
July 31, 2008	Public Hearing
August-October 2008	Analyze Comments and Revise LUA/EIS
April 2009	Proposed Land Use Analysis/Final EIS
February-April 2009	Public Protest Period (30 days) & Governor's Consistency Review (60 days)
April-May 2009	Resolve Protests
July 2009	Approved Land Use Analysis & Record of Decision