United States Department of the Interior
Bureau of Reclamation

Lower Colorado Dams Office-Hoover Dam

SNPLMA Round 16
Capital Improvement Program

Hoover Dam Visitor Center
Theater Level Refurbishment

Project Location
N 36° 0'58.69"
W 114°44'22.14"

Amount Requested $2,702,471

Prepared by: Elizabeth Young
Reviewed and submitted by Project Manager: Cristina Hayden
Email address: chayden@usbr.gov
PO Box 60400
Boulder City, NV 89006
Phone: 702-494-2781
Fax: 702-494-2297

Nomination reviewed and approved by: /s/ Mark Cooking acting for Rob Skordas, Area Manager — 04/25/16 (Date)

THIS PAGE INTENTIONALLY BLANK

Executive Summary

The mission of the Bureau of Reclamation is to manage, develop, and protect water and related resources in an environmentally and economically sound manner in the interest of the American public.

Hoover Dam is a world-class tourism destination and one of the premier sites within the Department of the Interior. Named as one of the top 10 construction achievements of the 20th century, Hoover Dam continues to draw visitors from all over the world more than 75 years after its construction; with almost one (1) million visitors coming to tour the facility each year, and an estimated four (4) million visitors entering through the dam's checkpoint to view the dam or sounding sites.

The Hoover Dam Visitor Center is open 363 days a year, and provides a central location for visitors to begin their educational experience, by exploring the exhibits to gain an understanding of how and why the Hoover Dam was built, as well as how it works. Information is also provided by viewing the orientation film, and embarking on a guided tour of the powerplant and/or dam. In addition, to the Theater Level (TL), visitors can better comprehend the immensity of the dam from the Plaza/Exhibit Level or on the top of the Visitor Center (VC) by visiting its Observation Deck.

The Bureau of Reclamation (Reclamation) is submitting this nomination to provide a major refurbishing the VC's existing facilities and exhibits on TL which has exceeded the average visitor center life cycle since the building and exhibits were completed in 1995. Over the past twenty years, and millions of visitors, interior floors, walls, and ceiling finishes have deteriorated to a point that the visitor experience is negated by cracked and chipped flooring, matted carpet, and faded paint despite continued maintenance. As a result, TL and its exhibits need to be refurbished with new materials and supplies to provide a positive and modernized visitor experience to reflect Hoover Dam's standing as a world-class tourist destination.

This refurbishment project will also achieve compliance with areas of Reclamation's new interpretations of the federal Guiding Principles (GP) and will achieve compliance with new Americans with Disabilities Act and Architectural Barriers Act (ABA/ADA) code requirements for buildings and the exhibits.

Concentrating on providing these facilities, opportunities, and services that support popular recreation activities preferred by the general public will go a long way in ensuring Hoover Dam will continue to provide the community with quality recreational experiences.

Purpose Statement

Reclamation proposes to improve upon the interior spaces, exhibits, accessibility, and federal GP, within the Hoover Dam's VC TL, to project a more positive outlook onto Hoover Dam to equal its standing as a world-class tourist destination. This refurbishment will ensure that TL is fully compliant with new accessibility codes, and federal building GP, as well as improving the visitors' experience and education; new exhibits will give visitors an understanding of water conservation issues, and environmental sustainability. This project will address some of the areas of concern identified in the *Media at Hoover Dam (Aril 2012)*, and the *Hoover Dam Accessibility Assessment Final Report Findings and Recommendations (May 2013)* both in the building, as well as the exhibits. Use of the GP will promote building energy conservation, efficiency, and management, by increasing water efficiency, energy efficiency, low emitting materials, and environmentally preferable products which will be incorporated and integral to all design and work completed. SNPLMA funding is needed to complete the project as there isn't currently enough Boulder Canyon Project funding budgeted to fund the entire project.

Project Deliverables

Primary

1. Design and refurbish Hoover Dam VC on the TL,
2. Design, construct, and install new exhibits.

Anticipated

1. None.

Standard

1. NEPA, EIS and Clearances,
2. Planning and design,
3. Development of statement of work and associated documents,
4. Contract award,
5. Final review of construction work and close out (release of claims),
6. Close out paperwork to complete SNPLMA project.

Background Information

Hoover Dam is a world-class tourism destination and one of the premier sites within the Department of the Interior. It is listed on the National Register of Historic Places and designated as a National Historic Landmark, and an engineering marvel of the modern world, as such; almost 1 million people per year enter the VC to view the exhibits and to partake of the tours and breathtaking sights.

The VC was built in 1995, with the original design allowing visitors the option to enter and exit the building through either the Theater Level or the Plaza Level. To improve security, Reclamation controlled visitor traffic into and out of the VC by routing visitors on one specific path. The TL provides the visitors with the single entry point, thus a lot of degradation has happened in this area by over use. Reclamation has provided continued maintenance to the

facility and exhibits; however, a refurbishment of TL is needed for this, and several other reasons, identified as follows:

- Floors – The original sandstone floors were placed in 1995 due to their natural look and eco-friendliness. Sandstone is a natural, relatively soft, sedimentary rock, and is fairly porous, which leaves it vulnerable to damage from liquid stains, micro-bacteria, scratching, and warping. The sandstone tiles on TL were honed to mitigate tripping hazards which makes them more susceptible to scratching and wear. When the floor was placed, an impregnating sealant was used to lessen some of the moisture absorbency. New studies conducted by National Association of Home Builders in 2007, and an investigation done by Stone Initiatives & Material Testing Group Pty, Ltd in 2010, show that a below sealer is also needed, "You may have seen pavers showing significant decay around the perimeter. This decay could be describes as 'picture framing'. This form of decay is a sign that the moisture has travelled preferentially along the joint line between abutting pavers. The failure may exhibit itself as peeling, but if the sealer has penetrated the stone to some depth (typically a few mm), then the surface of the stone may begin to decay and spall." In addition, life expectancy of sandstone flooring in perfect conditions and moderate traffic is 10-20 years. The VC floors were put in 21 years ago and receive foot traffic of almost 1 million visitors per year, far exceeding "moderate traffic". Due to the length of time the floors have been in place and their excessive use, the life of the flooring has greatly diminished and has reached the end of its life cycle.

- Wall coverings – Wall coverings are the original fabric from 1995. Over the past twenty one years, almost one million people per year have entered the VC; millions of hands touching wall fabrics, finishes, and acoustic panels, causing them to prematurely become ripped, torn, and damaged despite continued maintenance. According to the International Fabric Care Institute, life expectancy for most textiles and fabrics under normal conditions is 5-10 years; refurbishing these items with new wall coverings, and the incorporation of acoustic panels, will greatly enhance the visitor's ability to hear as well as improve their overall perception of the VC, adding to their enjoyment of visiting the Hoover Dam.

- Exhibits – The TL exhibits are 21 years old and have exceeded their intended life cycle and need to be replaced. This project will address some concerns in the *Hoover Dam Accessibility Assessment Final Report Findings and Recommendations (May 2013).* It identified "Many of the popular exhibit features exceed accessible viewing height recommendations." and "The interpretation is highly reliant on text and visual graphics to communicate the major themes." As such, people with visual impairments are not afforded an equal opportunity to learn and benefit from the information provided. In addition, the large amount of content via text can be overwhelming for visitors who prefer to receive the information audibly, including individuals with cognitive or intellectual disabilities. The proposed TL exhibit enhancements will provide better educational opportunities on the historical and cultural nature of the Hoover Dam, its significance, and its impact on the American southwest; in addition to incorporating a sense of protection of the environment, resource sustainability, and conservation in compliance with new ABA/ADA code requirements.

- Accessibility – As discovered by *Hoover Dam Accessibility Assessment Final Report Findings and Recommendations (May 2013), "*The exterior entrance doors on the main level of the Visitor Center exceed the recommended opening force, which presents a potential barrier for visitors who have limited upper body strength." and "The length of the lowered portion of the information desk does not meet minimum requirements at 33 inches. The required clear ground space for a parallel approach by a wheelchair is not provided due to the decreased distance between the counter and wall of 34 inches." Restrooms on TL were also noted at "… the signs do not contain the required Braille…"; "the handle on the baby changing table exceeds maximum reach and when open the table protrudes into the path of travel to enter the restroom, reducing the clear width of the accessible route"; and "the push button controls on the lavatory exceed operating force at 16 pounds". A refurbishment of TL is necessary to meet new accessibility standards.

- Changing demographics - Since the opening of the Mike O'Callaghan-Pat Tillman Memorial Bridge Plaza (MBP), tours of the Hoover Dam have steadily decreased. This project addresses some of the areas of concern identified in the *Media at Hoover Dam (April 2012)*, which identified "…the opening of the Mike O'Callaghan-Pat Tillman Memorial Bridge has caused significant changes in conditions at the Hoover Dam. The new bridge has drawn large numbers of visitors, creating the need for new facilities and orientation/interpretive messaging." MBP has inadvertently intercepted visitors from coming the entire way to Hoover Dam, creating the need for updated and more modern facilities, and interactive interpretive messaging to accommodate the changing demographics of the millennial generation; exhibits that are interactive and entertaining are the desired information source for many of these technology driven youth. In addition, Hoover Dam continues to draw millions of international visitors; the exhibits will educate these visitors on other recreational sites, conservation, and preservation by incorporating the information in a variety of languages.

- Guiding Principles – TL is 21 years old, as such, there is currently minimal use of green or sustainability practices. The refurbishment of TL will encourage these practices as per the *Bureau of Reclamations Sustainable Buildings Implementation Plan, (January, 2010),* encouraging water efficiency, energy efficiency, low emitting materials, and use of renewable, recycled, or environmentally preferable products will be employed wherever possible.

Project Timeframe

1. Entire project should take about five (5) years from the date SNPLMA funding is available. Tentative milestones are planned to be as follows:

    a. Meetings to be held with subject matter experts and technical staff: 6 months.
    b. Technical staff and management to review designs: 4 months.
    c. NEPA, cultural compliance consult (section 106), HABS/HAER, National Landmarks Program, and the Advisory Council for Historic Preservation consult: 5 months.

d. Accessibility reviews: 3 months.
e. Develop of construction statements of work and associated documents: 5 months.
f. Meetings with acquisitions, and development of solicitation: 5 months.
g. Post award activities for contract(s): 5 months.
h. Construction: 18 months.
i. Final review of construction work and close out (release of claims): 5 months.
j. Close out paperwork to complete SNPLMA project: 3 months.
k. SNPLMA final project site inspection and closeout: 1 month.

2. It is anticipated that no projects will be active when this project starts.

3. Project completion is determined when construction is complete, and BOR has taken possession of the refurbished facility, and final invoices have been paid.

4. This project is a stand-alone project and is not dependent upon the completion of any other projects or phases.

Location of the Project

Hoover Dam is located 35 miles southeast of Las Vegas, Nevada, and is in the Nevada 3rd Congressional District, Boulder City, Nevada; Clark County. The project is located at the Hoover Dam Visitor Center Theater Level which is immediately adjacent to NV State Highway 172.

Relevant Performance Measures process

The mission of the SNPLMA program is to "provide the public with naturally functioning, sustainable landscapes and recreation opportunities for their enjoyment, benefit and stewardship." The proposed Hoover Dam Visitor Center Theater Level refurbishment project supports the SNPLMA FY 2015 to FY 2019 Strategic Plan and addresses the three values of sustainability, connectivity, and community.

This project will promote sustainability and provide benefits for the near and long-term in the face of changing demographics of the visitors and minimizes human impact on the environment.

This project promotes connectivity and will link people to recreation opportunities and unite important places within the Hoover Dam area and surrounding sites.

This project will promote community for the large number of international and local visitors and provides outdoor recreation opportunities to improve the quality of life and contributes to the economic health of the area.

Outcome – Goal 1: – Sustain the quality of the outdoor environment by conserving, preserving, and restoring natural and cultural resources.

- Output (Primary Deliverable): Design and implementation a refurbishment of the Hoover Dam Visitor Center's Theater Level.
    - Performance Measure O2 – Number of Buildings, Facilities and/or Amenities Constructed or Refurbished.
        - 1 Building on one level will be refurbished.
    - Performance Measure O8 – Buildings or facilities that Support Green Sustainable Design and Construction.
        - 1 Building on one level will be refurbished which will employ sustainable or green building guiding principle practices, such as water efficiency, energy efficiency, low emitting materials, and environmentally preferable products where possible.

Outcome – Goal 2: Improve the quality of life for all publics in urban and rural communities by enhancing recreational opportunities that connect people with the outdoor environment.

- Output (Primary Deliverable): Design and construct interactive learning exhibits.
    - Performance Measure O6 – Number of New Interpretive or Education Publications/Signs/Kiosks/Displays, etc. Produced.
        - 3-5 exhibits will be produced on TL, depending upon the final planning.

Description of the Implementation Process

Reclamation will refurbish the TL interior spaces, exhibits, and accessibility to enhance the visiting public's experience to equal Hoover Dam's standing as a world-class tourist destination. Use of the federal GP to promote building energy conservation, efficiency, and management by increasing water efficiency, energy efficiency, low emitting materials, and environmentally preferable products which will be incorporated and integral to all design and work completed.

The refurbishment of TL and its exhibits should take approximately 5 years. Project completion is determined when construction is complete, all invoices have been paid, work has been accepted, and releases of claims have been received.

Level of Readiness for Project Implementation

The following steps have been completed: This project is at 25% readiness:

- Work accomplished as of January 2016:
    - Draft statement of work was completed 1 year ago.
    - Draft independent government cost estimate was completed 3 months ago.

Hoover Dam is staffed with a full time Reclamation workforce with a variety of experiences dedicated to the success of this project. A Contract Officer Representative has been tentatively identified and is familiar with the required characteristics of this project. Civil, electrical and mechanical engineering staff are available for consultation and review of technical requirements. No additional staffing is required for the completion of this project. Reclamation has sufficient resources to meet the operations and maintenance requirements of the refurbished facility; in fact, it will be less expensive to do so since Operation and Maintenance (O&M) will be reduced.

Operations and Maintenance

This project will reduce O&M costs. Weekly repairs of the sandstone tile floors will be eliminated. Reduction in the amount of material and labor hours needed to clean and maintain other areas, such as carpet and walls, will occur by providing new high traffic durability carpet and replacement of fabric acoustic panels with durable scrubbable and/or paintable surfaces. The anticipated refurbishments will have a projected life of 20-25 years.

Maintenance is done "in-house" by Reclamation maintenance employees. Ongoing operations and maintenance costs will be budgeted through future Boulder Canyon Project Operating Work Plans. Hoover Dam has a full time staff capable of all needed upkeep and maintenance of the refurbished features and exhibits. Current staff includes but is not limited to: janitorial services, general maintenance, electricians, information technology specialists, and engineers.

Partnerships and Contributed Funding

The request is for the improvements to the interior space on TL at the Hoover Dam Visitor Center, along with modifications to incorporate new accessibility code requirements, and the design and construction for enhanced exhibits. The total capital improvement cost of this project is projected at $3,400,000 to $4,400,000. There are contributed funds directly applicable to the completion of the project within the time frame and scope. In respect to the level of cost readiness, $735,000 is preliminary budgeted in the Boulder Canyon Project Ten-year plan.

Relationship to Previous Phases and Anticipated Future Phases

Although BR-58 was entitled Hoover Dam Visitor Services Facilities Rehab and Safety/ADA Improvements, it was not a "phase," of this project, since it did not encompass any VC refurbishments, modifications, or upgrades. It did not include the same geographic area or deliverables proposed in this nomination.

Proposed Project Budget

This funding request is for $2,702,471. See the Estimated Necessary Expense and detailed cost estimates below.

There are contributed funds directly applicable to the completion of the project within the time frame and scope. In respect to the level of cost readiness, $735,000 is preliminary budgeted in the Boulder Canyon Project Ten-year plan for contract costs and non-contract labor costs.

---- THE AREA BELOW IS BLANK ----

Capital Improvement Project Proposal
Estimated Necessary Expenses

Project Name:	Hoover Dam Visitor Center Refurbishment	Date:	4/18/2016
Agency:	Bureau of Reclamation		
Project #:		Priority #	
Prepared by:	Beth Young Reviewed by Cristina Hayden		
Phone #	702-494-2352		%

1	**Planning, Environmental Compliance & Preconstruction Engineering and Design** ***(Not to exceed 27% of total project costs)**** (pre-design sketches and conceptual drawings; environmental assessment and permitting, specialist surveys/reports for archaeology, wildlife, biology, etc.; architectural and engineering analysis, design survey & field investigations; construction drawing, specifications, cost estimates, and engineering technical reports.)	$193,167	7.1%
2	**Construction Contract Costs** (including labor, supplies & materials, construction management, etc.; sampling/testing; site restoration; and government furnished supplies and materials.	$2,349,304	86.9%
3	**Project Equipment** (pg. 89 of the Implementation Agreement) SNPLMA funds can only be used for "project related necessary expenses" and SNPLMA can reimburse only for those equipment costs directly associated with completion of the approved project. Does not include office furnishings or equipment necessary for operations or maintenance of the project).	$0	
4	**Travel** (including per diem where official travel status is required to carry out the project, such as to serve as COR, experts to review reports, etc.)	$0	
5	**Official Vehicle Use** (pro rata cost for use of Official Vehicles when required to carry out the project)	$0	
6	**Other Direct and Contracted Labor** Agency payroll for the Contracting Officer to do project procurements, COR Project Inspector, Section 106 Consultation, NEPA Lead, Project Manager, Project Supervisor, and subject experts to review contracted surveys, design/drawings, plans, reports, etc.; Also covered is the cost to contract for a Project Manager and/or Project Supervisor if contracted separately from other project costs.	$160,000	5.9%
7	**FWS Consultation - Endangered Species Act**	$0	
8	**Federal Direct Labor** *(direct angency labor for construction, PI, CO, and COR work)*	$0	
9	**Other Necessary Expenses** (See IA Appendix B-3)	$0	
	Total Requested/Estimated Budget	**$2,702,471**	**100.00%**
10	**Total Estimated contributed funds**	$745,680	
	Total Estimated Project Value (*Requested funding plus contributed funds)*	**$3,448,151**	

Do not change any of the information on this page or the formulas. Totals will be automatically calculated and populated along with the percentages. Enter all estimated cost data on the detail cost sheets.

1	Estimated project start date:	5/1/2017
2	Planning, NEPA, and design phase complete	5/1/2018
3	Construction and build-out complete	5/1/2020
4	Project close-out (allow 120 days to process)	5/1/2022

General Comments:

Commitment(s) for Either Cash or In-Kind Contributions to Complete the Nominated Project are projected to include $735,000.00 of in-kind contributing funds may be used for project. Primary deliverables to be covered by Hoover are as follows: accessibility from VC entrance to theaters/restrooms, and some of building such as the supply room and office space. . In addition, throughout the life o f the project Hoover will support labor for project management, project coordination, inspector, engineers, and miscellaneous project oversight. Reclamation initiated contact with educational facilities and other state and local agencies to obtain volunteers in the areas of engineering, sciences, graphics, and marketing to volunteer on developing conceptual design and plans as well as construction.

1 Estimated costs for Planning, Conceptual Design, Environmental Compliance and Field Work/Surveys, NEPA & Pre-construction Architectural and Engineering Design Services

	Description	Units	Unit of measure	Unit Cost	Est. Cost
A&E Services	Conceptual design development	1	Job		**$0**
	Construction specifications	1	Job	$178,167	**$178,167**
					$0
Permits	Building permits	1	ea	$15,000	**$15,000**
					$0
					$0
				Estimated total	**$193,167**

2 Estimated Costs for Construction Contracts (Agency costs)

	Description	Units	Unit of measure	Unit Cost	Est. Cost
Construction Management Contract Services	Contract for construction	1	ea	$1,780,533	**$1,780,533**
	Contract design and fabrication of interpretive displays/panels	3	ea	$178,053	**$534,160**
					$0
					$0
					$0
					$0
Misc.	Bonds	1	ea	$34,611	**$34,611**
					$0
				Estimated total	**$2,349,303.93**

6	Labor costs for developing, managing and implementing contracts to complete the project.

This is an estimate of the total hours. Identify by Specialist title and role. Recommend use of Reimbursable Project Log to monitor and track agency labor charged to the project

	Description	Units	Units of measure	Unit Cost	Est. Cost
Federal and contract personnel involved with developing and executing contracts	Contracting Officer (CO)	2	Job	$50,000	**$100,000**
	Agency Project Inspector (PI)		Hrs		**$0**
	Agency Project Supervisor		Hrs		**$0**
	Resource Management Leads	1	Job	$60,000	**$60,000**
					$0
					$0
					$0
				Estimated total	**$160,000**

10	Contributed funding to complete construction

Does not include any agency or partner costs incurred prior to authorization to expend SNPLMA project funds or funding from other SNPLMA funded projects. Contributed funds, in-kind services and/or materials for the construction of the project.

	Description	Units	Unit of measure	Unit Cost	Est. Cost
Description of in-kind services, labor, or materials to complete construction	Partner in-kind labor for planning and design	500	hrs.	$21.36	**$10,680**
	Volunteer labor for construction		hrs		**$0**
	Agency cost of labor for planning and design				**$0**
	Agency contributed funds for construction		ea		**$0**
	Agency contributed materials/equipment for construction	1	ea	$735,000	**$735,000**
					$0
				Estimated total	**$745,680**

----REMAINDER OF THIS PAGE IS BLANK----

Capital Improvement Ranking Criteria

1. **Sustainability:**
   A. ***Conserves the quality of the outdoor environment and mitigates future potential negative impacts by conserving, preserving, or protecting the natural and/or cultural resources of the project area.***
   N/A

   B. ***Project will enhance stewardship and shared support for the operations and maintenance over the life of the project.***
   Reclamation has sufficient resources to meet the operations and maintenance requirements of the refurbished facility; in fact, it will be less expensive to do so since O&M needs will be reduced. The project will enhance stewardship by collaborating with various entities such as the Lower Colorado Youth Leadership Counsel, as well as engineering and environmental departments at universities, such as UNLV, to continue researching new and innovative ways to improve O&M through continued use of alternative energy sources and resources.

   C. ***Project employs sustainable or "green construction" practices using recycled or renewable materials, improves energy efficiency or utilizes low-maintenance products in construction. Conserves resources during the manufacture and life-cycle of the project.***

   Use of the federal GP to promote building energy conservation, efficiency, and management by increasing water efficiency, energy efficiency, low emitting materials, and environmentally preferable products will be incorporated and integral to all design and work completed.

2. **Connectivity:**
   A. ***Project provides access and/or amenities to previously undeveloped recreation areas and/or new recreation opportunities to enjoy the public lands.***
   N/A

   B. ***Project improves access to previously developed recreation areas and sites on the public lands and/or upgrades site amenities.***
   This project will upgrade site amenities at the Hoover Dam VC, for a more positive diverse and fully accessible experience by the visiting public. The project emphasizes improvements to TL by upgrading the interior spaces, walls, and floors, installing Audio/Visual exhibit components, interactive learning exhibits, and incorporation of new ABA/ADA compliance requirements.

   C. ***Project contains an outreach and education component to improve public awareness and engage the public in the conservation and protection of the surrounding natural environment through the use of resource interpretation.***
   Through the information relayed in the interactive exhibits on TL, this project will encourage the public to take awareness of their natural environment. It will

provide interactive learning exhibits which will present environmental education information, engaging visitors to be aware of water conservation initiatives, protection of historical and cultural resources, and maintaining the environment's sustainability. The Hoover Dam facilitates budding scientific endeavors of youth from all over the world, as well as university groups and foreign scientists traveling on educational or outreach research trips, the interactive exhibits will provide a fantastic opportunity to increase conservation awareness and appreciation for the natural environment, helping to develop the next generation for environmental advocacy.

3. **Community:**
This project will improve the quality of life of the visiting public by enhancing the recreational facilities. It will improve community togetherness by providing interactive exhibits for persons who have restricted capabilities, and provide enjoyment to all generations of visiting families.

   A. ***Project provides new or enhances existing recreation opportunities for under-served or under-represented communities that cannot be address or met with current funding.***
   The new interactive exhibits will be compliant with new ABA/ADA accessibility requirements, such as tactile 3-D models, comprehensive audio, Braille, and/or open captioning, allowing this under-represented community to enjoy the interaction with technology and family when visiting Hoover Dam.

   B. ***Project has identified committed non-SNPLMA sources of funding or in-kind contribution for the development of the project.***
   As with all other SNPLMA-funded projects, Hoover Dam and offices within Reclamation's Lower Colorado Region will provide services from salaried employees to aid in the development of this project. In addition, the project will enhance stewardship by collaborating with various entities such as American Conservation Corps, Lower Colorado Youth Leadership Counsel, as well as science, engineering and environmental departments at local schools and universities such as UNLV. The estimated contribution for all developmental phases of the project up to formal funding is estimated at approximately $10,680.

   C. ***Project has identified committed non-SNPLMA sources of funding or in-kind contribution for the implementation of the project.***
   The project has identified in-kind contributions with various entities such as American Conservation Corps, Lower Colorado Youth Leadership Counsel, as well as science, engineering, and environmental departments at local schools and universities such as UNLV. Hoover Dam and various offices within the Lower Colorado Region will provide program oversight and project management for the implementation of the approved project. There is already budget to support the building of the facility and labor through the Boulder Canyon Ten Year Plan. The estimated contribution for implementation of the project is approximately $735,000.

Maps and Figures



Figure 1 General location map showing relationship to towns or metropolitan areas



Figure 2 Site map showing some detail and the extent of the project area, limits of construction.

Figure 3 Damage to Wall Exhibit.



Figure 4 Lack of Assessable Exhibits.

Figure 5 Sandstone Floor Tiles.

Figure 6 Fall Wall Coverings.

Figure 7 Assessable Constraints at Ticket Counters.

Figure 8 Assessable Constraints at Restrooms.