
Attachment 3-1

EIS PREPARATION SCHEDULE

Task Begin Complete
Develop SOW  6/15/01 7/12/01

Develop Consultation Agreement w/FW S, NMFS  7/23/01  8/9/01

Issue RFQ  7/20/01  7/20/01

Select Contractor 7/20/01 8/8/01

Award Contract 8/10/01 8/10/01

Collect and Review Data 8/11/01 8/31/01

Initiate Scoping FR NOI  9/06/01 12/6/01

Hold Scoping Meetings  9/21/01 11/22/01

Initiate Sec. 7 consultation 9/6/01 11/6/01

Analyze Scoping Comments 11/12/01 12/12/01

Develop PA and Alternatives 12/6/01 12/31/01

Develop Risk Assessment  12/6/01 12/21/01

Prepare Biological Assessment 12/6/01  3/31/02

Develop Im pact Analsyis 1/2/02 1/31/02

Prepare Preliminary DEIS 2/1/02 3/31/02

BLM Review DEIS 4/1/02  4/30/02

Prepare camera-ready DEIS and Print 5/1/02 5/30/02

Issue DEIS FR NOA 6/1/02 6/1/02

Public Comment Period 6/1/02 8/31/02

Hold Public Meetings 6/21/02  7/19/02

Review Comments 8/5/02  8/16/02

Prepare Comment Responses  8/19/02 9/15/02

Prepare Preliminary FEIS  9/2/02 10/25/02

BLM review FEIS  10/28/02 11/30/02

Prepare camera-ready FEIS and Print 12/1/02 12/31/02

Issue FEIS FR NOA 1/2/03 1/2/03



Task Begin Complete

Attachment 3-2

Public Review Period 1/2/03  2/3/03

W rite Record of Decision 1/2/03  2/3/03

State Directors sign RODS  2/10/03  2/10/03

Director Sign RODs 2/25/03  2/25/03

Assistant Secretary sign concurrence  3/4/03  3/4/03

Print RODs  3/5/03  4/1/03

Issue RODs FR NOA  4/4/03  4/4/03

Implement RODs  4/4/03  4/4/03


