
FY 2004 Office/Project Title Solicitation # Award # Issue or Award 
Date Contractor Amount Award/Final Due or 

Closeout Date 
OR092 & 095, CI, Big Chip River Rock 
Stockpiling HAQ031033 HAP041001 11/14/2003 Kincheloe & Sons Inc. $211,101.95 

OR095, Tree Marking IDIQ HAR041001 HAC041R00 3/5/2004 Jeffrey Mentzer $0.00 
OR120, Tree Marking IDIQ HAR041002 . Renumbered HAR041011 
OR095, Fish Creek Culvert Replacements HAR041003 HAC041002 5/3/2004 New Horizons Communications $426,332.00 
OR095, Mill Pond Road Bituminous Surface 
Treatment HAR041004 HAC041008 7/8/2004 Central Oregon Pavers, Inc. $146,055.00 

resuse HAQ041005 
OR120, Road Renovation HAR041006 HAC041007 6/21/2004 Johnson Rock Products $429,049.00 
OR090, Weed Cutting IDIQ HAR041007 HAC041U00 8/10/2004 Birrueta Reforestation $0.00 
OR035, Grapple Machine Piling HAQ041008 HAP041002 7/16/2004 Broadfoot Logging, Inc. $29,000.00 
OR096, Big River Culvert Replacement HAR041009 HAC041006 6/18/2004 Fortune's Bulldozing $257,299.00 
OR120, Vincent, Marsh and Buck Creek Fish 
Passage Structure Installation HAR041010 Cancelled 6/30/04. See 

HAR041020 for readvertisement 6/30/2004 

OR120, Tree Marking IDIQ HAR041011 
(previously 1002) HAC041S00 6/14/2004 Curtis A Madson JR $0.00 

OR120, Tree Marking IDIQ HAR041011 
(previously 1002) HAC041T00 6/14/2004 Biological Information Specialists 

Inc $0.00 

OR120, Elk Creek Tree Lining HAQ041012 HAP041003 7/22/2004 Blue Ridge Timber Cutting, Inc. $44,850.00 
OR120, Koepke Slough Culvert Replacement HAQ041013 HAP041004 8/9/2004 Lewis Transportation, Inc. $59,937.60 
OR125, Umpqua Pruning HAQ041014 HAP041009 9/17/2004 Rye Tree Service Inc $54,080.00 
OR120, Cape Blanco Lighthouse Repair 2004 HAQ041015 HAP041005 9/10/2004 Coquille Sheet Metal, Inc. $59,864.00 
OR120, Culvert Replacement - Brummet, Fall and 
Brownson Creek HAQ041016 HAP041006 9/10/2004 Houshour, Inc $82,354.00 

OR120, Solar Water System HAQ041017 cancelled 9/8/2004 
OR090, Tyrrell Seed Orchard Host Site 
Improvements HAQ041018 HAP041010 9/20/2004 RAC Group LLC $18,786.00 

OR090, McGowan and Shotgun Chip Rock, CI HAQ041019 HAC041013 8/26/2004 Eugene Sand & Gravel Inc. $161,065.00 
OR120, Vincent, Marsh and Buck Creek Fish 
Passage Structure Installation HAR041020 HAC041019 9/16/2004 Houshour Inc $221,429.00 

OR030, Upper Cove Stewardship Project HAR041021 HAC041023 9/23/2004 Clear Pacific Inc $5,975.95 
OR096, Good Pasture Road Improvement - Items 1, 
2, 3 & 5 HAR041022 HAC041018 9/15/2004 Babb Construction $422,419.39 

OR120, West Fork Smith River Fish Trapping, 
Data and Analysis HAR041023 HAC041015 9/2/2004 Oregon Department of Fish and 

Wildlife $406,651.00 

OR120&122, Equipment Rental w/Operator for 
Habitat Restoration HAQ041024 HAP041007 9/14/2004 Jarvis Roads $58,970.00 



Myrtlewood and Umpqua Habitat Tree Creation 
2004 HCQ040009 HAP041008 9/16/04 Blue Ridge Timber Cutting, Inc. $28,125.00 

OR128, Falling and Slashing HAB041100 HAC041001 3/12/2004 GFP Enterprises $114,120.90 
OR128, Manual Maintenance HAB041101 HAC041005 6/8/2004 Mt. St. Helens Reforestation Inc $74,870.00 
OR125, Manual Maintenance HAB041102 HAC041004 6/1/2004 Mt. St. Helens Reforestation Inc $77,065.00 

OR125, Umpqua Roadside Weed Control HAB041103 
(previously 1005) HAC041003 5/13/2004 Ritter Vegetation Service $70,240.00 

OR033, Juniper Springs and North Fork Indian 
Creek Juniper Control, Item 1 

HAB041104 
(previously 

HAB031116) 
HAC041009 7/8/2004 Kerry Erickson Jr. $34,691.68 

OR033, Juniper Springs and North Fork Indian 
Creek Juniper Control, Item 2 

HAB041104 
(previously 

HAB031116) 
HAC041010 7/8/2004 C & R Forestry, Inc. $37,897.45 

OR090, Cone Collection HAB041105 HAC041012 7/29/2004 J.O International Reforestation, Inc. $87,030.00 

OR120, Elk Creek Bridge Installation and Road 
Drainage Improvements HAB041106 HAC041011 7/19/2004 Houshour, Inc. $261,796.00 

OR120, Halfway Creek Bridge and Creek Re-route HAB041107 now 
HAB041114 8/9/2004 9/8/2004 

OR120, Myrtlewood Precommercial Thinning HAB041108 HAC041020 9/16/2004 Ramirez Reforestation Inc $71,716.54 
OR128, Myrtlewood Pruning HAB041109 HAC041017 9/13/2004 Torres Contracting, Inc. $118,973.00 
OR120, Water Main Extension Items 1A and 1B 
w/o Item 1A Alternate Bid Option HAB041110 HAC041016 9/10/2004 Laskey-Clifton, Corp. $405,062.10 

OR030, Bitterbrush and Sagebrush Planting HAB041111 HAC041014 9/2/2004 Quicksilver Contracting Company $51,800.00 

OR096, Precommercial Thinning/Release 
w/Conifer Spacing HAB041112 HAC041022 9/21/2004 Mt. St. Helens Reforestation Inc $119,076.00 

OR125, Umpqua Precommercial Thinning HAB041113 HAC041021 9/17/2004 Ramirez Reforestation Inc $72,711.74 
HAB041114 

OR120, Halfway Creek Bridge and Creek Re-route (previously cancelled 9/14/2004 
HAB041107) 

HAP032037 
OR958, Real Estate Appraisal Services HAQ032054 changed to 10/10/2003 Gustavson Associates $30,364.00 

HAP042001 
OR102 CI, Repair Damage John Deere Loader HAQ042001 HAP042002 12/29/2003 Pape Machinery $29,523.32 3/18/2004 
Western OR, Bare Root Tree Seedling Supply, 
Item 1 HAR042002 HAC042002 2/27/2004 IFA/Humboldt Nursery $68,704.00 

Western OR, Bare Root Tree Seedling Supply, 
Items 2 & 3 HAR042002 HAC042003 2/27/2004 Silver Mountain Nursery $121,322.50 



Western OR, Bare Root Tree Seedling Supply, 
Items 4 & 5 HAR042002 HAC042004 2/27/2004 Lava Nursery $43,750.00 

OR118, Burma Pond Dam Maintenance HAQ042003 HAP042006 2/26/2004 Richard Stockebrand Logging $66,986.13 

OR115, Canyon Creek Road Repair HAQ042004 HAP042005 2/17/2004 Hughes Bros Construction Co. Inc $33,737.00 

OR115, Upper Table Rock Parking Lot 
Improvements HAQ042005 cancelled 7/26/2004 

OR115, West Fork Evans Stockpiling, CI HAQ042006 HAP042004 2/4/2004 Weathers Crushing, Inc. $58,170.00 
OR115, 8(a) Tree Planting HAR042007 HAC042001 2/23/2004 3 J's Reforestation $181,679.05 
OR112 - A-E Galice Creek Slide Geotechnical 
Analysis HAQ042008 HAP042003 1/15/2004 Wyllie & Norrish Rock Engineers $36,950.00 

Professional Land Survey Services in Oregon, IDIQ HAR042009 HAC048F00 9/16/2004 BTS Engineering and Surveying 
Inc. $0.00 

OR110, China Creek Road Restoration HAQ042010 HAP042007 3/19/2004 Fortune's Bulldozing and Grading $44,855.40 
OR086 - A-E Nestucaa River Bridge HAR042011 HAD048M31 2/25/2004 Otak, Inc. $43,176.23 8/5/2004 
OR110, Deadman's Palm Vascular & Nonvascular 
Plant Surveys HAQ042012 HAP042008 4/8/2004 Scot Loring $57,306.45 

OR959 - A-E Training Conference Classes HAR042013 HAD048M30 2/25/2004 Otak, Inc. $19,971.50 
Western Oregon, Containerized Tree Seedling 
Supply HAR042014 HAC042007 4/2/2004 Cal Forest Nurseries $68,891.00 

8(a) Tree & Brush Planting and Vexar Tube 
Installation HAR042015 HAC042005 3/12/2004 Ponderosa Reforestation, Inc. $60,027.06 

Maintenance Brushing with Hardwood Spacing HAQ042016 HAP042012 4/30/2004 Torres Contracting, Inc. $36,575.00 
Cathedral Hills Trail Construction HAQ042017 HAP042010 4/8/2004 Jerry E. Morrison Inc $17,721.20 
OR959 - A-E Traffic Study of BLM Active Haul 
Roads HAR042018 HAD048M32 3/30/2004 Otak, Inc. $19,978.50 

OR010 - 8(a) Lakeview Fire Cache Insulation HAR042019 cancelled 
Topsy Boat Ramp Extension HAQ042020 cancelled 7/22/2004 
Sources Sought Pygmy Rabbit Inventory HAR042021 3/26/2004 4/2/2004 
Vibratory Rollers HAQ042022 HAP042011 4/28/2004 Pape Machinery $206,476.00 
OR110 - A-E Bridge Design HAQ042023 HAP042013 6/1/2004 McGee Engineering $34,510.00 
OR115, Evans Creek Culvert Replacement HAR042024 cancelled 7/30/2004 
OR115, Gopher Trapping HAQ042025 HAP042014 6/25/2004 Moore Slashing Inc $50,400.00 
Western Juniper paired Watershed Study HAP042015 7/8/2004 Crook County $36,000.00 
8(a) PCT/Brushing/Hardwood Control HAR042026 HAC048C00 7/2/2004 3J's Reforestation $0.00 
OR014, Matchbox Title II - Density Management 
Thinning HAR042027 HAC042017 9/21/2004 Farmer Logging $157,850.00 

OR014, Cultural Resource Survey HAR042028 HAC042009 7/30/2004 Native X, Inc. Archaeological 
Services $90,009.33 

OR115, Trail Creek Culvert Replacement HAR042029 HAC042011 8/17/2004 S & S Earthworks, LLC $133,617.88 












