
 

 

 

 
 

 
 
 

 
 
 
 

 
 

 
 
 

 

 

Sequence of Planning Activities
 

PLANNING 
STEPS 

PUBLIC 
PARTICIPATION 

ACTIVITIES 

TIMELINE 

COLLECT 
INFORMATION, 
ANALYZE MANAGEMENT 
SITUATION, FORMULATE 
ALTERNATIVES 

ASSESS EFFECTS 
OF ALTERNATIVES   DRAFT RMP/EIS 

PROPOSED RMP/ 
FINAL EIS AND 
RECORD OF 
DECISION 

IMPLEMENT PLAN, 
MONITOR, AND 
ADAPT TO 
CHANGING 
CONDITIONS 

IDENTIFY ISSUES, 
SCOPING SUMMARY 
REPORT, DEVELOP 
PLANNING CRITERIA 

• Public meetings (9) 
in July 2002 

• Comment period for 
scoping through 
September 30, 2002 

• 90-day public 
and agency 
review of Draft 
RMP/EIS 

• Public hearings 

• 30-day public 
review and 
protest period of 
Proposed RMP/ 
Final EIS 

• Governor's 
Consistency 
Review 

• Community 
assistance with 
implementation 
and monitoring 

• Agency contacts 
• Public workshops 

in Spring 2004 
• Public workshops 

in Summer 2004 

• Agency contacts 
• Public workshops 

April 2002 – 
October 2003 

September 2006 – 
January 2007 

October 2003 – 
August 2006 

February 2007 – 
May 2007 

June 2007 – 
February 2008 

February 2008 
and beyond 


