
 

 
 

November - 
December 2006   Scoping Period 

 
June  16, 2008  

 
NOA: Draft Land Use 
Analysis/Draft EIS  

 
June 26 - 
September  24, 2008 

 
90-day Comment Period  

 
July 31, 2008  

 
Public Hearing 

 
August - 
October 2008  

 
Analyze Comments and 
Revise LUA/EIS 

 
April  2009 

 
Proposed Land Use 
Analysis/Final EIS 

 
February - 
April  2009 

 
Public Protest Period (30 days) 
�	���*�R�Y�H�U�Q�R�U�¶�V���&�R�Q�V�L�V�W�H�Q�F�\��
Review (60 days) 

 
April -May 2009 Resolve Protests 

July 2009 
 

 
Approved Land Use Analysis 
&  Record of Decision 
 

 

EEaasstt  LLyynnnn  LLaakkee  CCooaall  LLeeaassee  

EESSTTIIMMAA TTEEDD  SSCCHHEEDDUULLEE  
Submit Application/ Proposal to Lead Agency  

MOU Prepared 

Preliminary Evaluation of Potential Impact  

Significant Impact Will Occur �±  
EIS Preparation and  

Land Use Analysis Required  

Impact is Uncertain �±  
EA Preparation Required  

No Impact Will Occur �±  
Categorical Exclusion  

Third -Party  
Contractor Selected  

Notice of Intent (NOI)  FOSI �±  
Prepare EIS  

FONSI �±  
No Further Study Required  

Public Scoping  

Evaluation of Existing Baseline Data  
and Applicable NEPA Documents  

Additional Baseline Data  
Gathered as Required  

Analysis of Management Situation (AMS)  
Application of Coal S uitability Criteria (43 CFR 3460)  

Formulate Alternatives  
Analyze Effects of Alternatives  

Select Preferred Alternative  

Preparation of Draft LUA/DEIS  

90-Day Public Review of Draft EIS  

 Preparation of Proposed LUA/Final EIS  

Publish NOA 30 -Day Public Protest Period  
60-�'�D�\���*�R�Y�H�U�Q�R�U�¶�V���&�R�Q�V�L�V�W�H�Q�F�\���5�H�Y�Lew 

Assessment of Public Comments  

Preparation of Record of Decision (ROD)  

Publish ROD  


