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April - May 2008| PUBLIC OUTREACH I Project kickoff, stakeholders interviews

May - August 2008 | RESOURCE INVENTORY AND ANALYSIS Data collection, field surveys, and resource mapping

Opportunity to discuss project with the public and receive
July 2008 R —— feedback on the project, issues, and opportunities

Development of a reasonable range of project

July - December 2008 ALTERNATIVES DEVELOPMENT alternatives to be carried forward for analysis
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Opportunity to discuss preliminary alternatives with the
December 2008 PUBLIC ALTERNATIVES WORKSHOP public; refine alternatives based on public feedback

Public Draft EA analyzing impacts or
March 2009] DRAFT ENVIRONMENTAL ASSESSMENT benefits of the project on human, social, and
AND SUPPORTING DOCUMENTS environmental resources in the analysis area
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April-June 2009 COMMENT PERIOD I sgr?]liﬁehnai ?Ootﬂzyé |_t|\0/| review the Draft EA and submit

BLM will review and respond to all substantive comments
and make revisions or updates to the EA as necessary

June 2009

If it is determined that the proposed action will not cause
August 2009 DECISION DOCUMENT significant impacts, the BLM will prepare a Finding of
No Significant Impact (FONSI) and Decision Notice and
will then proceed with project implementation

N E P A Process

W [ AECOM Trails M aster P 1l an December 9, 2008?



