Southern Nevada Public Land Management Act of 1998, as amended

Progress Report on Approved Projects through December 31, 2011
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by Category by Category
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Capital Improvements

14 0 1 20 0 3 36 3 5 24 | 15 1 11 | 19 2 8 30 3 0 6 0 2 3 0 0 7 0 0 6 0 0 4 0 0 2 0 115 95 15 225
Parks, Trails, and Natural
Areas 1 0 0 5 0 1 16 3 1 20 4 4 10 | 27 3 7 38 2 0 6 0 0 9 0 1 11 0 0 10 0 0 10 O 0 3 0 60 121 11 192
Multi-Spec_ies Habitat
Conservation Plans 1 0 0 2 0 0 20 20 | 19 0 3 0 0 2 0 23 25 19 67
Lak_e Tahoe Restoration
Projects 41 7 2 36 15 1 12 49 2 2 43 0 1 39 1 0 37 1 0 17 1 0 24 1 92 231 9 332
Conservation Initiatives

8 10 0 5 16 0 6 25 0 0 6 1 2 8 0 0 7 0 0 9 0 0 2 0 0 3 0 16 86 1 103

Eastern Nevada
Landscape Restoration
Projects 1 3 0 2 7 0 0 5 0 0 4 0 0 2 0 3 21 0 24
Hazardous Fuels
Reduction
Projects 1 13 0 0 13 0 0 11 0 0 8 0 0 5 0 1 50 0 51
PrefProposaI Planning
Projects 25 18 | 0O 25 18 0 43
Status Totals by Round

20 0 7 40 0 12 58 6 18 70| 30 34 70| 70 11 107 146 27 15 67 5 13 83 0 4 86 1 0 79 2 0 49 1 0 43 1 397 659 119 1175
Total Projects by Round

27 52 82 134 151 280 87 96 91 81 50 44 1175

Complete: For acquisition projects, completed includes properties that have been purchased and the deed to the United States has been recorded. In some cases, final title acceptance and/or the
completion of reimbursements is pending. For all other projects, completed indicates that the physical work has been completed; however, in some cases not all financial transactions are complete.

In Process: Projects in process may be in any of the following stages: Approved but pending activity until funding becomes available in the Special Account; Funds have been obligated and a
reimbursable account has been set-up; Placed On-Hold to resolve unanticipated issues or complications associated with carrying out the acquisition/project.

Terminated: Acquisitions may be terminated due to valuation issues and unacceptable property or title issues. Failure to adhere to the timeline required for commencing approved projects and acquisition
projects, among other factors, may also result in the termination of a project.
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Round 1 11 | 100% Round 1 15 100% Round 1 1 100% Round 1 100%
Round 2 22 100%  Round 2 23 100% Round 2 6 100%  Round 2 1 100% Round 2 100%
Round 3 18 | 100% Round 3 44 93% Round 3 20 85% Round 3 93%
Round 4 51 | 100% Round 4 40 63% Round 4 28  86% Round 4 2 100% Round 4 13 | 23% Round 4 78%
Round 5 8 100% Round 5 32 41% Round 5 40 33% Round 5 21 24% Round 5 50 86% Round 5 54%
Round 6 8 100% Round 6 41 27% Round 6 47 19% Round 6 59 66% Round 6 31 19% Round 6 52 71% Round 6 48%
Round 7 5 100% Round 7 6 0% Round 7 6 0% Round 7 7 14% Round 7 63 22% Round 7 23%
Round 8 5 80% Round 8 5 40% Round 8 9 0% Round 8 3 0% Round 8 10 20% Round 8 45 4% Round 8 14%
Round 9 3 0% Round 9 7 0% Round 9 12 8% Round 9 7 0% Round 9 41 5% Round 9 5%
Round 10 2 50% Round 10 6 0% Round 10 10 0% Round 10 9 0% Round 10 38 3% Round 10 204
Round 11 4 0% Round 11 4 0% Round 11 10 0% Round 11 2 0% Round 11 18 6% Round 11 204
Round 12 2 0% Round 12 2 0% Round 12 10 0% Round 12 2 0% Round 12 3 0% Round 12 25 4% Round 12 204
Total 92% Total 58% Total 37% Total 63% Total 17% Total 30% Total 44%
139 225 192 67 103 332



