
ESTABLISHING LAND USE 

PLAN IMPLEMENTATION 

PRIORITIES

Understanding the Process



Expected Outcomes

Explore the four-step process for developing a strategy to 
implement a resource management plan

Foster a shared understanding of the major workloads 
associated with implementing a resource management plan

Outline the projects needed to implement the NameRMP and 
other plans identified by management 

At this workshop we will:

Step 1:



Expected Outcomes

Foster a shared understanding of the factors to consider in identifying 
workload priorities

Identify proposed priority projects for implementing the NameRMP and other 
plans identified by management and a òstoryó outlining what is critical about 
these priorities 

Develop a shared understanding of potential partners and their potential 
contributions

At this workshop we will:

Step 2:



Overview of the Process

Outline the work 
to implement the 

RMP

Identify Priority 
Projects for the 
next 3-5 years

Identify the tasks 
(PE and Units of 
Accomplishment) 

required to 
complete projects 

and estimate 
budget needs

Develop a 
Communications 

Strategy 
(INT&EXT)

Four Step 

Process



Implementation Framework

Step 1



Six Categories of Work

ÃAchieve desired Natural Resourceconditions

ÃAchieve desired Heritage Resourceconditions

ÃAddress anticipated Energy and Minerals

demands

ÃAddress anticipated Forest and Forage

demands

ÃAddress anticipated Recreationdemands

ÃAddress anticipated Direct Community Services

demands



Out-year PE & units

Level of work associated with completing each project

Priority level of each project

On-the-ground location of projects

List projects associated with the RMP

Worksheet ðA Flexible Reference Tool

Strategic 

Outcome

Plan 

Outcome

Strategies to

Accomplish 

Outcomes

Projects to 

Implement 

Strategies

Where Priority

M
a

g
n

it
u

d
e FY 09 FY 10 FY 11 Cross 

Reference
With-

in

Out-

side

Relates to Activity-Based Costing

Relates to DOI strategic Plan (GRPA goals)

BLM RMP outcomes



Workload: Achieving Desired Natural Resource Conditions

Strategic Outcome Plan Outcome Strategies to Accomplish Outcomes Projects to Implement Strategies
Priority 

Rank
Where PE's FY04-05

Collect & analyze information Research and BMP Development 3 Area wide BP,  BP, BQ 12,000 acres USGS Blitz sample

Acquire/Maintain geographic data for analysis 3 Area wide BI

Conduct USGS Mancos shale ID level of impacts of 

multiple uses
3 BO

17,000 acres Mancos shale soils 

inventoried & mapped

Achieving Desired 

Landscape and Watershed 

Conditions 

Complete inventory on vegetation and wildlife 3

Unique veg. communities (ACEC; 

relic tree areas) & sheep habitat , 

small mammals, birds

BQ,  BR, CB

9,000 acres USGS mancos shale 

biological inventories: 1,000 

acres wildlife habitat ; USGS Elk 

Study

Evaluate desert bighorn sheep habitat conditions 3 Inner Gorge MQ, MJ

Complete plans Complete Gunnison Gorge LHA 1 Area wide BO, BP, BQ completed

Manage uses Conduct treatments to rehabilitate problem areas 3
Crucial winter ranges & water 

development
JA,JB, JD, JC 202 acres - Black Ridge

Manage surface disturbing activities for healthy upland 

plant and animal communities
1

Mgmt Unit 3 for water fowl;  Unit 4 

& 6 for crucial deer/elk winter 

rangers

JD,JC, JP
Road closures to protect winter 

range

Manage OHV, livestock, fire wood colletion 1 MU 2-6 JD,JC, JP

Began implementing new OHV 

designations for Open/Limited 

areas - 5000 acres-MU 2;

Insepct  Allotments 1 Area wide NA 6 allotments 

Monitor effectiveness Monitor biological resources 1

Native plant communities; Big Game 

crucial Winter ranges; Forage 

allocation (Green Mtn., Poison 

Springs, Iron Canyon, Black Ridge, 

Gould Reservoir allotments)

MQ, MR, MX 1,500 acres MX

Collect & analyze information Soil Research & BMP Development 3 USGS research areas BO, BP 17,000 acres

Soil Survey Level II 3 BO, BP

Annual Gold Medal Fishery Survey w/ DOW 2
BLM/DOW  Gunnison River 

partnership MU 1 & 3 
BV 5 miles - MU 1

Native Fish Suvery (BLM, DOW) 2 MU-3 Gunnison River BV

Complete inventory of PFC on perennial streams;    1

Macroinvertebrates Gunnison 

River, Smith Fork, North Fork, 

Crystal Creek

BV, BN 7 miles

Relief Ditch Feasibility Project with Trout Unlimited 1 MU 3 BN, BP 1 mile

Complete plans Complete Gunnison Gorge LHA 1 Area wide Gorge LHA completed

Manage resources & facilities

Manage uses Rehabilitate problem soil areas 3

Elephant Skin Wash; Candy Lane; 

existing watershed projects in Peach 

Valley

JA,JB,JD

Achieving Desired 

Landscape and Watershed 

Conditions 

Apply stipulations to future oil & gas leases for highly 

erodible or saline soils, steep slopes, and timing 

stipulations

1 Outside NCA JC stipulations implemented

Apply stipulations on BLM initiated or permitted 

activities to achieve healthy riparian/aquatic systems
1 Area wide JI Travel Mgt implemention begins

Gunnison Gorge NCA RMP

Uplands Condition

Restore & Maintain 

Riparian/Wetland 

Conditions



Within Across

Pretreatment inventory and evaluation of 

fire adapted ecosystems

Fire adapted ecosystems 

KFO-wide
High

Complete Land Health Standard 

evaluations

Based on permit renewal 

schedule
High

Complete ecological site inventories

Based on permit renewal 

schedule and if need 

arises

Low

Site specific Burn Plans, NEPA analysis, 

Biological evaluations and Section 7 

consultation

Fire adapted ecosystems 

KFO-wide
High

Review and update Grazing Management 

prescriptions and plans

Tied to permit renewal 

schedule
High

Implement ecosystem restoration and 

hazardous fuels reduction (non-wui) 

treatments.  Implement ES&R projects                

Fire adapted ecosystems 

KFO-wide
High

Develop range water improvements All Allotments High

Construct, maintain, and/or modify fences All Allotments High

Utilize appropriate management response 

on all wildfires
KFO-wide High

Manage uses

Provide direct services

Conduct post fire treatment monitoring to 

determine effectiveness of meeting 

treatment objectives

Site specific treatment 

areas in Hualapai, Music, 

Aquarius and Cerbat 

Mtns

Moderate

Monitoring objectives set in permit renewal 

process

All Allotments or as 

needed
High

Outreach and partnerships with  AGFD, 

NRCS, County Extension, RRT, Mohave 

Livestock Association, State Land 

Department, Tribes and other interested 

publics

KFO-wide Moderate

Conduct public 

education/prevention/enforcement to 

reduce unwanted fire occurrence

KFO-wide  (Non-WUI) Moderate

Collect & analyze information Conduct PFC on Riparian Areas

Priority in Non-

Inventoried Riparian 

Areas

High

Complete plans
Review and update Grazing Management 

prescriptions and plans

 Greenwood Peak 

Community, Valentine, 

Yellow Pine, Diamond 

Joe, Big Sandy, Los 

Molinos, Wikieup, Gray 

Wash, Groom Peak 

Hibernia A and B, 

Francis Creek, Bagdad, 

Burro Creek Allotments

High

Achieve Desired Landscape and 

Watershed Conditions                                     

SM02/II

Priority
Where

Restore & Maintain 

Riparian/Wetland 

Conditions                     

GM34/I                                      

Riparian Management 

(RP)01/I                                                                       

Wright/Cottonwood 

Creeks ACEC                

WC10/I  WC11/I                 

Black Mountain ACEC 

BM27/I                                      

Burro Creek ACEC  

BC17/I         BC18/I         

Three Rivers ACEC       

TR14/I       TR18/I    

TR24/II                             

Wildlife Management 

WL45/I     WL-56/I

KFO Resource Management Plan

Partnership/Community Relations

Upland Conditions      

Wildland Fire Use Grazing 

Management        

(GM)13/I    GM14/I    

GM27/I     GM28/I    

GM29/I    GM/33/I      

GM36/I     GM40/I    

GM42/I      GM43/I      

Wright/Cottonwood 

ACEC                                      

WC12/I                              

Hualapai Mtn ACEC 

HM20/II                                    

White-Margined 

Penstemon ACEC  

WM09/I                                  

Carrow-Stephens    

CS11/I                       

McCracken Destert 

Tortoise ACEC             

MD07/I   MD14/II                     

Poachie Desert Tortoise 

ACEC                                         

PD07/I    PD13/II         

Aubrey Peak Bighorn 

ACEC                                         

AP15/II                                      

Joshua Tree ACEC   

JT10/I

Strategic Outcome
Strategies to Accomplish 

Outcomes
Plan Outcome Projects to Implement Strategies Magnitude

Workload: Achieving Desired Natural Resource Conditions

Collect & analyze information

Complete plans

Monitor effectiveness

Manage resources & facilities



Step 1 ðListing Projects



Priority Setting

Step 2



Difficulty in Establishing Priorities

Priorities vary by geographic area ðresource occurrence and 
demand patters not common across the landscape

Priorities vary from one management òsystemó or òprocessó to 
another (planning, budgeting, asset management, workforce)

Every program can identify legal requirements which BLM is 
not adequately funded to achieve

Tough, politically, to say BLM will ònotó do certain work



Difficulty in Establishing Priorities

Ã Annual Budget Process is a weak vehicle for 
discussing priorities.

Ã The implementation strategy:

Ä Focuses on the out-years and includes alternative 
funding strategies and, potentially, alternative 
management strategies.

ÄLinks priorities with BLMõs established workload 
measures and performance outcomes

ÄAllows management to systematically evaluate 
priorities at broader levels and monitor the 
effectiveness of plan implementation



Factors to Consider

Ã Court/Congressional/Administrative Mandates

Ã National, State, Tribal & Community Priorities

Ã Partners (interest; ability to contribute)

ÃRisk of not doingé
ÄHealth & Safety

ÄLoss of investments/asset

ÄLoss of resources

ÄLoss of opportunity (personnel knowledge & capability; 
economic; etc.)

Ä Increased conflicts (programs; users; etc.) INT/EXT



Factors to Consider

ÃBusiness Case

ÄProbability of success (technical; skills; management 
systems; readiness)

ÄCost effectiveness (bang for our buckñ
exportability; RMP; program)

ÄLife cycle / O&M

ÄMultiple program/resource benefits

ÄEducational/promotional values

ÃSequencing & Timing



Factors to Consider

Ã Additional Considerations

ÄCurrent projects in the office

ÄCurrent funding sources for those projects (i.e. base, 

flexible, contributions)

ÄMinor reoccurring work, contingency, and estimate 

annual cost (approx. 5% of base)



Indentifying Priorities

Identify

ÅSignificant resources values and threats to those values

ÅSignificant drivers of change and the consequences of those changes

ÅCross-program strategies to address these threats and consequences

ÅPriority geographic areas for implementing these strategies

ÅPotential needs from other BLM offices and partners

ÅIdentify where backlogs are anticipated to grow



Developing a strategy to communicate our goals 

and priorities

Telling Your Story



How to tell a Story

Ã òYou have to have a story to have a strategy.ó

ÅKit Muller

Ã A good story includes:

Ä The factors to consider

ÄOutcomes weõre trying to achieve over the next 3-5 years

ÄWork needed to accomplish these outcomes

ÂCost of doing the work

ÂPotential funding sources

ÄConsequences of not doing work

ÄMonitoring Effectiveness



How to Tell a Story

Identify desired 
outcomes 

Identify needed 
work

Consequences of 
not doing this 

work

Funding sources

In Practice: 
What effective 

communication enables 
us to do

Costs

Track programs Report on programs

Communicating Workload 
Priorities 

(How to Tell a Story)

Purpose: 
More effective 
communication

Congress

Washington Office

State Office

The Public



How to Tell a Story

The story should highlight:

Geographic
al, Cultural, 
Historical 
Context

Major, 
priority 

workload 
areas

External 
forces 

driving work

Specific 
geographic 

areas or 
work 

processes 
that provide 
a context for 
talking about 

work

Areas where 
weõre trying 
to reduce 
backlogs

Alternative 
management 
Strategies



Using Your Story

Ã A story can help to integrate activities across programs, 
highlighting how different òprogramsó are contributing 
to a specific outcome and how they will benefit from itõs 
accomplishment

Ã A story can help to integrate priority setting across 
management systems including:

ÄBudgeting,

Ä Land use planning,

ÄWork force planning,

Ä Information resources management, and

ÄAsset management.



Identify Tasks and Estimate Budget Needs

Step 3



Concepts

Ã High priority tasks should be accomplished in the 

first five years of implementation

Ã Keep in mind the sequential order of tasks

Ã Be realistic concerning workload scheduled for each 

program

Ã Discuss budget trends with budget personnel

Ä Identify methods of requesting funding

Ä Identify sources for funding



Process

In advance, identify 
PE codes associated 
with  each priority 

project

As a group, identify 
sequencing of tasks  

through the out 
years beginning with 

high priority 
projects.

Following workshop, 
identify labor and 
ops required for 

each priority project 
and potential 

funding sources:  
base, flexible, 
contributions

Make connection to 
annual budget 

process by entering 
information into PTA 
and/or AWP, and in 

building BPS 
submissions. 



Developing a Communications Strategy 

Step 4



Develop and Share Your Story!

Use outline developed in workshop to create òStoryó

Create Outline based on workloads

ÅIdentify themes for each workload

ÅIdentify partners for each workload

ÅIdentify possible sources of funding

Identify internal/external audiences and current/future partnerships

Develop outreach tools catered towards specific audiences

ÅPower Point presentation

ÅDocument

ÅWebsite development

ÅVideo (film) presentations



Using your story

Leveraging 
Funds

Developing 
understanding 
of backlogs 

and pressures

Creating and 
Maintaining 
Partnerships

Sharing 
internally with 
other offices


