
 
   

   

      

 
  

 

  

 
 

 

 

   
      

 

 
 

 

 

   

   
 

 
      

Prineville BLM Project Update -- September 2010 
This list includes all Environmental Assessments (EAs), Categorical Exclusions (CXs) and Determinations of NEPA Adequacy (DNAs) where the BLM is developing 
the proposal (very early in the process), or requesting public input on the proposal or the NEPA document. This list also includes documents where the Decision 
(and/or CX/DNA) has been signed and project implementation is in progress or has been completed. 

Project Purpose / Name     	 Decision expected / signed Project Contact 

Botany 
Willow Creek Sediment Control Status: On Hold 7/15/2010  / Jimmy Eisner 541/416-6753 
CX Description: Seed approximately 3 acres of disturbed hill side with Native Grasses to Location: 3 air miles W Madras 

prevent erosion. 

Energy/Minerals 
Columbia Power Fossil to Status: In Progress-Scoping&Planning 7/15/2010  / Doug Vandergon 541/416-6752 
Service Creek powerline Description: Install new poles & transmission line. Remove old line & poles. Clear ROW Location: 8 Air Miles NE Service Creek 

Upgrade EA 

EC&R Development, Inc. CX Status: In Progress-Scoping&Planning 9/30/2010  / Janet Hutchison 541/416-6710 
Description: To install 9 meterological towers and to secure future development rights for Location: 9 air miles NW Clarno 

9,880 acres for potential wind development 

Newberry Exploration project EA Status: Decision/Implementation 7/15/2010  / Linda Christian 541/416-6890 
Description: Temperature Gradient Wells Location: 6 air miles NE LaPine 

West Butte Wind Power Right-of- Status: In Progress-Scoping&Planning 8/20/2010  / Steve Storo 541/416-6885 
Way EIS Description: Upgrade 3.65 miles of existing road and construct .25 miles of road and Location: 25 air miles SE  Bend 

install an adjacent 3.9 mile power transmission line on public land. This right 
of way would serve a 52 wind turbines farm on private land. 

Fuels/Fire 
McGinnis Creek Emergency Fire Status: Decision/Implementation 7/15/2010  / Vicki Van Sickle 541/416-3147 
Stabilization CX Description: Rebuild Location: 10 air miles NW dayville 

Rudio Highlands EA Status: 10/1/2010  / Guy Chamness 541/416-6719 
Description: Cut, burn and thin. Location: 7 air miles N Dayville 

Scribner Fuels Treatment CX Status: On Hold 10/1/2010  / Shaun Larson 541/416-6699 
Description: Mechanical reduction of hazardous fuels, involving thinning, piling & burning Location: Rudio Mtn 

Upper Deschutes Fuels Status: On Hold 10/1/2010  / Bill Dean 541/416-6887 
Reduction Project EA Description: Conduct fuel reduction projects across cental Oregon (Bend, Redmond, Location: Across central Oregon 

Prineville, Millican, Sisters) 

Hydrology 
Ferry Canyon and Hay Creek Status: Decision/Implementation 6/10/2010  / 	 Anna Smith 541/416-6747 
Fences Environmental Description:	 Approximately 3 miles of fence to protect steelhead habitat and improve Location: 15 air miles NW of Condon, OR 

livestock distribution. Assessment EA 
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Project Purpose / Name     Decision expected / signed Project Contact 

Stearns Dam Removal EA On Hold 
Description: Remove dam 
Status: 6/1/2010  / Michelle McSwain 541/416-6877 

Location: 8 mi S Prineville 

Whychus Creek Restoration at 
Rimrock Ranch EA 

On Hold 
Description: UD Watershed Council project to realign stream channel to improve channel 

function & fisheries habitat. Approx 0.3 mi stream on BLM would be realigned 

Status: 10/1/2010  / Jimmy Eisner 541/416-6753 
Location: Wychus Creek adjacent to Rim 

Rock Ranch 
onto private land that has a conservation easement w/Desch Basin Land 
Trust. 

Lands/Realty 
Badlands Wilderness Land 
Exchange EA Description: 

Status: 
Legislated Land Exchange 

11/1/2010  / Molly Brown 541/416-6766 
Location: 10 Air Miles SE Bend 

Bend Cable Communication 
(Parker Ranch) CX 

Decision/Implementation 
Description: Install aerial fiberoptic line 2787' on existing CEC Lines 
Status: 7/15/2010 7/14/2010/ Pam Hart 541/416-6783 

Location: 3.5 air miles NW Redmond 

Bend Cable Communications 
Hwy 126 and Level 3 

In Progress-Scoping&Planning 
Description: Buried fiberoptic cable within ODOT appropriation 
Status: 8/31/2010  / Pam Hart 541/416-6783 

Location: 2.0 air miles SE Redmond 

Communications CX 

Heady Road Right of Way CX In Progress-Scoping&Planning 
Description: Grant right-of-way for existing roads 
Status: 9/1/2010  / Doug Vandergon 541/416-6752 

Location: T. 6 S., R. 30 E., Sec. 35 

Hwy 97 / Wickiup Junction 
Interchange CX 

In Progress-Scoping&Planning 
Description: ODOT proposes to construct grade-separated crossing for Hwy/RR 
Status: 9/1/2010  / Doug Vandergon 541/416-6752 

Location: La Pine 

Manderfeld Apiary Site CX In Progress-Scoping&Planning 
Description: Authorize site for apiary for 3 years 
Status: 7/10/2010  / Doug Vandergon 541/416-6752 

Location: 6 Air Miles SW of Twickenham 

RMG Resort ROW EA Decision/Implementation 
Description: Authorize access & utilities on about 6 miles of road 
Status: 6/1/2010 / 6/7/2010 Janet Hutchison 541/416-6710 

Location: 8 mi S of Powell Butte 

Spring Basin Land Exchanges 
EA 

In Progress-Scoping&Planning 
Description: Legislated Land exchange +/- 5,000 acres BLM, +/- 5,000 Private 
Status: 4/1/2011  / Molly Brown 541/416-6766 

Location: 10 air miles SW Fossil 

Wasco Electric Coop- Mauping 
"G" Dist Line CX 

In Progress-Scoping&Planning 
Description: Authorize ROW formerly OR-3417 (Expired August 2007) & Relocate 29 

poles.  18.4 miles long x 20' wide. 44.6 acres. 7.2/12.5kv elextrical 

Status: 7/15/2010  / Pam Hart 541/416-6783 
Location: 2 air miles SW Maupin, OR. 

Distribution Line. 

Western Radio CX In Progress-Scoping&Planning 
Description: Applicant is proposing to install a new 40 ft tall x 11 ft wide self supporting 

tower. This would be installed on an 8 ft x 16 ft pad for the base and an area 

Status: 8/4/2010  / Doug Vandergon 541/416-6752 
Location: 5 1/2 air miles SW of Redmond, 

OR 
3 ft x 8 ft for a generator. 

Multiple 
John Day Basin Resource 
Management Plan EIS 

In Progress-Scoping&Planning 
Description: Complete land use plan for 450,000 acres of public land 
Status: 5/1/2011  / Monte Kuk 541/416-6712 

Location: E side of Prineville District 

Page 2 of 6 



 

      

   

 
  

 

 

 
 

  

 

 
  

   
 

  
 

 
  

  
 

  

    

    

  
 

 

 
 

Project Purpose / Name     Decision expected / signed Project Contact 

Other Engineering/Public Safety 
Prineville Building Demolition CX Status: Decision/Implementation 7/15/2010 / 7/12/2010 Dana Cork 541/416-6797 

Description: Removal of approx. 20 buildings across CORA Location: Multiple areas within the 
Central Oregon Resource Area 

Range 
Barlow Cave  #5208 and Horse Status: In Progress-Scoping&Planning 7/15/2010  / Don Zalunardo 541/416-6714 
Ridge  #15210 Allotments DNA Description: Renew 10 year grazing permit - Keith Nash #3605546 Location: 12 air miles SE of Bend 

Base property and authorization Status: In Progress-Scoping&Planning 7/15/2010  / Lyle Andrews 541/416-6715 
transfer, Maston Allotment CX Description: Base property and authorization transfer, Maston Allotment Location: 4 air miles SW of Redmond OR 

Buck Hollow Allotment GRN Status: In Progress-Scoping&Planning 7/15/2010  / Craig Obermiller 541/416-6761 
#3605418 DNA Description: Grazing Lease Renewal Location: 4 mi. SW of Condon 

Cave Allotment  #00038 DNA Status: In Progress-Scoping&Planning 7/15/2010  / Cari Taylor 541/416-6790 
Description: Renew 10 year grazing permit - George Perrin  #3605018 Location: 2 air miles W of Paulina 

Cave Allotment #000038 DNA Status: In Progress-Scoping&Planning 7/15/2010  / Cari Taylor 541/416-6790 
Description: Renew 10 year grazing permit - George Perrin  #3605018 Location: 2 air miles West of Paulina 

Change of Grazing Season for Status: Developing Proposal 7/15/2010  / Vicki Van Sickle 541/416-3147
 
Mascall Cant Allot #2642 EA Description: Change permitted use Location: 14 Miles S. of Kimberly
 

Corral Canyon Allotment Status: In Progress-Scoping&Planning 7/15/2010  / Craig Obermiller 541/416-6761 
#02587 DNA Description: Renew 10 year grazing permit - Herbert McKay  #3605337 Location: 3 air miles W of Clarno 

Dead Dog Allotment Grazing Status: In Progress-Scoping&Planning 7/15/2010  / Craig Obermiller 541/416-6761 
System EA Description: Modify grazing system to incorporate growing season rest + dormant season Location: 3 mi E of Twickenham 

use 

Dry Creek # 05135 and Carey Status: In Progress-Scoping&Planning 7/15/2010  / Don Zalunardo 541/416-6714 
#05142 Allotments DNA Description: Renew 10 year grazing permit - Leif Gilbertson  #3605617 Location: 8.5 air miles SE of Prineville 

Girds Creek Allotment GRN# Status: In Progress-Scoping&Planning 7/15/2010  / Craig Obermiller 541/416-6761 
3605311 DNA Description: Grazing Lease Renewal Location: 8 mi N of Mitchell 

Grazing allotment transfer Status: Developing Proposal 7/15/2010  / Vicki Van Sickle 541/416-3147 
#4103 CX Description: John Day #4013 transfer from McDaniel to Madden Ranches Location: 2 miles SE John Day 

Grazing lease transfer CX Status: In Progress-Scoping&Planning 7/15/2010  / Vicki Van Sickle 541/416-3147 
Description: Grazing lease transfer from Withrow to Kee. Location: T. +S., R. 26 E., Sec. 5, 6, 7 & 8. 

Grazing permit renewal North Status: Developing Proposal 7/15/2010  / Vicki Van Sickle 541/416-3147 
Fork Allotment #4029 DNA Description: Renew grazing permit #3602027 Location: 8 miles NE of Monument 

Grazing transfer-Grassy Butte Status: In Progress-Scoping&Planning 7/15/2010  / Don Zalunardo 541/416-6714
 
Allot (J. Coats) CX Description: Transfer Grazing Preference (3018 AUMS) Location: 20 air miles E. Bend
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Project Purpose / Name     Decision expected / signed Project Contact 

Howell Allotment grazing lease 
transfer CX 

In Progress-Scoping&Planning 
Description: Transfer grazing lease from Kathleen Howell to Ace and B.A. Robbins 
Status: 7/15/2010  / Vicki Van Sickle 541/416-3147 

Location: 8 air miles North of Monument, 
OR 

L. B. Ranch Allotment  #02573 
DNA 

In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - Patrick McNamee - #3605340 
Status: 7/15/2010  / Craig Obermiller 541/416-6761 

Location: 13 air miles S of Fossil 

Lear Allotment  #02574 DNA In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - Helen Lear #3605324 
Status: 7/15/2010  / Craig Obermiller 541/416-6761 

Location: 6 air miles SW of Condon 

McCullough Allotment GRN# 
3605027 DNA 

On Hold 
Description: Grazing Permit Renewal 
Status: 7/15/2010  / Cari Taylor 541/416-6790 

Location: 11 mi. E of Post 

Morgan Pasture Fence DNA In Progress-Scoping&Planning 
Description: Build 2.0 miles of 3 strand barbed wire fene in the Morgan Creek Allot., 

#4156. 

Status: 7/15/2010  / Vicki Van Sickle 541/416-3147 
Location: T. 17 S., R. 27 E., Sec. 2 

T. 16 S., R. 27 E., Sec. 36 

Orville Ruggles Allotment GRN# 
3605366 DNA 

In Progress-Scoping&Planning 
Description: Grazing permit/lease renewal 
Status: 7/15/2010  / Craig Obermiller 541/416-6761 

Location: 6 miles NE of Antelope 

Pointer Allotment #4056 Spring 
EA 

In Progress-Scoping&Planning 
Description: Develop Spring 
Status: 7/15/2010  / Vicki Van Sickle 541/416-3147 

Location: 1.5 miles SE of John Day 

Red Rock Allotment  #02671 
DNA 

In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - Wayne Lindquist #3605413 
Status: 7/15/2010  / Craig Obermiller 541/416-6761 

Location: 13 air miles S of Fossil 

Rock Mountain Allotment  
#02674 DNA 

In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - Gary Anderson #3605414 
Status: 7/15/2010  / Craig Obermiller 541/416-6761 

Location: 13 air miles S of Fossil 

Season of Use and Allotment 
Boundary Change; Johnson Crk 

In Progress-Scoping&Planning 
Description: Change grazing season and allotment boundaries 
Status: 7/15/2010  / Vicki Van Sickle 541/416-3147 

Location: 5 miles S. of Kimberly 

Allot#2662 & Two County 
Allot#4145. EA 

Sheep Mtn. Individual Allotment 
Transfer CX 

Decision/Implementation 
Description: Transfer Sheep Mtn. Community Allotment From Benise Dunne to the 

Bezona's 

Status: 2/15/2010  / Cari Taylor 541/416-6790 
Location: 18 air miles SE Post 

Spring Creek #05242, Coffelt 
North #05224, Coffelt South 

In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - McCormack Ranch LLC  
Status: 7/15/2010  / 

#3605607 
Don Zalunardo 541/416-6714 
Location: 9 air miles N of Brothers 

#05250, Nye #05232, and Pilot 
Butte #05130 Allotments DNA 

T. Cole Allotment  #02532 DNA In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - John Belza  #3605414 
Status: 7/15/2010  / Craig Obermiller 541/416-6761 

Location: 13 air miles S of Fossil 

Tubb Creek Allotment #02639 
DNA 

In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - Chester Hettinga  #3605389 
Status: 7/15/2010  / Vicki Van Sickle 541/416-3147 

Location: 14 air miles E of Mitchell 
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Project Purpose / Name     Decision expected / signed Project Contact 

Two County Spring Rebuild CX In Progress-Scoping&Planning 
Description: Update an existin spring water development to operational standards and 

relocate. 

Status: 7/15/2010  / Colleen Wyllie 541-575-3146 
Location: 3 air miles SW of Kimberly OR 

Ward Creek Allotment  #07525 
DNA 

In Progress-Scoping&Planning 
Description: Renew 10 year grazing permit - Ronald Brusven  #3605778 
Status: 7/15/2010  / Lyle Andrews 541/416-6715 

Location: 20 air miles NE of Madras 

Recreation 
BLM Beach EA In Progress-Scoping&Planning 

Description: Provide Recreation Facilities for boating, (Lake) access 
Status: 10/1/2010  / Tom Mottl 541/416-6859 

Location: 12 air miles E Madras 

Cline Buttes Recreation Area 
Design EA 

Decision/Implementation 
Description: Design transportation system & vegetation mgt. in Cline Buttes area 
Status: 8/20/2010 8/20/2010/ Greg Currie 541/416-6711 

Location: Between Bend, Redmond, 
Sisters 

John Day River Study (limits of 
acceptable change) EA 

In Progress-Scoping&Planning 
Description: Analyze possible management actions to protect river values. 
Status: 8/27/2010  / Heidi Mottl 541/416-6718 

Location: John Day River- Service Creek 
to Cottonwood 

Mayfield Pond Recreation Area 
Travel Management EA EA 

On Hold 
Description: Travel Management - designate motorized and non-motorized routs on 

14,000 acres. 

Status: 8/1/2010  / Tom Mottl 541/416-6859 
Location: 10 air miles SE Alfalfa 

Mecca Flat Campground 
Improvement DNA 

Decision/Implementation 
Description: Improve campground, road, facilities and amenities. 
Status: 8/15/2010  / Jim Beaupre 541/416-6700 

Location: 14 air miles North of Madras 

Millican Plateau off-highway 
Vehicle (OHV) Trail 
Implementation CX 

In Progress-Scoping&Planning 
Description: Sign existing roustes as part of the Millican Plateau OHV Trail System West 

of Millican Road 

Status: 9/30/2010  / Berry Phelps 541/416-6723 
Location: 18 air miles SW Prineville 

Rites of Passage CX On Hold 
Description: 4-8 adults camping individually on Public Land; Leave no Trace, Individually 

and  Group Vision Quest 

Status: 9/1/2010  / Berry Phelps 541/416-6723 
Location: 15 air miles SW Paulina 

Rock Springs CX In Progress-Scoping&Planning 
Description: Allow commercial Non-Motorized Trail use. 
Status: 7/15/2010  / Tom Mottl 541/416-6859 

Location: 5 air miles W Tumalo 

Safety 
Bowman Dam Safety 
Modifications EA 

In Progress-Scoping&Planning 
Description: Construct a 6' high concrete parapet wall on the upstream side of the dam 

crest, and raise a section of the existing spillway walls. 

Status: 6/1/2010  / Tom Mottl 541/416-6859 
Location: 15 air miles S Prineville 

Frank's Creek Bridge 
Replacement CX 

In Progress-Scoping&Planning 
Description: Replace a deterorating bridge and install a temp. bridge during bridge 

replacement 

Status: 8/15/2010  / Matt Shaffer 541/416-6743 
Location: .55 air miles NW Dayville 

Vegetation 
Alkali Flat (Deer Creek) Juniper 
Cut CX 

On Hold 
Description: 1000 acre juniper cut 
Status: 9/1/2010  / Bill Dean 541/416-6887 

Location: 15 mi SE Prineville 
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Project Purpose / Name     Decision expected / signed Project Contact 

Thompson Bend Juniper 
Removal CX 

On Hold 
Description: Cut 1/2-1 acre of juniper trees to improve water flow of spring development 
Status: 7/15/2010  / Cari Taylor 541/416-6790 

Location: Three air miles NW of Hampton, 
OR 

Wildlife/Fish 
Cemetery Spring EA In Progress-Scoping&Planning 

Description: Develop a spring in the Cemetery Pasture Sheep Gulch Allot #4068 
Status: 7/15/2010  / Vicki Van Sickle 541/416-3147 

Location: T. 12. S., R. 26 E., Sec. 34, 
SW1/4SE1/4 

High Desert Shrub Steppe 
Restoration EA 

On Hold 
Description: Burn, cut, seed, brushbeat, 100,000 acres over 10 year period in 500,000 

acre project area. 

Status: 12/1/2010  / Matt Shaffer 541/416-6743 
Location: Between Millican + Hampton 

Pine Hollow Fish Habitat 
Restoration EA 

Decision/Implementation 
Description: Improve Fish habitat and passage 
Status: 7/15/2010  / Jeff Moss 541/416-6696 

Location: 18 miles NE of Shaniko 
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