Pre-plan
+Identify Preliminary Issues
+Develop Planning Criteria
*Determine Data Needs
+Estimate Schedule

l
— o

Collect and Inventory Data / Issue NOI -
(Now and throughout the Process) Start Planning Process, Scoping
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September, 2007
- 4 k.
 Analysis of the Management Situation ) Draft EMPEIS
sDocument Resource, conditions, uses & Current Mgmt, sSummarize AMS & Scoping
*Can Include Scoping Report | *Formulate Alternatives
*Analyze Impacts
Scoping Report *Select Preferred Alternative
*Incorporate Comments
*Refine Issues & Planning Criteria \. _.}
*Identify Alternative Themes

Issue NOA for
Draft EMPEIS

90+ days Public
Proposed RMP Final EIS Comment Period

+Incorporate Comments

“Refine as Needed

Issue NOA for

Proposed RMP Ruo!w_ nfm' s

Final EIS (Issue notice of significant
Change if needed)
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Current Stage Approved RMP/Record of Decision

Completed Stage sIncorporate Comments
Implement *Refine as Needed .
ANMS — Analysis of Management Situation *State Director Approves
EI5 — Environmental Impact Statement Monitor
NOI - Notice of Intent August 15, 2009

NOA —Notice of Availability
RMP — Resonrce Management Plan Evaluate




