
ID %
Complete

Task Name Finish

1 100% BLM Select Third-party Contractor 9/26/06

3 100% Subtask 1.1.1  Project Kick-off Meeting 10/6/06
10 100% Subtask 1.2.2  Prepare Final Project Management Plan 1/12/07
16 100% Subtask 1.4.2  Develop Final Website Information 1/19/07
27 100% Subtask 2.4.2  Prepare Final Scoping Report 1/26/07
90 100% Subtask 6.4  Facilitate Socioeconomic Strategy Workshop 3/27/07
37 100% Subtask 3.2.1a Geology & Minerals Prel. Subsidence Analysis Phase 5/10/07
50 100% Subtask 3.4.2  Prepare Final Cultural Resource Class I Overview 5/24/07
33 100% BLM Prepare RFDS for Gas Wells 6/8/07
32 100% Subtask 3.1.2  Develop Final Analysis of the Management Situation 6/25/07
88 0% Subtask 6.2.2  Prepare Final Socioeconomic Baseline and Impact An 8/14/07
65 0% Subtask 4.2.2  Develop Camera-ready Internet-ready DLUA/DEIS 2/21/08
73 0% BLM Hold Public Hearing on DLUA/DEIS 4/1/08
74 0% Subtask 5.2  Facilitate Public Hearing Open House 4/1/08
68 0% Public Review of DLUA/DEIS 90 days 6/10/08
92 0% Subtask 7.1  Develop Admin Prop. LUA/Admin Final EIS (APLUA/AF 9/4/08
94 0% Subtask 7.2  Develop Camera/Internet-ready Proposed LUA/Final EI 10/17/08
97 0% Public Protest Period PLUA/FEIS & Governor's Consistency Review 12/26/08
102 0% Subtask 8.3  Prepare Final Summary of Resolution of Protests 1/27/09
105 0% Subtask 8.5  Prepare Final ALUA/ROD 3/18/09

J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M
2007 2008 2009

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Project Summary

External Tasks

External Milestone

Deadline

Sorted by Finish Date
Page 1 of 1 

Printed 7/10/07 12:25 PM 

Revised 6-25-2007 Tracking Gantt East Lynn Lake Coal EIS.mpp
Summary

Terry Reed

East Lynn Lake Coal Lease


