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ALASKA
East Alaska RMP (South-central MFP) 7.6M Glennallen Jul-07     DR DJ

Ring of Fire RMP 1.3M Anchorage Mar-08    DR DJ

Kobuk/Seward Peninsula RMP (Northwest MFP ) 12.9M Anchorage/ 
Central Yukon Sep-08      DR DU DJ

Bay RMP 1.9 M Anchorage      DR  DJ  

Ft. Wainwright RMP 248K
Eastern Interior Sep-01 DR  DJ DJ

Ft. Greely RMP 624K
Eastern Interior Sep-01 DR DU DJ DJ

Eastern Interior Alaska RMP (Combined Plans: 40-Mile 
MFP; Steese NCA RMP; White Mountains NRA RMP; 
Black River Area) 10.5M (BPS 39757) 

Eastern Interior 
DJ DN DO    DP DQ DR DX

NPR-A IAP/EIS  Combines NE, NW, and South NPR-A
Artic

 DN DO DP DQ, 
DR DX DJ

Bering Sea-Western Interior MFP 13.1M (BPS 35729) 
(formerly Southwest MFP)

Anchorage

DJ DN  DN DO DP DQ DR DX

Central Yukon RMP (Includes Utiltiy Corridor RMP 
planning area) 

Central Yukon
DJ     DN DO DP DQ DR DX

This schedule is subject to change and is dependent upon funding priorities.  
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ARIZONA

Grand Canyon-Parashant National Monument RMP 

Arizona Strip 
DO, Grand 
Canyon-

Parashant NM

Jan-08

    DR 
(3)  DJ  DJ

Vermilion Cliffs National Monument RMP
Arizona Strip 
DO, Vermilion 

Cliffs NM

Jan-08
DJ DJ

AZ Strip Field Office RMP

Arizona Strip 
DO, Arizona 

Strip FO

Jan-08

DJ DJ

Lake Havasu Field Office RMP 

Colorado River 
DO, Lake 

Havasu FO

May-07

    DR   DJ  DJ

Agua Fria National Monument RMP

Phoenix DO, 
Hassayampa 
FO, Agua Fria 

NM

Apr-10

    DR  DJ  

Bradshaw-Harquahala RMP

Phoenix DO, 
Hassayampa 

FO,

Apr-10
DR DJ

Las Cienegas National Conservation Area RMP 

Gila DO, 
Tucson FO, 

Las Cienegas 
NCA

May-03

 DR DJ DJ DJ

Yuma Field Office RMP 

Colorado River 
DO, Yuma FO

Jan-10

    DR  DJ  
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Sonoran Desert National Monument RMP 

Phoenix DO, 
Lower Sonoran 
FO, Sonoran 
Desert NM

Sep-12

DN, 
DO    DP

DQ DR DX DJ

Lower Sonoran RMP

Phoenix DO, 
Lower Sonoran 

FO

Sep-12
DN, 
DO    DP

DQ DR DX DJ

Ironwood Forest National Monument RMP - Will replace 
IFNM portion of Phoenix RMP

Gila DO, 
Tucson FO, 

Ironwood 
Forest NM

DN DO   DP DQ DR DX DJ

San Pedro River National Conservation Area - will 
replace San Pedro RNCA portion of the Safford RMP

Gila DO, 
Tucson FO, 
S  P d  

DJ DN DO, 
DP

DQ, 
DR DX DJ

Kingman RMP Revision - will revise Kingman RMP of 1993
Colorado River 
DO, Kingman 

FO
DJ DJ DJ DN, 

DO DP DQ DR, 
DX

Safford FO and Gila Box NCA - will replace Gila Box NCA , 
Safford RMP and portions of the Phoenix RMP) 

Gila DO, 
Safford FO DJ  DN, 

DO DP DQ DR, 
DX

Tucson FO (Will replace the Phoenix RMP for the non-NCA 
or NM areas of the Tuscon FO)   

Tucson FO
  DJ  DN, 

DO DP DQ DR, 
DX
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CALIFORNIA
CA.  DESERT DISTRICT

TSP-CDCA Plan Amend- Northern & Eastern Colorado 
(NECO)

El Centro (lead) Dec-02
  DR DJ  DJ

CDCA Plan Amend- Western Colorado (WECO) El Centro Jan-03  DR DJ  DJ

CDCA Plan Amend - Northern & Eastern Mojave (NEMO) 
Needles (lead) Dec-02

 DR DJ  DJ

CDCA Plan Amend - West Mojave RMP (WEMO) Note
Barstow (lead) Mar-06

   DR  DR DJ

TSP-CDCA Plan Amendment - West Mojave (route 
designation)

Barstow (lead) Jun-03 DR DJ DJ

CDCA Plan Amend - Coachella Valley
Palm Springs 

(lead)
Dec-02

 DR DJ  DJ

TSP-Imperial Sand Dunes CDCA Plan Amend 
El Centro Mar-05  DR DJ

Santa Rosa-San Jacinto National Monument RMP
Palm Springs Jan-04

  DR DJ  DJ

E San Diego RMP El Centro Oct-08   DR  DJ DJ

South Coast RMP 
Palm 

Springs/SC DN DO   DP  DQ DR  DJ

NORTHERN CA. DISTRICT
King Range Nat Conserv Area Mgt Plan Arcata May-05   DR DJ DJ

Headwaters Preserve Mgt Plan Arcata Jun-04 DP DR DJ DJ

Ukiah RMP Ukiah May-05   DR  DJ DJ

Alturas RMP Altus Apr-08 DR DJ DJ

Eagle Lake RMP Eagle Lake Apr-08 DR DJ DJ
Surprise RMP Surprise Apr-08 DR DJ DJ

 Arcata RMP 
Arcata

DJ DN DO DP DQ DR

Redding RMP 
Redding

DJ DN DO DP DQ DR
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CENTRAL CA. DISTRICT

Carrizo Plain Nat Mon Mgt Plan
Cencal - 

Bakersfield
Apr-10

    DR DJ

Sierra (Folsom) RMP
Folsom Feb-08

    DR DJ DJ

Hollister RMP 
Hollister Sep-07

     DR DJ DJ

Calif Coastal Nat Mon Mgt Plan
CASO (lead) Sep-05

  DR DJ DJ

Clear Creek RMP 
Hollister DN, 

DO DP  DP DQ DR DX DJ  

Bakersfield RMP (formerly Caliente RMP) 
Bakersfield

DJ DN DO   DP DQ  DR DX DJ

Bishop RMP 
Bishop

DJ DJ DN, 
DO DP DQ
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COLORADO
McGinnis Canyons NCA Mgmt. Plan (formerly known as 
Colorado Canyons)

Grand Junction Nov-04
 DR  DJ DJ

Royal Gorge Box Creek Travel Mgmt./Timber Designation
Royal Gorge FY-04

DR DJ DJ

Canyons of the Ancient NM RMP 

San Juan 
Public Lands 

Center

Jun-10

    DR DJ

Gunnison Gorge NCA RMP
Uncompahgre Nov-04

   DR  DJ DJ

Little Snake RMP Revision*2 (Updating LS RMP) 
Little Snake

DN, 
DO   DQ DR  DX DJ  

Colorado River Valley RMP
Colorado River 

Valley DO DP DQ, 
DR DX

Kremmling and Silt (Glenwood Springs) RMP revision 
Kremmling

DO   DP DQ, 
DR DX

Grand Junction RMP Revision (Updating GJ RMP)  
Grand Junction

DJ DN DO   DP DQ, 
DR DX

Dominguez-Escalante NCA Grand Junction
DP DQ DR DX

Uncompahgre RMP Revision (Including San Miguel 
portion of the San Juan/San Miguel RMP) 

Uncompahgre
DN DO  DP DQ

DR DX

San Juan Plan Revision 
San Juan 

Public Lands 
Center

DN DO    DP DQ DR DX DJ

Royal Gorge RMP Revision 
Royal Gorge

DJ  DN DO DP DQ, 
DR DX

Gunnison RMP Revision 
Gunnison

DJ DN, 
DO DP DQ DR

San Luis RMP Revision
San Luis Valley

  DJ   DN DO DP DQ  
DR

White River RMP Revision 
White River 

DJ DJ DJ  DN DO DP
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EASTERN STATES

Lower Potomac River Coordinated Mgmt. Plan
Milwaukee Sep-12

   DR DJ DJ

Alabama Mississippi RMP Jackson Jan-12     DR DJ
Southeast RMP 
(FL,AR,LA,GA,SC,NC,VA,KY,TN)

Jackson
DN DO  DP DQ DR DX

Appalachian Basin RMP
(NY, WV, PA, OH, MD) 

Milwaukee
DN DO DP DQ DR DX

Northeast States RMP  (Woud replace Minnesota MFP 
(1982), Michigan RMP (1985), Missouri RMP (1987),  Illinois 
RMP (1987),  Wisconsin RMP (1985))

Milwaukee
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IDAHO  
Craters of the Moon National Monument and Preserve RMP 
(replaced parts of Monument RMP, Big Desert MFP, Big Lost 
MFP, and Sun Valley MFP)

Shoshone, 
Burley, Upper 

Snake

Sep-06
    DR DX   

Birds of Prey National Conservation Area RMP (replaced 
parts of the Kuna MFP, Owyhee RMP, Bruneau MFP, and 
Jarbidge RMP)

Four Rivers Dec-08
    DR,

DX DJ .

Coeur d’Alene RMP (replaced Emerald Empire MFP)
Coeur d'Alene Sep-07

   DR DX  DJ   DJ

Cottonwood RMP (mostly replaced Chief Joseph  MFP)
Cottonwood Dec-09

    DR DX

Pocatello RMP (replaced Malad MFP, 1988 Pocatello RMP)
Pocatello Jul-12

DN DO  DP  DQ DR DX  DJ

Four Rivers RMP (replaces Kuna MFP, and revises 
Cascade RMP and portions of Jarbidge RMP)

Four Rivers

DN DO DP DQ DR, 
DX DJ

Jarbidge RMP Revision (revises Jarbidge RMP) 
Jarbidge

DN, 
DO    DP  DQ, 

DR DX  DJ

Upper Snake RMP New (revises Medicine Lodge RMP; 
replaces Little Lost-Birch Creek, Big Lost, and Big Desert 
MFPs) 

Upper Snake

DN DO   DP DQ DR, 
DX DJ

Cottonwood RMP Supplement (Bighorn Sheep/Domestic 
Sheep; replaces remaining portion of Chief Joseph MFP)

Cottonwood

DS DT DX

Craters of the Moon National Monument and Preserve 
Management Plan Amendment

Shoshone
    DR DX  DO DS DT DX

Bruneau RMP New (replaces Bruneau MFP) Bruneau DN DO   DJ DN, 
DO DP DQ
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Burley RMP New/Revision (replaces Twin Falls MFP; revises 
Cassia RMP and portions of Monument RMP) 

Burley
   DJ, 

DN DO  DP

Shoshone RMP New/Revision (replaces Sun Valley, Magic, 
and Bennett Hills/Timmerman Hills MFPs; revises Monument 
RMP, in part)

Shoshone

   DJ, 
DN DO

Lemhi RMP and Challis RMP (revises 1987 Lemhi RMP and 
1999 Challis RMP) 

Salmon, Challis
DS DT   DJ, 

DN DO  

Owyhee RMP (revises 1999 RMP)
Owyhee 

   DJ DJ
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MONTANA
Upper Missouri River Breaks National Monument RMP Lewistown Dec-08    DR  DJ
Dillon RMP  Dillon Sep-06     DR DJ DJ

Butte RMP (Revises Headwaters South Portion of Headwaters RMP) Butte
Apr-09

     DR DJ

Hi Line RMP Revision (Combines Valley & Phillips portions of 
the JVP RMP)

Malta; 
Glasgow; Havre DN DO      DP DQ, 

DR DX DJ

Miles City RMP (Revises Powder River & Big Dry RMPs) Miles City DJ DJ DN DO    DP DQ, 
DR DX DJ

Billings RMP & Pompeys Pillar RMP Revision Billings DJ DN DN DO   DP DQ, 
DR DX   DJ

South Dakota RMP Revision South Dakota DJ DN DO    DP DQ, 
DR DX  

North Dakota RMP Revision (on hold) North Dakota DJ DN DO    DN DO DP DQ DR DX

Lewistown RMP (combines Judith portion of the JVP RMP and 
North Headwaters RMP) Lewiston    DN DO DP DQ DR DX

Missoula RMP (Garnet) Missoula DJ   DN DO, 
DP DQ DR DX
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NEVADA
TSP-Black Rock Desert - High Rock Canyon Emmigrant 
Trails NCA RMP/EIS, New

Winnemucca Feb-04
   DR DJ DJ

Red Rock Canyon NCA RMP Las Vegas Sep.05 DR DJ DJ
Sloan Canyon NCA RMP/EIS, New Las Vegas May-06    DR DJ DJ
Ely RMP/EIS, New Ely Aug-08     DR DJ DJ
Nellis Test and Training Range RMP Revision/EIS Las Vegas Jun-04    DR DJ DJ

Winnemucca RMP/EIS, New (initiated May 2005) 
Winnemucca

DN DO   DP DQ DQ DQ DR DX

Las Vegas RMP Focused Revision/EIS Las Vegas   DP DP DP DP DQ DR DX
Battle Mountain RMP/EIS (replaces Shoshone-Eureka 
and Tonopah RMPs) 

Battle Mountain
DN DO DP DP DP DQ DR DX

Carson City Consolidated RMP 
Carson City

DU DN DO DP DP DQ DR DX

Elko / Wells RMP/EIS Revision, new plan area  Elko
   DN DJ DN DO DP DQ DX
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NEW MEXICO
El Malpais NCA EIS-Level RMP Albuquerque FY-01 DR DJ

El Camino Real de Tierra Adentro National Historic Trail Plan 
- EIS-Level RMP Amendment to the Taos, Mimbres and 
White Sands RMPs

Albuquerque, 
Taos, Las 
Cruces, & 

Socorro FO

FY-04

 DR

Kasha-Katuwe Tent Rocks National Monument RMP Albuquerque                                     FY-07   DR DX DJ DJ
Socorro RMP Revision Socorro FY-10     DX DR DJ

Farmington RMP Revision 
Farmington FY-03    DR DX DJ DJ DJ

Taos RMP Revision 
Taos  

DJ DN DO  DP  DQ DR, 
DX  DJ

Rio Puerco RMP Revision Rio Puerco
 DJ DO, 

DN  DP DQ DR DX DJ

Carlsbad RMP Revision (being proposed as new start in 
2009; see Special Status Species Amendment) 

Carlsbad FY-97
DJ DJ,

DN DO  DP DQ DR, 
DX  

TriCounty RMP Revision (formerly called Las Cruces 
RMP; revises the existing White Sands RMP & amends 
the Mimbres RMP for Dona Ana County) 

Las Cruces

DN DO  DS   DP DQ DR, 
DX

Prehistoric Trackways NM RMP Las Cruces  DP DQ DR, 
DX  DJ

Texas RMP  (1 RMP w/3 RODS)
Kansas RMP  
OK RMP and Amendment 

Oklahoma Field 
Office  DJ   DN DO DP DQ DR DX

Mimbres RMP (see TriCounty Plan for plan status) 
Las Cruces FY-93

DJ

Roswell RMP (see Special Status Species Amendment) 
Roswell FY-97

DJ DJ DJ



Planning Project Schedule 

Updated November 2013
Refer to lines 194-215 for key to Program Elements and color codes.

Planning Project Field Office Date 
Completed 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020

This schedule is subject to change and is dependent upon funding priorities.  

 

Program Elements (Refer to Key on Last Page for Descriptoion)

OREGON
Lakeview RMP 2003 (currently being amended)   Lakeview Nov-03  DR  DJ DJ DJ

Southeast Oregon RMP 2003 (currently being amended)
Vale/ Malheur 
& Jordan Ras

May-03
DR DJ DJ DJ

Andrews/ Steens RMP (Andrews RMP 1983 and NLCS unit)
Burns Aug-05

  DR DJ DJ 

Upper  Deschutes RMP (east half of Brothers/LaPine RMP 
1989) 

Prineville/ 
Deschutes

Oct-05
DJ DR  DJ 

Lower Deschutes RMP (west half of current two rivers RMP 
1986)

Prineville/ 
Deschutes

FY-86
DJ DJ  DJ DJ

Upper Klamath Basin/Wood River RMP
Lakeview/Klam

ath Falls
FY-95

DJ DJ DJ DJ

Cascade-Siskiyou National  Monument RMP (formerly part of 
the Medford RMP 1995)

Medford/ 
Ashland

Aug-08 DN DR   DJ DJ

Baker RMP (Baker RMP 1989) Vale/Baker   DO DP DQ DR DX DJ

Southeastern Oregon and  Lakeview RMP (Owyhee Wild 
& Scenic River Amendment )

Vale/Jordan
DS DT

Lakeview RMP Amendment Lakeview  DS DT

John Day Basin RMP (to revise east half Two Rivers RMP 
1986 and all of John Day RMP 1985)

Prineville/ 
Central Oregon DO DP DQ DR, 

DX DJ DJ

Eastern Washington RMP and San Juan RMP (to revise 
Spokane RMP 1987, Amended 1992

Spokane/ 
Wenatchee & 

Border

 
DJ DJ, 

DN DO DP DQ, 
DR DX DJ

West Eugene Wetlands RMP
Eugene

DN DO DP
DQ, 
DR, 
DX

DJ

WOPR - Klamath Falls RMP Revision (Klamath Falls RMP 
1995) 

Lakeview/ 
Klamath Falls      DR DJ DN DO DP DQ DR DX
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WOPR - Salem RMP Revision (Salem RMP 1995) 
Salem

     DR DJ DN DO DP DQ DR DX

WOPR - Eugene RMP Revision (Eugene RMP 1995) 
Eugene

     DR DJ DN DO DP DQ DR DX

WOPR - Roseburg RMP Revision (Roseburg RMP 1995) 
Roseburg

     DR DJ DN DO DP DQ DR DX

WOPR - Medford RMP Revision (Medford RMP 1995) 
Medford

     DR DJ DN DO DP DQ DR DX

WOPR - Coos Bay RMP Revision (Coos Bay RMP 1995) 
Coos Bay

      DR DJ DN DO DP DQ DR DX

Three Rivers RMP 
Burns FY-92

DJ DN DJ DO, 
DP DQ DR

Upper Crooked River Basin RMP (torevise east half of 
Brothers/LaPine RMP 1989) 

Prineville/ 
Central Oregon

FY-89
DJ DN DJ DO, 

DP DQ DR

San Juan Islands National Monument RMP
Spokane New Unit 
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UTAH
Vernal Field Office RMP (RMP replaces Diamond Mountain 
and Book Cliffs RMP)

Vernal Oct-08
     DR DJ DJ

Moab Field Office RMP (replace Grand RMP) Moab Oct-08   DR DJ DJ
Monticello Field Office RMPs (replace San Juan RMP) Monticello Nov-08     DR DJ DJ

Grand Staircase Escalante NM RMP
Grand 

Staircase
Feb-00 DJ DJ DJ DJ

Kanab Field Office RMP (replaces Paria, Zion, Vermillion, 
Escalante MFPs and a portion of the CBGA RMP)

Kanab Oct-08
   DR DJ DJ

Price Field Office RMP  (replaces Price River MFP and San 
Rafael RMP)

Price
DR DJ DJ

Richfield Field Office RMP (replaces Forest, Henry Mtn, Mtn 
Valley, Parker Mtn MFPs, portions of San Rafael RMP)

Richfield Oct-08
   DR DJ DJ

Cedar City RMP (replaces CBGA RMP and Pinyon MFP) 
Cedar City

DN DN DO DP DP DQ DR DX

Red Cliffs NCA RMP
St. George

DN DO DP DQ, 
DR DX

Beaver Dam RMP
St. George

DN DO DP DQ, 
DR DX

Salt Lake RMP 
Salt Lake and 

Fillmore DN  DN DO DP DQ

Fillmore RMP
Salt Lake and 

Fillmore DN  DN DO DP DQ
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WYOMING
Snake River RMP Pinedale May-04  DR DJ DJ
Pinedale RMP Pinedale Nov-08    DR DJ DJ
Rawlins RMP Rawlins Dec-08     DR DJ DJ
Kemmerer RMP Kemmerer May-10       DR DX DJ  
Casper RMP Revision (Revises Platte River RMP) Casper Dec.07     DR DJ DJ
Powder River Basin Oil and Gas EIS (Amends Buffalo and 
Platte River RMPs)

Buffalo Apr-03
  DR

Jack Morrow Hills Coordinated Activity Plan EIS (amends 
Green River RMP)

Rock Springs & 
Lander

FY-06
   DR DJ DJ

Lander RMP 
Lander

DO   DP DQ DR, 
DX DJ

Big Horn Basin RMP Approved (Cody & Worland RMP 
Revision - combines and revises Grass Creek, Washakie, 
& Cody  RMPs) 

Worland

DN DO  DP DQ, 
DR DX   

Buffalo RMP Revision 
Buffalo

DN DO   DQ, 
DR DX  

Rock Springs RMP Revision (Revises Green River RMP) 
Rock Springs

DN  DO DO DP DQ DR, 
DX  

Newcastle and Nebraska RMP Revisions         
Newcastle

   DN,
DO DP  DQ DR
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A.  Color/Font Key
Completed planning effort  

Ongoing planning effort
Future planning effort

B.  Planning Related -Program Elements
DJ
DN
DO
DP
DQ
DR
DS
DT
DU
DX

C.  NOTES:    

Prepare Land Use Plan Evaluation
Prepare Pre-Land Use Plans for New 
Complete Scoping and Planning Criteria for New 
Prepare Draft LUP\EIS for New\Revised Plans

Resolve Protest\Prepare ROD for a New or Revised Proposed 

Prepare Proposed EIS LUP Amendment, Resolve Protests, 
Prepare and Complete EA Level LUP Amendment
Complete RMP Implementation Strategy

Prepare Draft EIS 

Prepare Proposed 

1)  The Planning Project Schedule is accurate upon its noted date of release.
2)  The Schedule and state planning project schedules are subject to change and periodic updating based on available funding, appropriations, priorities and other uncontrollable factors.
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