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Planning Project Field Office
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ALASKA

East Alaska RMP (South-central MFP) 7.6M Glennallen Jul-07     DR DJ

Ring of Fire RMP 1.3M
Anchorage Mar-08    DR DJ

Kobuk/Seward Peninsula RMP (Northwest MFP ) 12.9M 
Anchorage/ 

Central Yukon 
Sep-08      DR DU DJ

Bay RMP 1.9 M Anchorage      DR  DJ  

Ft. Wainwright RMP 248K
Eastern Interior Sep-01

DR  DJ DJ

Ft. Greely RMP 624K
Eastern Interior Sep-01

DR DU DJ DJ

Eastern Interior Alaska RMP (Combined Plans: 40-Mile 

MFP; Steese NCA RMP; White Mountains NRA RMP; 

Black River Area) 10.5M (BPS 39757) 

Eastern Interior 

DJ DN DO    
DP DQ, 

DR
DX  

NPR-A IAP/EIS  Combines NE, NW, and South NPR-A
Artic

 DN DO DP
DQ, 

DR
DX DJ

Bering Sea-Western Interior MFP 13.1M (BPS 35729) 

(formerly Southwest MFP)

Anchorage

DJ DN  
DN, 

DO
DP DQ DR

Central Yukon RMP (Includes Utiltiy Corridor RMP 

planning area) 

Central Yukon
DJ     

DN, 

DO
DP DQ DR

This schedule is subject to change and is dependent upon funding priorities.  
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ARIZONA

Grand Canyon-Parashant National Monument RMP 

Arizona Strip 

DO, Grand 

Canyon-

Parashant NM

Jan-08

    
DR 

(3)
 DJ  DJ

Vermilion Cliffs National Monument RMP

Arizona Strip 

DO, Vermilion 

Cliffs NM

Jan-08

DJ DJ

AZ Strip Field Office RMP

Arizona Strip 

DO, Arizona 

Strip FO

Jan-08

DJ DJ

Lake Havasu Field Office RMP 

Colorado River 

DO, Lake 

Havasu FO

May-07

    DR   DJ  DJ

Agua Fria National Monument RMP

Phoenix DO, 

Hassayampa 

FO, Agua Fria 

NM

Apr-10

    DR  DJ  

Bradshaw-Harquahala RMP

Phoenix DO, 

Hassayampa 

FO,

Apr-10

DR DJ

Las Cienegas National Conservation Area RMP 

Gila DO, 

Tucson FO, 

Las Cienegas 

NCA

May-03

 DR DJ DJ DJ

Yuma Field Office RMP 

Colorado River 

DO, Yuma FO
Jan-10

    DR  DJ  
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Sonoran Desert National Monument RMP 

Phoenix DO, 

Lower Sonoran 

FO, Sonoran 

Desert NM

Sep-12

DN, 

DO
   

DP

DQ
DR DX DJ

Lower Sonoran RMP

Phoenix DO, 

Lower Sonoran 

FO

Sep-12

DN, 

DO
   

DP

DQ
DR DX DJ

Ironwood Forest National Monument RMP - Will replace 

IFNM portion of Phoenix RMP

Gila DO, 

Tucson FO, 

Ironwood 

Forest NM

DN DO   DP DQ
DR, 

DX
DJ

San Pedro River National Conservation Area - will 

replace San Pedro RNCA portion of the Safford RMP

Gila DO, 

Tucson FO, 

San Pedro 

DJ DN DO DP
DQ, 

DR
DX

Kingman RMP Revision - will revise Kingman RMP of 1993

Colorado River 

DO, Kingman 

FO
DJ DJ DJ

DN, 

DO
DP

DQ, 

DR
DX

Safford FO and Gila Box NCA - will replace Gila Box NCA , 

Safford RMP and portions of the Phoenix RMP) 

Gila DO, 

Safford FO
DJ  

DN, 

DO
DP

DQ, 

DR
DX  

Tucson FO (Will replace the Phoenix RMP for the non-NCA 

or NM areas of the Tuscon FO)   

Tucson FO
  DJ  

DN, 

DO
DP

DQ, 

DR
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CALIFORNIA

CA.  DESERT DISTRICT

TSP-CDCA Plan Amend- Northern & Eastern Colorado 

(NECO)

El Centro (lead) Dec-02
  DR DJ DJ

CDCA Plan Amend- Western Colorado (WECO) El Centro Jan-03  DR DJ DJ

CDCA Plan Amend - Northern & Eastern Mojave (NEMO) 
Needles (lead) Dec-02

 DR DJ DJ

CDCA Plan Amend - West Mojave RMP (WEMO) Note
Barstow (lead) Mar-06

   DR  DR DJ

TSP-CDCA Plan Amendment - West Mojave (route 

designation)

Barstow (lead) Jun-03
DR DJ DJ

CDCA Plan Amend - Coachella Valley

Palm Springs 

(lead)
Dec-02

 DR DJ DJ

TSP-Imperial Sand Dunes CDCA Plan Amend 
El Centro Mar-05

 DR DJ

Santa Rosa-San Jacinto National Monument RMP
Palm Springs Jan-04

  DR DJ DJ

E San Diego RMP 
El Centro Oct-08   DR DJ DJ

South Coast RMP 
Palm 

Springs/SC
DN DO   

DP

DQ
DR  DJ

NORTHERN CA. DISTRICT

King Range Nat Conserv Area Mgt Plan Arcata May-05   DR DJ DJ

Headwaters Preserve Mgt Plan Arcata Jun-04 DP DR DJ DJ

Ukiah RMP Ukiah May-05   DR  DJ DJ

Alturas RMP Altus Apr-08 DR DJ DJ

Eagle Lake RMP Eagle Lake Apr-08 DR DJ DJ

Surprise RMP Surprise Apr-08 DR DJ DJ

 Arcata RMP 
Arcata

DJ
DN, 

DO
DP DQ DR

Redding RMP 
Redding

DJ
DN, 

DO
DP DQ DR
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CENTRAL CA. DISTRICT

Carrizo Plain Nat Mon Mgt Plan

Cencal - 

Bakersfield
Apr-10

    DR DJ

Sierra (Folsom) RMP

Folsom Feb-08

    DR DJ DJ

Hollister RMP 

Hollister Sep-07

     DR DJ DJ

Calif Coastal Nat Mon Mgt Plan

CASO (lead) Sep-05

  DR DJ DJ

Clear Creek RMP 
Hollister DN, 

DO
DP  DP DQ DR DX DJ  

Bakersfield RMP (formerly Caliente RMP) 
Bakersfield

DJ DN DO   DP DQ DR DX DJ

Bishop RMP 
Bishop

DJ DJ
DN, 

DO
DP DQ
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COLORADO

McGinnis Canyons NCA Mgmt. Plan (formerly known as 

Colorado Canyons)

Grand Junction Nov-04
 DR  DJ DJ

Royal Gorge Box Creek Travel Mgmt./Timber Designation
Royal Gorge FY-04

DR DJ DJ

Canyons of the Ancient NM RMP 

San Juan 

Public Lands 

Center

Jun-10

    DR DJ

Gunnison Gorge NCA RMP

Uncompahgre Nov-04

   DR  DJ DJ

Little Snake RMP Revision*2 (Updating LS RMP) 

Little Snake
DN, 

DO
  DQ DR  DJ  

Colorado River Valley RMP
Colorado River 

Valley DO DP DQ DR DX

Kremmling and Silt (Glenwood Springs) RMP revision 
Kremmling

DO   DP DQ DR DX

Grand Junction RMP Revision (Updating GJ RMP)  
Grand Junction

DJ DN DO   
DP, 

DQ
DR DX

Dominguez-Escalante NCA
Grand Junction

DP DQ DR DX

Uncompahgre RMP Revision (Including San Miguel 

portion of the San Juan/San Miguel RMP) 

Uncompahgre

DN DO  DP DQ DR DX

San Juan Plan Revision 

San Juan 

Public Lands 

Center
DN DO    DP

DQ

DR
DX DJ

Royal Gorge RMP Revision 
Royal Gorge

DJ  DN DO DP
DQ

DR
DX

Gunnison RMP Revision 
Gunnison

DJ
DN, 

DO
DP DQ DR

San Luis RMP Revision
San Luis Valley

  DJ   DN DO DP
DQ  

DR

White River RMP Revision 
White River 

DJ DJ DJ  DN DO DP
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EASTERN STATES

Lower Potomac River Coordinated Mgmt. Plan
Milwaukee Sep-12

   DR DJ DJ

Alabama Mississippi RMP Jackson Jan-12     DR DJ

Southeast RMP 

(FL,AR,LA,GA,SC,NC,VA,KY,TN)

Jackson
DN DO  

DP, 

DQ
DR DX  DJ

Appalachian Basin RMP

(NY, WV, PA, OH, MD) 

Milwaukee
DN DO DP DQ DR DX

Northeast States RMP  (Woud replace Minnesota MFP 

(1982), Michigan RMP (1985), Missouri RMP (1987),  Illinois 

RMP (1987),  Wisconsin RMP (1985))

Milwaukee
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IDAHO  

Craters of the Moon National Monument and Preserve RMP 

(replaced parts of Monument RMP, Big Desert MFP, Big Lost 

MFP, and Sun Valley MFP)

Shoshone, 

Burley, Upper 

Snake

Sep-06

    DR DX   

Birds of Prey National Conservation Area RMP (replaced 

parts of the Kuna MFP, Owyhee RMP, Bruneau MFP, and 

Jarbidge RMP)

Four Rivers Dec-08

    
DR,

DX
DJ .

Coeur d’Alene RMP (replaced Emerald Empire MFP)

Coeur d'Alene Sep-07

   DR DX  DJ   DJ

Cottonwood RMP (mostly replaced Chief Joseph  MFP)

Cottonwood Dec-09

    DR DX

Pocatello RMP (replaced Malad MFP, 1988 Pocatello RMP)

Pocatello Jul-12

DN DO  DP  DQ DR DX  DJ

Four Rivers RMP (replaces Kuna MFP, and revises 

Cascade RMP and portions of Jarbidge RMP)

Four Rivers

DN DO DP DQ
DR, 

DX

Jarbidge RMP Revision (revises Jarbidge RMP) 

Jarbidge
DN, 

DO
   DP  DQ

DR, 

DX
 

Upper Snake RMP New (revises Medicine Lodge RMP; 

replaces Little Lost-Birch Creek, Big Lost, and Big Desert 

MFPs) 

Upper Snake

DN DO   DP DQ
DR, 

DX
 

Cottonwood RMP Supplement (Bighorn Sheep/Domestic 

Sheep; replaces remaining portion of Chief Joseph MFP)

Cottonwood
DS, 

DT

Craters of the Moon National Monument and Preserve 

Management Plan Amendment

Shoshone

    DR DX  DO DS DT
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Idaho/southwestern Montana Sub-regional Sage-Grouse 

EIS (amends Snake River Bird of Prey RMP, Bruneau 

MFP, Challis RMP, Craters of the Moon MP, Four Rivers 

RMP [revision in progress], Jarbidge RMP [revision in 

progress], Lemhi RMP, Owyhee RMP, Bennett 

Hills/Timmerman Hills MFP, Cassia RMP, Monument 

RMP, Sun Valley MFP, Twin Falls MFP, Upper Snake RMP 

[revision in progress].

Multiple

DO, 

DP
DR DX

Bruneau RMP New (replaces Bruneau MFP) Bruneau DN DO   DJ
DN, 

DO
DP DQ

Burley RMP New/Revision (replaces Twin Falls MFP; revises 

Cassia RMP and portions of Monument RMP) 

Burley
   

DJ, 

DN
DO  DP

Shoshone RMP New/Revision (replaces Sun Valley, Magic, 

and Bennett Hills/Timmerman Hills MFPs; revises Monument 

RMP, in part)

Shoshone

   
DJ, 

DN
DO

Lemhi RMP and Challis RMP (revises 1987 Lemhi RMP and 

1999 Challis RMP) 

Salmon, Challis
DS DT   

DJ, 

DN
DO  

Owyhee RMP (revises 1999 RMP)
Owyhee 

   DJ DJ
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MONTANA

Upper Missouri River Breaks National Monument RMP Lewistown Dec-08    DR  DJ

Dillon RMP  Dillon Sep-06     DR DJ DJ

Butte RMP (Revises Headwaters South Portion of Headwaters RMP) Butte
Apr-09

     DR DJ

Hi Line RMP Revision (Combines Valley & Phillips portions of 

the JVP RMP)

Malta; 

Glasgow; Havre
DN DO      DP

DQ; 

DR
DX

Miles City RMP (Revises Powder River & Big Dry RMPs) Miles City DJ DJ DN DO    DP
DQ, 

DR
DX

Billings RMP & Pompeys Pillar RMP Revision Billings DJ DN DN DO   
DP, 

DQ DR
DX   

South Dakota RMP Revision South Dakota DJ DN DO    DP
DQ, 

DR
DX  

North Dakota RMP Revision (on hold) North Dakota DJ DN DO     

Lewistown RMP (combines Judith portion of the JVP RMP and 

North Headwaters RMP) 
Lewiston    

DN, 

DO
DP DQ DR DX

Missoula RMP (Garnet) Missoula DJ   DN DO DP

Lewistown GRSG Amendment (EIS) Lewistown DU

North Dakota GRSG Amendment (EIS) North Dakota DS DT

Dillon GRSG Amendment (EIS) *with Idaho Amendment Dillon DS DT
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NEVADA

TSP-Black Rock Desert - High Rock Canyon Emmigrant 

Trails NCA RMP/EIS, New

Winnemucca Feb-04
   DR DJ DJ

Red Rock Canyon NCA RMP Las Vegas Sep.05 DR DJ DJ

Sloan Canyon NCA RMP/EIS, New Las Vegas May-06    DR DJ DJ

Ely RMP/EIS, New Ely Aug-08     DR DJ DJ

Nellis Test and Training Range RMP Revision/EIS Las Vegas Jun-04    DR DJ DJ

Winnemucca RMP/EIS, New (initiated May 2005) 
Winnemucca

DN DO   DP DQ DQ DQ DR DX

Las Vegas RMP Focused Revision/EIS Las Vegas   DP DP DP DQ DR DX

Battle Mountain RMP/EIS (replaces Shoshone-Eureka 

and Tonopah RMPs) 

Battle Mountain
DN DO DP DP DQ DR DX  

Carson City Consolidated RMP 
Carson City

DU DN DO DP DQ DR DX

Elko / Wells RMP/EIS Revision, new plan area  Elko
   DN DO DP DQ DR DX

Northeast Nevada Wild Horse Eco-sanctuary - Amendment 

(EIS)

Elko
   DS DT

NV-CA Sub-Region Greater Sage-Grouse Conservation 

Planning Strategy - Amendment (EIS)

NV State Office
   DS DT
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NEW MEXICO

El Malpais NCA EIS-Level RMP Albuquerque FY-01 DR DJ

El Camino Real de Tierra Adentro National Historic Trail Plan 

- EIS-Level RMP Amendment to the Taos, Mimbres and 

White Sands RMPs

Albuquerque, 

Taos, Las 

Cruces, & 

Socorro FO

FY-04

 DR

Kasha-Katuwe Tent Rocks National Monument RMP Albuquerque                                     FY-07   DR DX DJ DJ

Socorro RMP Revision Socorro FY-10     DX DR DJ

Farmington RMP Revision 
Farmington FY-03

   DR DX DJ DJ DJ

Taos RMP Revision Taos  DJ DN DO  DP  DQ DR DX  DJ

Rio Puerco RMP Revision 
Rio Puerco

 
DJ

DO, 

DN
 DP  DQ DR DX DJ

Carlsbad RMP Revision (being proposed as new start in 

2009; see Special Status Species Amendment) 

Carlsbad FY-97

DJ
DJ,

DN
DO  DP DQ DR DX  DJ

TriCounty RMP Revision (formerly called Las Cruces 

RMP; revises the existing White Sands RMP & amends 

the Mimbres RMP for Dona Ana County) 

Las Cruces

DN DO  DS   DP
DQ

DR
DX DJ

Prehistoric Trackways NM RMP 
Las Cruces

 DP
DQ,

DR
DX  DJ

Texas RMP  (1 RMP w/3 RODS)

Kansas RMP  

OK RMP and Amendment 

Oklahoma Field 

Office
 DJ   DN DO DP DQ DR

Mimbres RMP (see TriCounty Plan for plan status) 
Las Cruces FY-93

DJ

Roswell RMP (see Special Status Species Amendment) 
Roswell FY-97

DJ DJ DJ
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OREGON

Lakeview RMP 2003 (currently being amended)   Lakeview Nov-03  DR  DJ DJ

Southeast Oregon RMP 2003 (currently being amended)

Vale/ Malheur 

& Jordan Ras
May-03

DR DJ DJ DJ

Andrews/ Steens RMP (Andrews RMP 1983 and NLCS unit)
Burns Aug-05

  DR DJ DJ 

Upper  Deschutes RMP (east half of Brothers/LaPine RMP 

1989) 

Prineville/ 

Deschutes
Oct-05

DJ DR  DJ 

Lower Deschutes RMP (west half of current two rivers RMP 

1986)

Prineville/ 

Deschutes
FY-86

DJ DJ  DJ DJ

Upper Klamath Basin/Wood River RMP
Lakeview/Klam

ath Falls
FY-95

DJ DJ DJ

Cascade-Siskiyou National  Monument RMP (formerly part of 

the Medford RMP 1995)

Medford/ 

Ashland
Aug-08

DN DR   DJ DJ

Baker RMP (Baker RMP 1989)
Vale/Baker

  DO DP
DQ, 

DR
DX

Southeastern Oregon and  Lakeview RMP (Owyhee Wild 

& Scenic River Amendment )

Vale/Jordan
DS DT

Lakeview RMP Amendment Lakeview  DS DT

John Day Basin RMP (to revise east half Two Rivers RMP 

1986 and all of John Day RMP 1985)

Prineville/ 

Central Oregon DO DP DQ DX DJ

Eastern Washington RMP and San Juan RMP (to revise 

Spokane RMP 1987, Amended 1992

Spokane/ 

Wenatchee & 

Border

 

DJ
DJ, 

DN
DO DP

DQ, 

DR
DJ

West Eugene Wetlands RMP

Eugene

DN DO DP
DQ, 

DR
DX

WOPR - Klamath Falls RMP Revision (Klamath Falls RMP 

1995) 

Lakeview/ 

Klamath Falls
     DR DJ DN DO  DP DQ DR DX
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WOPR - Salem RMP Revision (Salem RMP 1995) 

Salem

     DR DJ DN DO  DP DQ DR DX

WOPR - Eugene RMP Revision (Eugene RMP 1995) 

Eugene

     DR DJ DN DO  DP DQ DR DX

WOPR - Roseburg RMP Revision (Roseburg RMP 1995) 

Roseburg

     DR DJ DN DO  DP DQ DR DX

WOPR - Medford RMP Revision (Medford RMP 1995) 

Medford

     DR DJ DN DO  DP DQ DR DX

WOPR - Coos Bay RMP Revision (Coos Bay RMP 1995) 

Coos Bay

      DR DJ DN DO  DP DQ DR DX

Three Rivers RMP 
Burns FY-92

DJ DN DJ 
DO, 

DP
DQ DR

Upper Crooked River Basin RMP (torevise east half of 

Brothers/LaPine RMP 1989) 

Prineville/ 

Central Oregon
FY-89

DJ DN DJ
DO, 

DP
DQ DR
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UTAH

Vernal Field Office RMP (RMP replaces Diamond Mountain 

and Book Cliffs RMP)

Vernal Oct-08
     DR DJ DJ

Moab Field Office RMP (replace Grand RMP) Moab Oct-08   DR DJ DJ

Monticello Field Office RMPs (replace San Juan RMP) Monticello Nov-08     DR DJ

Grand Staircase Escalante NM RMP
Grand 

Staircase
Feb-00

DJ DJ DJ

Kanab Field Office RMP (replaces Paria, Zion, Vermillion, 

Escalante MFPs and a portion of the CBGA RMP)

Kanab Oct-08

   DR DJ

Price Field Office RMP  (replaces Price River MFP and San 

Rafael RMP)

Price
DR DJ

Richfield Field Office RMP (replaces Forest, Henry Mtn, Mtn 

Valley, Parker Mtn MFPs, portions of San Rafael RMP)

Richfield Oct-08

   DR DJ

Cedar City RMP (replaces CBGA RMP and Pinyon MFP) 
Cedar City

DN DN DO DP DP
DQ, 

DR
DX

Red Cliffs NCA RMP
St. George

DN DO DP
DQ, 

DR
DX DJ

Beaver Dam RMP
St. George

DN DO DP
DQ, 

DR
DX DJ

Salt Lake RMP 
Salt Lake and 

Fillmore DN DN DO DP DQ

Fillmore RMP
Salt Lake and 

Fillmore DN DN DO DP DQ
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WYOMING

Snake River RMP Pinedale May-04  DR DJ DJ

Pinedale RMP Pinedale Nov-08    DR DJ DJ

Rawlins RMP Rawlins Dec-08     DR DJ DJ

Kemmerer RMP Kemmerer May-10       DR DX DJ  

Casper RMP Revision (Revises Platte River RMP) Casper Dec.07     DR DJ DJ

Powder River Basin Oil and Gas EIS (Amends Buffalo and 

Platte River RMPs)

Buffalo Apr-03
  DR

Jack Morrow Hills Coordinated Activity Plan EIS (amends 

Green River RMP)

Rock Springs & 

Lander
FY-06

   DR DJ DJ

Lander RMP Lander DO   DP DQ DR DX DJ

Big Horn Basin RMP Approved (Cody & Worland RMP 

Revision - combines and revises Grass Creek, Washakie, 

& Cody  RMPs) 

Worland

DN DO  DP DQ DR DX   

Buffalo RMP Revision Buffalo DN DO   DP DQ DR DX  

Rock Springs RMP Revision (Revises Green River RMP) 
Rock Springs

DN  DO DP DQ DR DX  

Newcastle and Nebraska RMP Revisions         
Newcastle

   
DN,

DO
DP  DQ DR



Planning Project Schedule 

Updated November 2012

Refer to lines 194-215 for key to Program Elements and color codes.

Planning Project Field Office
Date 

Completed
2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

This schedule is subject to change and is dependent upon funding priorities.  

 

Program Elements (Refer to Key on Last Page for Descriptoion)

A.  Color/Font Key

Completed planning effort  

Ongoing planning effort

Future planning effort

B.  Planning Related -Program Elements

DJ

DN

DO

DP

DQ

DR

DS

DT

DU

DX

C.  NOTES:    

Prepare Land Use Plan Evaluation

Prepare Pre-Land Use Plans for New 

Complete Scoping and Planning Criteria for New 

Prepare Draft LUP\EIS for New\Revised Plans

Resolve Protest\Prepare ROD for a New or Revised Proposed 

Prepare Proposed EIS LUP Amendment, Resolve Protests, 

Prepare and Complete EA Level LUP Amendment

Complete RMP Implementation Strategy

Prepare Draft EIS 

Prepare Proposed 

1)  The Planning Project Schedule is accurate upon its noted date of release.

2)  The Schedule and state planning project schedules are subject to change and periodic updating based on available funding, appropriations, priorities and other uncontrollable 


