
SUMMARY -- PINEDALE STUDY WELLS    (See page 2 for Status and a list of Stipulations/Conditions)
UPDATED:  OCTOBER 30, 2009

Type Well ID
Target 

Depth (ft)
DEQ-USQ 

Comfort Ltr
BLM Right-of-

Way
BLM Sundry 

Notice
WOGCC Sundry 

Notice SEO Well Permit
State Lands Temp 

Use Permit
DEQ Permit-by-

Rule Notice

Private 
Property 
Access 

Agreement
Utility Line 
Clearance

BLM 
Stipulation 
Start Date

Well Drilled 
and Installed

Well 
Developed

Static Water 
Level 

Measured
Surface Pad 

Installed
Well Casing 
Lid & Lock

Bollards 
Installed

Excess 
Cuttings 
Removed Sump Filled

Site Initially 
Reclaimed

Well Log 
Submitted to 

SEO Well Surveyed

Site 
Inspection by 

Agency Comments

Ultra - Sherlock Federal15-8 or Stewart Point 10D1-8b Pad

T-1-G 30 9/4/2009 NR subm. 10/14 rec. 10/15 NR NR 10/7/2009 NR

T-1-SW 150 9/4/2009 NR subm. 10/14 rec. 10/15 NR NR 10/7/2009 NR

T-1-RW 650 9/4/2009 NR subm. 10/14 rec. 10/15 subm. 10/14 NR 10/7/2009 NR

Questar/Wexpro Mesa 15-16 Pad

T-2-G 30 9/4/2009 NR NR rec. 10/22 NR In Progress 10/7/2009 NR Nov. 1

T-2-SW 250 9/4/2009 NR NR rec. 10/22 NR In Progress 10/7/2009 NR Nov. 1

T-2-RW 800 9/4/2009 NR NR rec. 10/22 subm. by Questar In Progress 10/7/2009 NR Nov. 1

Ultra Warbonnet 7-15D Pad

T-3-SW 400 9/4/2009 NR subm. 10/14 rec. 10/15 subm. 10/14 NR 10/7/2009 NR

T-3-RW 750 9/4/2009 NR subm. 10/14 rec. 10/15 subm. 10/14 NR 10/7/2009 NR

Shell/SWEPI Antelope 11-10D Pad

T-4-SW 250 9/4/2009 NR subm. by Shell rec. 10/12 NR NR 10/7/2009 NR Nov. 1

T-4-RW 600 9/4/2009 NR subm. by Shell rec. 10/12 subm. 10/14 NR 10/7/2009 NR Nov. 1

Shell/SWEPI Jensen 11-11 Pad

X-4a-A 40 9/4/2009 NR NR rec. 10/12 NR NR 10/7/2009 NR

X-4-SW 200 9/4/2009 NR NR rec. 10/12 NR NR 10/7/2009 NR

X-4-RW 450 9/4/2009 NR NR rec. 10/12 subm. by Shell NR 10/7/2009 NR

T-2a-G 30 9/4/2009 9/29/2009 NR NR NR NR 10/7/2009 NR 10/8/2009 Yes

T-2b-G 30 9/4/2009 9/29/2009 NR NR NR NR 10/7/2009 NR 10/12/2009 Yes

T-5-RW 600 9/4/2009 subm. by Ultra NR NR subm. by Ultra NR 10/7/2009 NR

T-6-SW 200 9/4/2009 9/29/2009 NR NR NR NR 10/7/2009 NR 10/15/2009 Nov. 15 T-6 wells to be completed after T-7 wells.

T-6-RW 500 9/4/2009 9/29/2009 NR NR 10/14/2009 NR 10/7/2009 NR 10/15/2009 Nov. 15

T-7-SW 200 9/4/2009 9/29/2009 NR NR NR NR 10/7/2009 NR 10/8/2009 Nov. 1 Yes

T-7-RW 500 9/4/2009 9/29/2009 NR NR 10/14/2009 NR 10/7/2009 NR 10/8/2009 Nov. 1 In Progress

T-9-RW 800 9/4/2009 9/8/2009 NR NR 10/14/2009 NR 10/7/2009 NR

X-4b-A (piezo) 40 9/4/2009 9/8/2009 NR NR NR NR 10/7/2009 NR

X-4c-A (piezo) 40 9/4/2009 9/8/2009 NR NR NR NR 10/7/2009 NR

T-8-A 40 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

T-8-SW 250 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-1-A 40 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-1-SW 200 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-2-A 40 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-2-SW 200 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-3-A 40 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-3-SW 200 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-5-A 40 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-5-SW 200 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-7-A 40 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

X-7-SW 200 9/4/2009 NR NR NR NR NR 10/7/2009 In Progress

Note:
   Blue shading indicates date of approval or final notice. 

   Yellow shading indicates that the work is in progress and not yet submitted to agency(ies) or property owner(s). 

   Green shading indicates date of submittal to agency(ies); not yet approved. 

   NR = not required. 
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STATUS AND LIST OF STIPULATIONS/CONDITIONS -- PINEDALE STUDY WELLS

ROW approved by BLM: Well Status Private Land Wells (12 wells): WILDLIFE STIPULATIONS from BLM (for sites T-1, T-2, T-3, T-4, T-6, T-9, X-4): 
T-2a-G Done T-8-A & T-8-SW
T-2b-G Done X-1-A & X-1-SW March 15 - July 15: 
T-7-SW Done X-2-A & X-2-SW   All wells: No work in suitable sage-grouse nesting and early brood-rearing habitat within 2 miles of an occupied lek, 

T-7-RW In progress X-3-A & X-3-SW or in identified sage-grouse nesting and early brood-rearing habitat outside the 2 mile buffer.
T-6-SW X-5-A & X-5-SW
T-6-RW X-7-A & X-7-SW Feb. 1 - Aug. 15: 
T-9-RW   Sites T-2, T-4, & T-7: No work within 1 mile of an active bald eagle nest. 
X-4b-A

X-4c-A Waiting for Sundry Approval: Feb. 1 - July 31: 
T-1-G & T-1-SW   Sites T-2, T-4, & T-7:  No work within one-half mile of raptor nesting habitat, or within 1 mile of ferruginous hawk nesting habitat. 

SEO Permits Approved: T-4-SW
T-6-RW X-4a-A & X-4-SW Nov. 1 - April 1: 
T-7-RW T-2-G & T-2-SW   Sites T-2, T-4, & T-7:  No work within 1 mile of known bald eagle winter use areas. 

T-9-RW T-3-SW 
Nov. 15 - April 30: 

Waiting for Sundry and SEO Permit:   Site T-6: No work at all for protection of big game crucial winter habitat. 

T-1-RW
T-2-RW Note:  All required surveys must be conducted by a qualified wildlife biologist; and coordinated with Pinedale field office prior to being conducted on the ground.
T-3-SW & T-3-RW
T-4-RW

X-4-RW OTHER STIPULATIONS from BLM: 

Waiting for ROW and SEO Permit Responsible for weed control on disturbed areas. 
T-5-RW Report any cultural and/or paleontological resources to BLM. Do not proceed if resources are located within frozen soils or sediment.

Maintain copies of right-of-way grant, stipulations, and plan of development on site. 
Construction not allowed with frozen ground material or during periods when the soil material is saturated or frozen. 
Remove only the minimum amount of vegetation necessary for construction of structures and facilities. 
Contact authorized BLM officer 60 days prior to termination of right-of-way to arrange for a joint inspection of the site. 

NOTE:  There are no stipulations for the remainder of 2009 for sites T-1, T-3, T-9, and X-4. 


