

ATTACHMENT 1: SUSTAINING WORKING LANDSCAPES POLICY DEVELOPMENT TIMELINE

No.	Action Item Description	No later than COB:	Period
1 (S)	Each State conducts a minimum of one and no more than three SWL policies public workshops (see IM 2003-126).	April 25, 2003	
2 (S)	States provide WO-220 a summary of SWL policies public comment gathered at workshops.	April 30, 2003	3 days
3	SWL internal policy development team initial week-long meeting completed.	May 9, 2003	1 week
4	AD-200 has completed WO and Departmental review for draft SWL policy and transmitted to States.	August 1, 2003	12 weeks
5 (S)	(a) States have provided the draft SWL policy to each Resource Advisory Council with a request for their advice and recommendations regarding the draft policies and proposed implementation mechanisms. (b) States have made draft policy available to public for review and have advised that public comment will be accepted on said policies at a forthcoming Resource Advisory Council meeting.	August 8, 2003	1 week
6 (S)	Each Resource Advisory Council has met, received public comment, discussed the draft SWL policy, and provided advice to the State Director on the draft SWL policies.	September 19, 2003	6 weeks
7 (S)	States have provided to WO-220 (a) any RAC advice and recommendations regarding the draft SWL policies; and (b) any additional draft policy public comment received through informal meetings, email and letters.	October 10, 2003	3 weeks
8	AD-200 has completed draft final policy and transmitted to the Department for final review.	October 31, 2003	3 weeks
9	Department has completed review and returned draft final policy comments to BLM.	November 14, 2003	2 weeks
10	BLM issues Sustaining Working Landscapes policy.	November 28, 2003	2 weeks

(S) = State BLM Offices responsible for completion.