

## **Salem District Bureau of Land Management (BLM) RAC Schedule for 2011 (tentative)**

December 31, 2010	Outreach to Public and Partners – website updated.
December 31, 2010	Letters to RAC Members and Counties with schedule and 2010 fiscal estimate.
<b>March 1, 2011</b>	<b>Full Project proposals due</b>
March 15, 2011	BLM reviews projects for consistency with objectives of the Act. BLM provide written feedback to applicants when projects do not meet purposes of the Act.
April 4, 2011	BLM assemble notebooks with all project proposals. Distribute RAC proposals to counties and RAC members. Projects ranked by BLM staff as requested by RAC.
<b>May 19, 2011</b>	<b>RAC field trip (tentative)</b>
June 3, 2011	Feedback requested from counties.
<b>June 16, 2011</b>	<b>RAC meeting to evaluate, vote on projects, and make recommendations. (Tentative meeting date)</b>
July 1, 2011	Counties disclose 2010 elections.
July 8, 2011	RAC chair makes recommendations to Salem District Manager.
July 15, 2011	County provided notice of RAC project funding recommendations
August 5, 2011	District Manager makes decision on funding for projects for FY 2011.