

Schedule Item	Proposed Date
Brief Appropriate Counties, State Agencies and Congressional Representatives	April 15 th – July 12 th 2013
Various Public Outreach Efforts ¹	April 18 th – July 12 th 2013
Business Plan Published – Website Download Only ¹	May 31 st 2013
30 day Comment Period ²	May 31 st – July 1 st 2013
Provide Support for Additional DAC ISDRA Subgroup Meeting	TBD
Update DAC at Ridgecrest Meeting	June 8 th 2013
Final BLM Fee Structure Decision Record Posted – Website only and sent to RRAC ^{1,3}	July 12 th 2013
RRAC Presentation / Recommendation	Last Week of July / First Week of August 2013
- Address non-affirmation/modification if applicable ³	Second Week of August 2013
Notice Public of Final Permit Structure/Amounts ⁴	August 15 th 2013
Initiate Permit Sales	September 1 st 2013

¹ May include increased social media coverage, traditional press, presentations made available online etc.

² Although a comment period will be part of the process, BLM will accept comments at any time.

³ These dates are estimates and dependent on the scheduling of the RRAC meeting.

⁴ Notification will occur through local media, BLMs websites and social-media. Information will be provided to partners and stakeholder groups for dissemination