

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
Northern	Alturas	CACA 48119	Invenergy LLC	4/28/2006 11/7/2006	2,888		Wind: testing	Modoc County T4N, Rgs.12 &13E	AUTHORIZED; expires 12/2009
Northern	Alturas	CACA 49707	Greenraven Wind LLC	2/8/08	17,000		Wind: pending for testing	T34N, T35N, R13-15E	originally Eagle Lake - IBLA rejected cost recovery appeal. Awaiting cost recovery funds and agreement.
Northern	Alturas	CACA 50531	Padoma Wind Power, NRG Inc. (West)	9/23/2008	31,866		Wind: pending for testing	Arrowhead - Tule Mtn. Area T36N-38N, R11E-14E	Cost recovery rec'd. Sent letter 7/09 re: need to do field studies before end of summer
Northern	Alturas	CACA 50532	Padoma Wind Power, NRG Inc. (East)	9/5/2008	44,614		Wind: pending for testing	Cold Springs T35N-37N, R14E-17E	Cost recovery rec'd; area in ELFO, Surprise and Alturas. Alturas is lead FO. Sent letter re: field studies by end of summer
Northern	Alturas	CACA 50560	Third Planet Windpower	7/25/08	13,383		Wind: pending for testing	B/t S Knobb & Likely Mtns T36N - 38N, R10-13E	Cost recovery rec'd. Sent letter 7/09 regarding need to do field studies before end of summer
Northern	Alturas	CACA 51042	E-On (Airtricity)	10/2/07	27,995		Wind: pending for testing	Modoc County, Madeline Peaks	PENDING; submitting revised application by 8/25/09 with fewer acres; met locations
Northern	Alturas	CACA	Wind Power Partners LLC	4/23/07	3,358		Wind: pending for testing	Big Tableland Tps. 46&47N, R2E	PENDING; contacted applicant for more information; letter returned.
Central	Bakersfield	CACA 49112	AES Seawest Inc.	4/20/07	200		Wind: pending for testing	Kern County T31S, Rgs. 33,34,35E	PENDING; Cost Recovery decision sent 9/9/09.
CDD	Barstow	CACA 43088	AES Seawest, Inc.	6/20/2001 12/2004	4,231		Wind: testing	Daggett Ridges T8N, R1E &1W T9N, R1W	ROW testing issued. Expired 12/07. Renewal filed w/POD. Within DWMA Ord/Rodman, Monkey Flower ACEC.
CDD	Barstow	CACA 44975	Granite Wind LLC	11/18/2002 10/8/2003	1,968		Wind: testing	Granite Mtns T6N, R1 & 2W	ROW Amendment - 3yr extension for met study while POD (CACA 48254) is analysed & avian studies are conducted, expires 12/2010

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Barstow	CACA 45097	BP Alternative Energy	1/8/2003 9/29/2003	2,442		Wind: testing	Sidewinder Mtn T6N, R2W	ROW testing renewed w/POD - expires 12/10 see CACA-48658
CDD	Barstow	CACA 46803	Horizon Wind Energy	12/17/2004 2/9/2006	4,479		Wind: testing	Daggett T9N, R1W & 1E	ROW testing issued. Expires 12/09; requested to amend w/in DWMA. Rcvd cost recovery funds
CDD	Barstow	CACA 46804	Horizon Wind Energy	12/17/2004 2/9/2006	27,808		Wind: testing	Calico Mtns. T10N, R1&2E Private & public	ROW testing issued. Expires 12/09; requested to amend w/in DWMA. Rcvd cost recovery funds
CDD	Barstow	CACA 46805	Horizon Wind Energy	12/17/2004 2/9/2006	10,073		Wind: testing	Iron Mountain T8N, R3&4W	ROW testing issued. Expires 12/09; requested to amend w/in DWMA. Rcvd cost recovery funds
CDD	Barstow	CACA 46844	Horizon Wind Energy	12/22/2004 2/9/2006	720		Wind: testing	Waterman Hills T10N, R2W	ROW testing issued. Expires 12/09; requested to amend w/in DWMA. Rcvd cost recovery funds
CDD	Barstow	CACA 46881	AES Wind Generation, Inc.	3/5/2005 8/26/2005 12/31/2011	2,929		Wind: testing	Sand Ridge	Grant expires 8/08. Amendment to add METs.filed. DWMA- Ord/Rodman, raptors, high tortoise concentration. Within Monkey Flower ACEC.
CDD	Barstow	CACA 47043	FPL Energy	3/8/2005	2,449		Wind: testing	West Fry Mtns. T5N, R2E	ROW testing issued. Expired 12/08. Renewal filed with POD. Pending decision. Partial w/in 29 Palms segregation; letter sent re: segregation. Response rec.
CDD	Barstow	CACA 47453	(Iberdrola) Pacific Wind Development LLC	8/17/2005 2/22/2006	5,258		Wind: testing	Waterman Hills T10N, R1&2W	ROW testing issued. Amendment approved 5/08 add met. Expires 12/09. Holder req. relinquishment -12/08-pending rehab, acceptance & case file closure
CDD	Barstow	CACA 47454	Pacific Wind Development LLC (Iberdrola)	8/17/2005 2/22/2006	2,749		Wind: testing	Elephant Mtns. R9N, R1W & 1E	ROW testing issued. Amendment approved- add 1 met. Expires 12/09

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Barstow	CACA 47455	Pacific Wind Development LLC (Iberdrola)	8/17/2005 2/22/2006	6,623		Wind: testing	Silurian Hills T15N, R8E T16N, R8E	ROW testing issued. Expires 12/09 Amendment approved- add 1 met.
CDD	Barstow	CACA 48254	Sierra Renewables/Granite Wind LLC	12/16/06	1,968	74	Wind: developing	T5N, R10W & T5N, R20W	POD for CA 44975 received w/transmission. Cost recovery est. EIS underway- DEIS June 2009. Proposed 28 turbines in eastern Granite Mtns
CDD	Barstow	CACA 48472	Power Parters SW (enXco)	10/10/06	10,240	2	Wind: pending for testing	Troy Lake T9N&10N, R4E	Application revision: Met locations & access. Revised Draft EA rec'd 1/07, review underway. Cost recovery estab. Advised appl. pending decision on EA.
CDD	Barstow	CACA 48629	Oak Creek Energy	12/1/2006	17,290		Wind: pending for testing	Black Lava T2N, R5E, T1N, R5E	Cost recovery finalized for met towers 08/12/08; partial w/in ACEC. Meeting 01/2008:advised applicant of ACEC issues. Provided options outside of ACEC for met towers to collect data. No response from applicant on options. Status letter sent 5/09
CDD	Barstow	CACA 48658	BP Alternative Energy (Orion)	12/15/06	2,442	40-54	Wind: developing	Sidewinder T8N, R6 & 7E	Revised POD received. Cost recovery estb. Intital pre-NEPA mtg 9/2008. Revised POD rec. 02/09. EIS req. POD revisions needed- grid tie-in clarification. Awaitng SCE SIS June 2009
CDD	Barstow	CACA 48689	Renewergy, LLC	1/9/07	3,920		Wind: pending for testing	Black Lava Butte; T1N,R5E; T2N,R5E	Application complete. Surveys and EA in progress. Revision of access pending.
CDD	Barstow	CACA 48902	West Fry Wind, LLC (FPL Energy)	3/29/07	3,248	34	Wind: developing	West Fry Mtns. T5N, R2E	POD for CACA-47043. NOI posted 5/08.Consultant selected. Initial scope done. Draft EIS in process. W/in 29 palms segregation. On HOLD

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Barstow	CACA 49052	Alta Gas (GreenWing Energy)	5/24/07	9,546		Wind: pending for testing	West Fry Mtns. T5N, R2E	Application complete. EA may be required. Cost recovery est. Biological & cultural surveys pending. Project area under revision
CDD	Barstow	CACA 49053	Alta Gas (GreenWing Energy)	5/24/07	8,553		Wind: pending for testing	Mojave Valley between I-15 and I-40, east of Barstow Ghost Town T10N, R1E	Application complete. EA may be required. Cost recovery est. Biological & cultural surveys pending. Project area under revision.
CDD	Barstow	CACA 49202	Verde Resources, Inc (Western Wind).	6/7/2007 4/2009	3,295		Wind: testing	N Stoddard Valley; T9N R1W & 2W	EA approved. Grant Offered. Grant Authorized April 2009
CDD	Barstow	CACA 49204	Horizon Wind Energy	7/19/2007	20,811		Wind: pending for testing	Stoddard/ Daggett	Initial application complete. EA required. Cost recovery set up. Maps & met locations w/access rec'd 11/2007. Biological & cultural surveys underway. Awaiting draft EA; w/in DWMA
CDD	Barstow	CACA 49255	EC&R West LLC (Airtricity, Inc.)	8/15/2007	14,080		Wind: pending for testing	North Peak	Appl. Complete. Revised EA received. Under revisions- will post for public comment period. Cost recovery estb. Near Juniper Flats ACEC/USFS SBF
CDD	Barstow	CACA 49575	AES Wind Generation, Inc.	12/6/2007	2,930	84	Wind: developing	Dagget Ridge Barstow T8N, R1E, R1W	App. Received. Draft POD received. New revised POD pending late April '09 - w/DWMA, cultural issues, raptors. On Hold.
CDD	Barstow	CACA 50032	Debenham Energy	6/16/2008	1,508		Wind: pending for testing	Ryan	Scoped, Cat VI fee determination. MET to be placed on private lands. Reserve public lands for project area. NEPA pending.
Central	Bishop	CACA 50218	Padoma Wind Power, NRG Inc.	8/19/2008	11,600		Wind: pending for testing	Black Lake Project 45 sq miles centered at Black Lake	Cultural inventory done. Cost recovery completed (cat VI). Asking for more information on access points.

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
Central	Bishop	CACA 50573	Ewind	1/17/2009	12,000		Wind: pending for testing	Mono County, South of Granite Mtn.	Sage grouse and WSA issues in initial app, modified app received. 3 mets proposed. Pending.
Northern	Eagle Lake	CACA 47238	Horizon Wind Energy	5/31/2005 5/19/2006	2,222		Wind: testing	Lassen County Antelope Mtn. T3N, 12&13E	AUTHORIZED; expires 12/2009
Northern	Eagle Lake	CACA 47239	Horizon Wind Energy	4/5/2005 11/17/2006	5,497		Wind: testing	Lassen & Plumas Co.s Beckwourth Pass T22N, R16E	AUTHORIZED; expires 12/2009
Northern	Eagle Lake	CACA 47240	Horizon Wind Energy	4/5/2006 6/7/2006	2,560		Wind: testing	Lassen County Observation Mtns.T24N, R16	AUTHORIZED; expires 12/2009
Northern	Eagle Lake	CACA 47241	Horizon Wind Energy	5/31/2005 5/30/2006	3,837		Wind: testing	Lassen County Snowstorm Mtn. T32N, 14&15E	AUTHORIZED; expires 12/2009
Northern	Eagle Lake	CACA 47957	Distribution Generation Systems	2/23/2006 11/01/2006	5,542		Wind: testing	Lassen County Snowstorm West T34N, R13E; T33&34N R14E	AUTHORIZED; expires 12/2009
Northern	Eagle Lake	CACA 48696	Invenergy LLC	11/7/2006 4/30/2007	93,919		Wind: testing	Lassen County Horse Lake Mtn. T33&34N, R11E T31&34N, R12E T31&34, R13E; T33&34N, R14E	AUTHORIZED: some met towers in type II, type I has 6 additional met towers; expires 12/2010
Northern	Eagle Lake	CACA 48927	Horizon Wind Energy	12/24/2006 10/18/2007	3		Wind: testing	Lassen County Horse Lake Mtn. T33&34N, R11E T31&34N, R12E T31&34, R13E; T33&34N, R14E	AUTHORIZED; expires 12/2010

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
Northern	Eagle Lake	CACA 49765	BP Wind Energy North America	3/21/2008 6/10/2009	5,937		Wind: testing	Lassen County Spanish Springs Pk Area T33N, R15E	Original ROW 45025 (Orion) - expired; AUTHORIZED; expires 12/2012
Northern	Eagle Lake	CACA 50682	Sacramento Municipal Utility District	1/22/09	5,542	125	Wind: developing	Lassen County Snowstorm West T34N, R13E; T33&34N R14E	PENDING: cost recovery and review to be initiated spring 2009; POD for CACA 47957
Northern	Eagle Lake	CACA 50714	Debenham Energy, LLC	1/27/09	550		Wind: pending for testing	T26N, R16E sections 30&32	PENDING: 3 met towers
Northern	Eagle Lake	CACA 50884	Invenergy LLC (Lassen Wind Generation LLC)	4/6/2005 9/16/2005 11/2008	12,604		Wind: testing	Lassen County Shaffer Mtn. T29&30N, R14E T29&30N, R15E T29N, R16E	ROW for testing filed; awaiting review.
CDD	EI Centro	CACA 45248	Pacific Wind (Iberdrola)	4/3/2003 9/15/2004	16,355		Wind: testing	McCain Valley, Eastern SD Cnty	ROW issued 9/15/04. Renewed 3 yrs 1/08 with submission of POD. 7/08 submitted apln to install add'l MET towers. Applicant advised that they must prepare EA. 08/08 relinquished 1262.62 acs.
CDD	EI Centro	CACA 47518	GreenHunter Wind Energy LLC assigned to Ocotillo Express LLC	9/1/2005 2/3/2009	6,280		Wind: testing	Ocotillo W. Imperial County T16S/R9E T16S/R10E	FONSI and Decision Record Posted on website. Testing & monitoring ROW issued. ROW expires 12/31/2012.
CDD	EI Centro	CACA 47751	Renewergy, LLC	12/26/2005 1/23/2007	11,187		Wind: testing	Eastern Imperial County T12S/R20E T13S/R20E	Testing & monitoring ROW issued 1/2007; 1 met tower installed. ROW expires 12/31/2010.
CDD	EI Centro	CACA 48004	Renewergy, LLC	4/26/06	3,219		Wind: pending for testing	Ocotillo, Western Imperial County T16S/R10E	EA nearing completion pending Native American consultation; Cultural lit search started

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	EI Centro	CACA 48272	Imperial Wind	7/28/06	1,960		Wind: pending for testing	Black Mountain Eastern Imperial County T12S/R20E T13S/R20E	Pending NEPA (DNA) and Native American consultation, as required by SHPO. (ROW expired) previously authorized to another party for which EA was completed. Waiting Cultural Literature search.
CDD	EI Centro	CACA 49698	Pacific Wind (Iberdrola)	12/26/07	9,000	200	Wind: developing	McCain Valley, Eastern SD Cnty	Cost recovery decision & MOU/Cost recovery sent 8/13/09. Submitted modified POD by 2/09/09.
CDD	EI Centro	CACA 50635	National Quarries LLC	10/14/2008			Wind testing & monitoring	Eastern San Diego County. T14S/R5E	MOU/Cost recovery signed, monies received. Application complete 4/22/09.
CDD	EI Centro	CACA 50636	National Quarries LLC	10/14/2008			Wind testing & monitoring	Eastern San Diego County. T13S/R4E	MOU/Cost recovery signed, monies received. Application complete 4/22/09.
CDD	EI Centro	CACA 50916	Wind Development Contract Co, LLC	6/11/2009			Wind: testing	Ocotillo, Southwestern Imperial County, T16S/R9E T16S/R10E T16 1/2S/R9 1/2E T16 1/2S/R10E T17S/R9E T17S/R10E	Assignment requested. Amendment requested. Cost recovery determined. Monies requested.
Central	Hollister	CACA 48630	Horizon Wind Energy	11/24/2006 6/12/2007	1		Wind: testing	Fresno & Kings Co. Kettleman Hills T22S, R17E	AUTHORIZED, Expires 5/31/10. Lands in both Bakersfield and Hollister Fos. HFO IS LEAD OFFICE
CDD	Needles	CACA 44988	PPM Energy (Iberdrola)	10/15/2002 8/7/2003 8/4/2006	2,330	75	Wind: pending for testing	Mountain Pass T15N/R14E T151/2N/R14E	Cost recovery finalized for met towers 08/12/08. CX being done internally @ NFO
CDD	Needles	CACA 47539	First Wind	3/6/02 5/1/06	14,022		Wind: pending for testing	Bristol Mountains T7N/R10E T7N/R11E	Cost recovery rec'd. Requesting new app for met tower placement.

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Needles	CACA 48287	Renewergy, LLC	7/26/2006	7,760		Wind: pending for testing	Bristol Mtns T7N/R10E T7N/R11E	Pending - cost recovery recv'd
CDD	Needles	CACA 48664	Renewergy, LLC	8/7/06	17,320		Wind: pending for testing	Homer Mtn T10N/R19E, T11N/R19E, T10N/R20E	Pending - cost recovery recv'd
CDD	Needles	CACA 48666	Oak Creek Energy	8/6/06	7,660		Wind: pending for testing	Castle Mtns T13N/R17E, T14N/R17E, T15N/R17E, T14N.R18E, T15N/R18E	Letter encouraging withdrawal of app or different process for met towers
CDD	Needles	CACA 48667	Oak Creek Energy	8/11/06	25,600		Wind: pending for testing	South Ludlow T6N/R6E, T7N/R6E, T6N/R7E, T7N/R7E, T6N/R8E, T7N/R8E	Pending - cost recovery recv'd
CDD	Needles	CACA 49433	Padoma Wind Power, NRG Inc.	7/21/2008	25,541		Wind: pending for testing		Cost recovery agreement sent 05/08; recvd signed CRA 7/08.
CDD	Needles	CACA 50158	Little Mountain Wind Power LLC	5/12/08	15,000		Wind: pending for testing	Bristol Lake T20N/R12E, T30N/R12E, T40N/R12E	Part is in Barstow FO boundary. Most in 29 Palms Segregation Area (14,100ac). Pending. Letter sent 11/17/08
CDD	Palm Springs	CACA 41695	Mark Tech	12/27/02	74	5	Wind: functioning or repower	T3S/R4E sec. 10	will be closed

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Palm Springs	CACA 47660 NV80932	Mesa	10/6/2005 3/1/06	477	35	Wind: functioning or repower	T3S/R3E, sec.4, 34	ROW granted 3/1/06. Expires 12/09. 1,800 acres in NV. Waiting on BO; expected within 60 days.
CDD	Palm Springs	CACA 49487	Sierra Renewables LLC	7/6/2007	5,300		Wind: pending for testing	T6S/R10&11E	Within DWMA; current policy not allowed; review w/ new IM
CDD	Palm Springs	CACA	Debenham	6/29/2006	1		Wind: pending for testing	Beauty Mtn Area	Just rcvd
Northern	Redding	CACA 50508	Padoma Wind Power, NRG Inc.	10/15/2008	2,500		Wind: pending for testing	Paradise Peak	Awaiting more information. Disposed land. Site visits to occur late spring.
CDD	Ridgecrest	CACA 13528	Oak Creek Energy	4/3/02	160	20	Wind: functioning or repower	Tehachapi Mountains	Repower; Right of Way grant issued; 11/7/08
CDD	Ridgecrest	CACA 44611	Oak Creek Energy	8/2/2002 5/27/2003 11/30/2005	1,222	200	Wind: pending for testing	Mojave, Tehachapi	EA in staff review. Plan of development. Native American req's on met towers
CDD	Ridgecrest	CACA 45386	Sierra Renewables LLC	12/11/2002	8835 (2554?)		Wind: pending for testing	Rose Valley/Little Lake	Cost recovery Category VI; Consultation with Native American Tribe; follow Protocol with China Lake Military
CDD	Ridgecrest	CACA 46978	Sean Roberts, Renewable Land LLC	7/1/04	267		Wind: pending for testing	Mojave	Initiating CX for monitoring sites
CDD	Ridgecrest	CACA 47847	Boulevard Associates	8/22/05	2,678		Wind: pending for testing	Tehachapi Mountains	EA in staff review. Split between Bakersfield and Ridgecrest offices; Native American Consultation req'd

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Ridgecrest	CACA 47848	Oak Creek Energy	1/11/06	6,826		Wind: pending for testing	Lucchese	29-day letter MOA for cost recovery Category VI
CDD	Ridgecrest	CACA 48536	Oak Creek Energy	7/25/06	1,800		Wind: pending for testing	Soledad Mountain Wind Project	29-day letter MOA for cost recovery Category VI
CDD	Ridgecrest	CACA 48537	Oak Creek Energy	6/25/06	19,565		Wind: pending for testing	Rand Mountain Wind Project	29-day letter MOA for cost recovery Category VI
CDD	Ridgecrest	CACA 48948	Renewergy, LLC	7/28/06	14,209		Wind: pending for testing	Rand Mountain area Laurel & El Paso Peaks	Initial application incomplete. EA required. Cost recovery set up. Biological & cultural surveys pending.
CDD	Ridgecrest	CACA 49394	Wind Power Partners	6/28/07	2,080		Wind: developing	Base of Short Canyon	App. Received. Draft POD received. On HOLD w/DWMA
CDD	Ridgecrest	CACA 49547	Competitive Power Ventures LLC	8/10/07	42,542		Wind: pending for testing	Bird Springs/ Inyokern	29-day letter MOA for cost recovery Category VI
CDD	Ridgecrest	CACA 49577	Power Parters SW (enXco)	8/10/07	1,816		Wind: pending for testing	Soledad area	2nd in line behind Oak Creek (CACA 48536)
CDD	Ridgecrest	CACA 49581	Sierra Renewables LLC	11/1/2007	2,554		Wind: pending for testing	Inyokern/ Pearsonville	29-day letter MOA for cost recovery Category VI. Southern portion of 45386.
CDD	Ridgecrest	CACA 50020	Brewer Energy Co.	5/29/2008	3,200		Wind: pending for testing	El Paso Mtns; W side of 395	PENDING. 3 met towers; new appl.; Native Am. Consultation

District	Field Office	Serial Number	Applicant	Date Application Received and ROW Grant issued	Acres	Megawatts (Mw)	Project Type	Geographic Area	Status of Application
CDD	Ridgecrest	CACA 50170	Debenham Energy, LLC	7/27/2008	16,364		Wind: pending for testing	E and W side of Haiwee Res and Hwy 395	up to 8 met towers; 2 right away; new appl.; Native Am. Consultation
CDD	Ridgecrest	CACA 50319	Debenham Energy, LLC	8/7/2008	8,096		Wind: pending for testing	Summit Range; Crosses Hwy 395; (Searles Hills)	up to 8 met towers; 2 right away; new appl.; Native Am. Consultation
Northern	Surprise	CACA 48110	Invenergy LLC	7/17/2006 1/18/2007	4,160		Wind: testing	Lassen County T37N, R17E	AUTHORIZED; expires 12/2010; amendment filed for 2 add'l mets in 11/2008, pending.
Northern	Surprise	CACA 50666	Third Planet Windpower	9/16/2008	6,547		Wind: pending for testing	b/t Buck and Little Hat Mtns; T37N R16E	PENDING. Selected withdrawn ROW area in amendment 11/19/08.
Northern	Surprise	CACA 50844 NVCA 87419	Padoma Wind Power, NRG Inc.		25,795		Wind: pending for testing	Snake Lake Project	
Northern	Surprise	CACA	Home Camp	3/6/2006	8,271		Wind: pending for testing	T42N, R18E, T43N, R18E	In NV. 5 towers proposed in recent amendment.
Northern	Surprise	CACA	Shepherd Wind	7/1/2009			Wind: pending for testing		Just received. Awaiting more information.
Central	Ukiah	CACA 49639	Alta Gas (GreenWing Energy)	1/11/2008 5/15/2008	8,157		Wind: testing	Walker Ridge Lake, Colusa Ctys T14N, R5W T14&15N, R6W	AUTHORIZED; 3 met towers up in 09; expires 12/2011
Central	Ukiah	CACA	Padoma Wind Power, NRG Inc.	6/11/09	446		Wind: pending for testing	South Cow Mountain	1 met tower proposed.

92

Total