

BLM National OHV Strategy
12/8 Implementation

12/4	Strategy released on Internet to public-Press Release
12/8	Federal Register Notice
12/10	Strategy Comment Mailout
12/14	RAC Downlink Satellite Broadcast-10:30-12:00 MST
1/3-1/12/2001	Comment review starts- team meets NTC
1/8-1/12/2001	Strategy team-Strategy Review/ start rewrite- for content
1/15-19/2001	Final re-write, WO management/solicitor review
1/19/2001	Internet Strategy Release
1/25	Printed Strategy Release