

FY 2015 Medford District Advertised Sale Plan								Updated 05/19/2015	
Timber Sale Name	Resource Area	Tentative Sale Date	Est. Acres	Est. Volume (mbf)	Logging System	Location	SBA	Status	
Howard	ASH	10/23/14	613	3,355	Tractpr	T38S. R.4E. Secs. 7,17,19 & 29; T.38S.R.3E. Secs. 13,23 &26; T.39S. R4E. Sec. 5; T.39S. R3E. Sec. 1	Open	Sold	
Burnt Stew	BF	10/23/14	23	138	Tractor	T.34S. R.3E. Sec. 25	SSTS	Sold	
Fall N Grizzly Salvage	ASH	6/25/15	400	6,893	Tractor/Cable	T.40S. R.4E. Secs 25 and 35; T.41S. R.4E. Sec. 1	Open	Planned	
Lower Graves	GP	7/23/15	400	8,300	Tractor/Cable/Heli	T.33S. R.5W. Secs. 26,30, 31, 32, 34 and 35; T.34S. R.6W. Sec. 1; T.34S. R.5W. Secs. 1, 3, 6, 15, and 17; T.34S. R.4W. Sec. 7	Open	Planned	
Double Bowen	BF	8/28/15	700	6,900	Tractor/Cable	T.34S. R. 2E., Secs. 13, 15, 23, and 25; T.35S. R.2E.. Secs. 7, 19, and 31.	SBA	Planned	
South Fork	ASH	9/17/15	1000	10,000	Tractor/Cable/Heli	T.37S.R.2E. Secs. 13, 14, 15, 17, 20, 21, 22, 23, 25 and 35 T.38S. R.2E. Secs. 1 and 3; T.37S. R.3E. Secs. 17, 18, 19, 20, 29, 30, 31 and 32; T.38S. R.3E. Secs. 5, 6, 11, 19, 20, 21, 22, 23, 27 and 29	Open	Planned	
Eighty Acre Creek	BF	9/17/15	750	6,500	Tractor/Cable/Heli	T.34S. R.2E. Secs. 13, 23, 24, 26, 34 and 35; T.34S. R.3 E. Secs. 19, 29, and 31; T.35S. R.2E. Secs. 1 and 3	SBA	Planned	
Clarks Dog	BF	9/17/15	700	3,500	Tractor/Cable	T.33S. R. 2E. Sec. 35; T.34S. R2E. Secs. 2, 5, 8, 9, 10, 11, 12, 14, 15, 16, 21, 22, 23, 26, 28, 29	SBA	Planned	

FY 2015 Medford District Advertised Sale Plan *Updated 05/19/2015*

Timber Sale Name	Resource Area	Tentative Sale Date	Est. Acres	Est. Volume (mbf)	Logging System	Location	SBA	Status
FY 2015 Planned Advertised Total:			3,150	45,586				
Non-Advertised Volume				2,000				

Note: Sale dates and information is subject to change