

Prineville BLM Project Update -- March 2012

This list includes all Environmental Assessments (EAs), Categorical Exclusions (CXs) and Determinations of NEPA Adequacy (DNAs) where the BLM is developing the proposal (very early in the process), or requesting public input on the proposal or the NEPA document. This list also includes documents where the Decision (and/or CX/DNA) has been signed and project implementation is in progress or has been completed.

Project Purpose / Name	Decision expected / signed	Project Contact
Cultural		
Devils Canyon Campground CX	Status: In Progress-Scoping&Planning Description: Close .25 miles of road, develop paking for 5-6 vehicles, stabilize cut bank install erosion control feature, replace toilet, rehabilitate vegetation where damaged.	5/31/2012 / Theresa Holtzapple 541/416-6792 Location: 3 miles S of Maupin, OR.
Withdrawal Extensionof Public Land Order #6944 CX	Status: Decision/Implementation Description: Proposed extension of withdrawl under PLO #6944 for "Chinese Wall" site in Granite, OR.	3/15/2012 / 3/6/2012 Michael Kroll 541/416-6852 Location: 1 mile N of Granite, OR
Energy/Minerals		
Clipper Windpower Development CX	Status: In Progress-Scoping&Planning Description: Install one MET Tower and future development for wind.	5/1/2012 / Janet Hutchison 541/416-6710 Location: 3 air miles SE Shaniko
Columbia Power Fossil to Service Creek powerline Upgrade EA	Status: In Progress-Scoping&Planning Description: Install new poles & transmission line. Remove old line & poles. Clear ROW	9/30/2012 / Michael Kroll 541/416-6852 Location: 8 Air Miles NE Service Creek
Glass Buttes Geothermal Exploraton EA	Status: In Progress-Scoping&Planning Description: Respond to a proposal to drill 14 exploratory well (3 on Prineville and 11 on Burns) looking for geothermal.	10/31/2012 / Matthew Shaffer 541/416-6743 Location: 50 air miles NW Burns, OR
Newberry EGS Demo EA	Status: In Progress-Scoping&Planning Description: Demonstrate a new geothermal technology.	3/28/2012 / Linda Christian 541/416-6890 Location: 6 air miles NE of La Pine
Twilight 1 CX	Status: In Progress-Scoping&Planning Description: Termpereature Gradient Wells-Drill 6 wells	4/15/2012 / Linda Christian 541/416-6890 Location: LaPine, OR
Fuels/Fire		
Brown Road Fire BAR Seeding CX	Status: In Progress-Scoping&Planning Description: Aerial seed 240 acres of LBM within the Brown Road Fire.	10/31/2012 / Molly Galbraith 541/416-6714 Location: 10 miles NE of Maupin, OR.
Hancock Emergency Stabilization Seeding CX	Status: In Progress-Scoping&Planning Description: Fire Rehab/Emergency Stabilization-Hancock Complex-(seeding 3155 Acres)	5/1/2012 / Kristy Swartz 541/416-6770 Location: 0.1 miles of Clarno, OR
Hancock Fire Rehab Aerial Seeding CX	Status: In Progress-Scoping&Planning Description: Hancock Fire rehab-Ariel Seeding 4200 Acres.	5/1/2012 / Kristy Swartz 541/416-6770 Location: 0.1 miles of Clarno, OR
Maston and Tumalo Vegetation Treatment DNA DNA	Status: In Progress-Scoping&Planning Description: Thin Juniper Pile (hand) near houses and Rx pile burn and Jackpot burn approximately 4099 acres in the Maston Unit and 1650 in the Tumalo Unit.	4/1/2012 / Guy Chamness 541/416-6719 Location: 5 miles SW of Redmond, OR

Project Purpose / Name	Decision expected / signed	Project Contact
Native Hardwood Planting- North Fk. & South Fk. Crooked Rivers DNA	Status: In Progress-Scoping&Planning Description: Plant 20-50 rooted (4"x16"tubes) & unrooted local native cottonwood cuttings in the riparian area of the NF Crooked River, adjacent to the 4215 in the Lookout Pasture & the SF Crooked River. Would be 1day project in April/May 2012 after peak runoff.	3/26/2012 / Michelle McSwain 541/416-6877 Location: 11 miles NE of Post, OR and 5 miles SW of Paulina, OR.
North Degus prescribed burn DNA	Status: On Hold Description: Burn 3,000 acres of rangeland in the North Dagus allotment.	6/1/2013 / Dave Schultz 541/416-6898 Location: 10 mi SW Paulina
Rudio Highlands EA	Status: Decision/Implementation Description: Cut, burn and thin.	9/1/2012 / Matthew Shaffer 541/416-6743 Location: 7 air miles N Dayville
Tumalo Ponderosa Pine / Juniper Thinning Project EA	Status: In Progress-Scoping&Planning Description: Thinning and prescribed fire on three BLM parcels for a total treatment of approximately 900 acres.	7/1/2012 / Steve Castillo 541/416-6765 Location: 3 miles SW of Tumalo, OR
Hydrology		
Branson Creek Thinning CX	Status: On Hold Description: Cut juniper and small pine under large pine on 177 acres along Branson Creek.	8/1/2012 / Guy Chamness 541/416-6719 Location: 11 mi NW of Dayville
Headcut Stabilization EA	Status: Decision/Implementation Description: Repair headcuts through the use of bioengineering, rock placement or log placement.	1/15/2012 / 1/26/2012 Mike McKay 541/416/6774 Location: District Wide
Stearns Dam Removal EA	Status: In Progress-Scoping&Planning Description: Remove dam	6/1/2013 / Jimmy Eisner 541/416-6753 Location: 8 mi S Prineville
Lands/Realty		
Badlands Wilderness Land Exchange EA	Status: In Progress-Scoping&Planning Description: Legislated Land Exchange	5/1/2012 / Gavin Hoban 541/416-6879 Location: 10 Air Miles SE Bend
Cascade Mt. View Properties- Schutte CX	Status: Decision/Implementation Description: Issue road right-of-way for legal access to private land. ROW area is approx. 3900' x 20' or 1.79 acres.	3/29/2012 / 1/30/2012 Michael Kroll 541/416-6852 Location: 10 miles NE of Sisters, OR
Heady Road Right of Way CX	Status: On Hold Description: Grant right-of-way for existing roads	6/1/2012 / Pam Hart 541/416-6783 Location: T. 6 S., R. 30 E., Sec. 35
Hendrickson-Phipps CX	Status: In Progress-Scoping&Planning Description: Amend existing road Right-of-Way (ROW) for legal access to private land. Amended ROW would all be on existing roads and within existing ROW. Unit are is < 1/2 acre for area to be confirmed by amendment.	6/30/2012 / Michael Kroll 541/416-6852 Location: 9 miles S of LaPine, OR
Hwy 97 / Wickiup Junction Interchange CX	Status: In Progress-Scoping&Planning Description: ODOT proposes to construct grade-separated crossing for Hwy/RR	10/1/2012 / Michael Kroll 541/416-6852 Location: La Pine
Manderfeld Apiary Site CX	Status: On Hold Description: Authorize site for apiary for 3 years	9/30/2012 / Pam Hart 541/416-6783 Location: 6 Air Miles SW of Twickenham

Project Purpose / Name	Decision expected / signed	Project Contact
North Unit Irrigation communication site renewal CX	Status: In Progress-Scoping&Planning Description: Renew lease for 1 communication site.	5/1/2012 / Julie Freeman 541/416-6701 Location: 3 mi NW Prineville
Oregon Power Solutions, Glass Butte Met Tower CX	Status: In Progress-Scoping&Planning Description: Grant right of way or assembly, installation, operation and maintenance of one 197' meteorological tower on a 400' by 400' area to monitor wind.	1/15/2014 / Janet Hutchison 541/416-6710 Location: 11 mi SE Hampton
OTC-OR66374 Dixie Summit/OR66186 Dayville Exchange CX	Status: On Hold Description: Authorize rights of way for two sections of buried fiber optic line within existing Hwy 26 right of way: 1) Dixie Summit 5420' long X 20' wide, and 2) Dayville Exchange 2800' x 10' wide.	6/1/2012 / Pam Hart 541/416-6783 Location: NE of Prairie City to NW of Dayville
Pagel to Gibbons Assignment CX	Status: In Progress-Scoping&Planning Description: Assign existing ROW 1.8 miles long 20 feet wide 4.3 acres.	5/1/2012 / Julie Freeman 541/416-6701 Location: 1 mile SW Redmond, OR
Spring Basin Land Exchanges EA	Status: In Progress-Scoping&Planning Description: Legislated Land exchange +/- 5,000 acres BLM, +/- 5,000 Private	6/15/2012 / Gavin Hoban 541/416-6879 Location: 10 air miles SW Fossil
Verizon Wireless Com Site Renewal CX	Status: In Progress-Scoping&Planning Description: Com Site lease on Grizzly Mtn.	5/1/2012 / Julie Freeman 541/416-6701 Location: 3 miles NW of Prineville, OR
Wallace Road right of way EA	Status: In Progress-Scoping&Planning Description: Authorize a right of way for a 425' by 60' paved road.	6/1/2012 / Pam Hart 541/416-6783 Location: 7.5 mi NE of La Pine
Western Radio CX	Status: In Progress-Scoping&Planning Description: Applicant is proposing to install a new 40 ft tall x 11 ft wide self supporting tower. This would be installed on an 8 ft x 16 ft pad for the base and an area 3 ft x 8 ft for a generator.	6/1/2012 / Michael Kroll 541/416-6852 Location: 5 1/2 air miles SW of Redmond, OR
Multiple		
John Day Basin Resource Management Plan EIS	Status: In Progress-Scoping&Planning Description: Complete land use plan for 450,000 acres of public land	8/30/2012 / Monte Kuk 541/416-6712 Location: E side of Prineville District
other-Riparian		
Razorback Aspen Treatment CX	Status: In Progress-Scoping&Planning Description: To cut Western Juniper within 50 feet of Aspen stands. Will cut 2 units for a total of 5 acres.	4/30/2012 / Cody Montgomery 541/416-6869 Location:
other-weeds		
Hancock Complex, Razorback and Brown Road Post-Fire Herbicide EA EA	Status: In Progress-Scoping&Planning Description: Apply plateau of approximately 10,500 acres buried by the Brown Rd, Razorback and Hancock complex fires.	9/1/2012 / Kristy Swartz 541/416-6770 Location: 1-5 miles of Clarno & Maupin
Range		
2012 Cattleguards-Deschutes Resource Area CX	Status: In Progress-Scoping&Planning Description: Install cattleguards withing the Deschutes Resource Area	10/31/2012 / Molly Galbraith 541/416-6714 Location: Deschutes Resource Area

Project Purpose / Name	Status:	Decision expected / signed	Project Contact
Barlow Cave #5208 and Horse Ridge #5210 Allotments DNA	In Progress-Scoping&Planning Description: Renew 10 year grazing permit - Keith Nash #3605546	5/1/2012 /	Emily Lent 541/416-6789 Location: 12 air miles SE of Bend
Base Property and Authorization Transfer-Larson Allot #2632 CX	In Progress-Scoping&Planning Description: Transfer grazing authorization of Larson Allotment from Joe Kintz to Richard Larson.	9/30/2012 /	Justin Rodgers 541/416-6700 Location: 6 air miles NE Spray, OR
Catherine Maurer Allotment rangeland health plan EA	In Progress-Scoping&Planning Description: Treat weeds on 10,000 acres and build 1.5 miles of riparian fence.	9/30/2014 /	Craig Obermiller 541/416-6761 Location: 2 mi N of Clarno
Change of Grazing Season for Mascall Cant Allot #2642 EA	On Hold Description: Change permitted use	7/15/2012 /	Justin Rodgers 541/416-6700 Location: 14 Miles S. of Kimberly
Cliff Allotment Fence & Grazing Management EA EA	In Progress-Scoping&Planning Description: Build new fence, maintain old fence & implement grazing system.	9/30/2012 /	Cari Taylor 541/416-6790 Location: 4 air miles N LaPine, OR
Cougar Mountain Wildfire Fence Replacement DNA	In Progress-Scoping&Planning Description: Rebuild 2.5 miles of fence burned by Cougar Mtn. wildfire	5/1/2012 /	Kristy Swartz 541/416-6770 Location: 16 air miles SE of Dayville
Fousek Grazing Permit Renewal DNA	Decision/Implementation Description: Renew grazing permit for the Windmill, Cold Springs & Dagaus Lake Allotments for 10 years.	1/31/2012 / 1/31/2012	Cari Taylor 541/416-6790 Location: 11 miles SE of Paulina, OR
Grazing Lease Transfer Circle Bar S Allotment CX	In Progress-Scoping&Planning Description: Transfer existing lease.	5/1/2012 /	Craig Obermiller 541/416-6761 Location: 1 air mile W Service Creek
Grazing Permit Renewal- Long Prairie EA	In Progress-Scoping&Planning Description: Implement grazing system, renew 10-year permit, etc.	8/31/2012 /	Molly Galbraith 541/416-6714 Location: LaPine, OR
Grazing Permit Renewal-Home Ranch & Whiskey Still EA	In Progress-Scoping&Planning Description: AUM reduction, implement grazing system, etc., renew 10 year permit	8/31/2012 /	Molly Galbraith 541/416-6714 Location: Redmond, OR
Grazing Permit Renewals DNA	In Progress-Scoping&Planning Description: Renew 10 year grazing permits	8/31/2012 /	Molly Galbraith 541/416-6714 Location: LaPine / Redmond
Grazing Permit Renewals DNA	In Progress-Scoping&Planning Description: Renew 10 year grazing permit	8/31/2012 /	Emily Lent 541/416-6789 Location: Prineville, OR
Grazing Permit Transfer CX	In Progress-Scoping&Planning Description: Grazing Permit Transfer	5/1/2012 /	Emily Lent 541/416-6789 Location: 15 miles E of Bend, OR
Grazing Permit Transfer for West Pine & Weigand Allotments CX	In Progress-Scoping&Planning Description: Transfer grazing preference for West Pine & Weigand Allotments.	5/1/2012 /	Cari Taylor 541/416-6790 Location: 3 miles SE of Post, OR
Grazing preference application , Cliff Allotment DNA	In Progress-Scoping&Planning Description: Grazing preference on the Cliff Allotment 7509	9/30/2012 /	Cari Taylor 541/416-6790 Location: 3 air miles N LaPine, OR

Project Purpose / Name	Decision expected / signed	Project Contact
Grazing transfer-Grassy Butte Allot (J. Coats) CX	Status: In Progress-Scoping&Planning Description: Transfer Grazing Preference (3018 AUMS)	5/1/2012 / Emily Lent 541/416-6789 Location: 20 air miles E. Bend
Hancock Complex Fire Grazing Closure DNA	Status: In Progress-Scoping&Planning Description: Close 22,000 acres in 11 grazing allotments to grazing for 1-3 years.	4/30/2012 / Craig Obermiller 541/416-6761 Location: Clarno, OR
Home Ranch & Whiskey Still Allotments DNA	Status: In Progress-Scoping&Planning Description: Renew grazing authorization #3605575 for Gary & Colleen Haynes	9/30/2012 / Molly Galbraith 541/416-6714 Location: 4 air miles NW of Tumalo, Oregon
Humphrey Allotment DNA	Status: In Progress-Scoping&Planning Description: Renew grazing authorization #3605020 for Ray Sessler	5/1/2012 / Cari Taylor 541/416-6790 Location: 14 air miles NE of Paulina, Oregon
Humphrey Grazing Permit Renewal EA	Status: In Progress-Scoping&Planning Description: Renew Humphrey Grazing permit for 10 years.	5/1/2012 / Cari Taylor 541/416-6790 Location: 12 miles NE Paulina, OR
Jack Rhoden Allotment DNA	Status: In Progress-Scoping&Planning Description: Renew grazing authorization #3605401 for Jack Rhoden Trust	9/30/2012 / Justin Rodgers 541/416-6700 Location: 6.5 air miles SE of Richmond, Oregon
Kaser Brothers Allotment DNA	Status: In Progress-Scoping&Planning Description: Renew grazing authorization #3605317 for Milton Shrum	5/1/2012 / Craig Obermiller 541/416-6761 Location: 9 air miles E of Ashwood, Oregon
Keys Flat Fence DNA	Status: In Progress-Scoping&Planning Description: Bulid 1.5 miles of Fence.	12/31/2012 / Craig Obermiller 541/416-6761 Location: 1 mile N of Mitchell, OR.
Malott's Grazing Permit Renwal DNA	Status: In Progress-Scoping&Planning Description: Renew Butler & Camp Creek Community Allotments for 10 years.	5/31/2012 / Cari Taylor 541/416-6790 Location: 8 miles SW of Paulina, OR
McCormack Grazing Transfers CX	Status: In Progress-Scoping&Planning Description: Transfer grazing privileges to new permittee.	5/1/2012 / Emily Lent 541/416-6789 Location: 35 mi SE of Prineville
Miners Flat Permit Transfer DNA	Status: Decision/Implementation Description: Renew Miners Flat grazing permit for 10 years & transfer to new permittee.	1/31/2012 / 1/31/2012 Cari Taylor 541/416-6790 Location: 13 miles NE Paulina, OR
Murderer's Creek horse management area gather EA	Status: In Progress-Scoping&Planning Description: Remove about 100 head of wild horses from the Murderer's Creek herd management area.	9/1/2012 / Justin Rodgers 541/416-6700 Location: 10 mi S of Dayville
Norton Ranch Allotment DNA	Status: In Progress-Scoping&Planning Description: Renew grazing Authorization #3605344 for Martin & Cherie Nye	5/1/2012 / Craig Obermiller 541/416-6761 Location: 6 air miles SE of Ashwood, Oregon
Pointer Allotment #4056 Spring EA	Status: On Hold Description: Develop Spring	9/30/2013 / Justin Rodgers 541/416-6700 Location: 1.5 miles SE of John Day
Razorback Wildfire Fence Replacement DNA	Status: Decision/Implementation Description: Replace/Rebuild-30 miles of allotment boundary & pasture fences in Criterion.	10/31/2012 / 3/6/2012 Molly Galbraith 541/416-6714 Location: 6 miles S of Maupin, OR

Project Purpose / Name**Decision expected / signed****Project Contact**

Recmann allotment transfer CX	Status: Decision/Implementation Description: Transfer grazing preference, base property lease.	3/1/2012 / 1/12/2012	Molly Galbraith 541/416-6714 Location: 5 mi W of Grass Valley
Renew grazing leases for multiple grazing allotments DNA	Status: Decision/Implementation Description: Renew grazing auths for Antelope, Arthur Robinson, Cherry, Gibson Creek, Herbert Asher, Jinks Creek, John Day, Larson, Miller Mtn, Rattlesnake Creek, Richard Foster, Rim, River, Rockpile, Shirt Tail Creek, Tubb Creek and West Bologna	11/30/2011 / 1/23/2012	Justin Rodgers 541/416-6700 Location: near John Day
Season of Use and Allotment Boundary Change; Johnson Crk Allot#2662 & Two County Allot#4145. EA	Status: On Hold Description: Change grazing season and allotment boundaries	7/15/2012 /	Justin Rodgers 541/416-6700 Location: 5 miles S. of Kimberly
Six Mile Allotment DNA	Status: In Progress-Scoping&Planning Description: Renew grazing authorization #3605412 for M. K. Campbell	5/1/2012 /	Craig Obermiller 541/416-6761 Location: 13 air miles NE of Condon
Spring Creek #05242, Coffelt North #05224, Coffelt South #05250, Nye #05232, and Pilot Butte #05130 Allotments DNA	Status: In Progress-Scoping&Planning Description: Renew 10 year grazing permit - McCormack Ranch LLC #3605607	9/30/2012 /	Emily Lent 541/416-6789 Location: 9 air miles N of Brothers
Two County Spring Rebuild CX	Status: In Progress-Scoping&Planning Description: Update an existin spring water development to operational standards and relocate.	5/30/2012 /	Justin Rodgers 541/416-6700 Location: 3 air miles SW of Kimberly OR

Recreation

Guided Rock Climbing SRP Approval CX	Status: Decision/Implementation Description: Approve SRP for guided rock climbing at Marsupial Crags in the Smith Rock Recreation Area.	3/1/2012 / 1/4/2012	Jim Beaupre 541/416-6700 Location: 5 miles E of Terrebonne, OR
Macks Canyon Boat Ramp Upgrades EA	Status: In Progress-Scoping&Planning Description: Remove sediment from and realign boat ramp; rehabilitate riparian zone; Improve parking area; project area less than one acre.	12/1/2012 /	Jim Mueller 541/416-6884 Location: 18 miles NE of Maupin, OR
Marsupial Crags Climbing SRP CX	Status: In Progress-Scoping&Planning Description: Issue permit for guided rock climbing at Marsupial Crags at Smith Rock.	5/1/2012 /	Jim Beaupre 541/416-6700 Location: 5 air miles E Terrebonne, OR
Mayfield Pond Recreation Area Travel Management EA EA	Status: On Hold Description: Travel Management - designate motorized and non-motorized routs on 14,000 acres.	8/1/2012 /	Berry Phelps 541/416-6723 Location: 10 air miles SE Alfalfa
OR 100 Endurance Ride 2011-2015 CX	Status: In Progress-Scoping&Planning Description: Issue permit for horse endurance ride	5/1/2012 /	Jim Beaupre 541/416-6700 Location: 3 air miles SE Brothers, OR
Oregon Badlands Wilderness Management Plan EA	Status: In Progress-Scoping&Planning Description: Develop a long term management plan for the newly designated Oregon Badlands Wilderness.	7/30/2012 /	Gavin Hoban 541/416-6879 Location: 15 mi SE of Bend

Project Purpose / Name	Decision expected / signed	Project Contact
Safety		
District Road Maintenance EA	Status: In Progress-Scoping&Planning Description: Road and Facility Maintenance District Wide.	5/1/2012 / Dana Cork 541/416-6797 Location: All areas of the Prineville District
Timber		
Owens Field Juniper Thinning Project CX	Status: Decision/Implementation Description: Thin up to 165 acres of juniper woodland with chain saws and jack pot burn.	8/1/2012 / Cassandra Hummel 541/416-6713 Location: 2 air miles W of Mitchell, OR
Vegetation		
District vegetative treatments using herbicides EA	Status: In Progress-Scoping&Planning Description: Expand number of herbicides available for treating invasive plants. Consider additional methods for treating vegetation.	12/1/2012 / Sarah Canham 541/416-6785 Location: Prineville District
Wildlife/Fish		
Cemetery Spring EA	Status: On Hold Description: Develop a spring in the Cemetery Pasture Sheep Gulch Allot #4068	7/15/2012 / Justin Rodgers 541/416-6700 Location: T. 12. S., R. 26 E., Sec. 34, SW1/4SE1/4
Cougar Mountain Burned Area Rehab EA	Status: In Progress-Scoping&Planning Description: Seed and apply herbicides to 853 acres burned by wildfire in September 2010.	5/1/2012 / Kristy Swartz 541/416-6770 Location: 20 mi S of Dayville
Eagle Rock Seasonal Closure DNA	Status: In Progress-Scoping&Planning Description: Change Seasonal closure period from Dec 1 - Apr 30 to Dec 1 - Apr 15	9/1/2012 / Cassandra Hummel 541/416-6713 Location: 15 SE of Prineville, OR
Franks Creek Fence & Cattleguard Project EA	Status: On Hold Description: Build 2.5 miles of boundary fence.	9/30/2013 / Jimmy Eisner 541/416-6753 Location: 1.5 air miles N Dayville, OR
NOAA PIT Tag Fish Data Collection System CX	Status: In Progress-Scoping&Planning Description: Renew Right-of-Way for existing PIT Tag Fish Data Collection System Unit=1/2 acre	6/30/2012 / Michael Kroll 541/416-6852 Location: 75 miles E of Wasco, OR
Priest Hole EA	Status: In Progress-Scoping&Planning Description: Install up to 20 campsites, build 1.5 mi trail, close 1/2 mile road, convert 50 acres agricultural field to native riparian, convert 40 acres agric field to wildlife food/cover, & maintain boat ramp.	5/15/2012 / Bill Dean 541/416-6887 Location: 12 air miles NW Mitchell, OR
Sage-Grouse Playa Management EA EA	Status: In Progress-Scoping&Planning Description: Project are is 139, 010 acres. Filling in dugouts, adding bentonite to dugouts, re-contouring dugouts, adding water to playas, fencing playas, re-locating livestock trun-outs, developing new wells & pipelines, ***SEE Notes Below***	9/28/2012 / Matthew Shaffer 541/416-6743 Location: 1/2 mile S SW of Hampton, OR
Seasonal Wildlife Closures EA	Status: In Progress-Scoping&Planning Description: Seasonal Closure to protect Eagle Nest sites.	6/1/2012 / Cassandra Hummel 541/416-6713 Location: 2 miles N and 15 miles SW of Prineville, OR
Trout Creek Seasonal Wildlife Closure EA	Status: In Progress-Scoping&Planning Description: Seasonally close approximately 300 acres to all uses.	5/1/2012 / Cassandra Hummel 541/416-6713 Location: 5 miles W of Gateway, OR