

Molalla Day Use Site Development Timeline

ACTION ITEM	TARGET START/ END DATE
Send out invite to public meeting at Molalla Library	Monday January 11, 2016
Press release for meeting	Thursday January 11, 2016
Public meeting at Molalla Library – public input	Thursday February 11, 2016
Provide change guidance from meeting to LEI contractor	Friday February 12, 2016
Send out public meeting invites	Friday February 25, 2016
Public meeting in Molalla with concept renderings and LEI contractor	Thursday March 10, 2016
Public scoping period starts	Thursday March 10, 2016
Public scoping period ends	Friday March 25, 2016
Preferred alternative is chosen through scoping period	---
Designs finalized from LEI	Friday April 15, 2016
Final EA/FONSI and Decision Record out for 30-day appeal period starts	Wednesday April 20, 2016
EA/FONSI and DR out for 30-day appeal ends	Friday May 20, 2016
Area Manager signs FONSI and DR	Wednesday June 1, 2016