

**Salem District Bureau of Land Management (BLM) RAC Schedule for 2012/2013
(Tentative)**

| | |
|---------------------------|--|
| July 23, 2012 | Outreach to Public and Partners – website updated. |
| August 1, 2012 | Letters to RAC Members and Counties with schedule and 2011 fiscal estimate. |
| August 30, 2012 | Full Project proposals due. |
| September 4, 2012 | BLM reviews projects for consistency with objectives of the Act. BLM provide written feedback to applicants when projects do not meet purposes of the Act. |
| September 7, 2012 | BLM prioritization of projects. |
| September 10, 2012 | Binders assembled and sent to counties and RAC. |
| September 17, 2012 | Feedback requested from counties. |
| September 20, 2012 | RAC meeting to evaluate, vote on projects, and make recommendations. |
| September 24, 2012 | RAC chair makes recommendations to Salem District Manager. |
| September 24, 2012 | County provided notice of RAC project funding recommendations. |
| September 28, 2012 | District Manager makes decision on funding for projects for FY 2011. |