

RAC MEETING
Main Conference Room
26 October 2016
9am – Noon

Organ Mountains – Desert Peaks National Monument
Resource Management Planning Summary
10:30am – 11am

Plan Schedule and Major Milestones (Ikumi Doucette)

Preparation Plan submitted to the WO 9/30/2016
Pre-Scoping workshops – Conducted in February/March 2017
Plan Assessment Development – April – September 2017
Plan Assessment (AMS replacement) – Available to Public September 2017

FR Notice of Intent – Published September 2017
Public Scoping and Public meetings – November 2017
Alternatives Development – December 2017- March 2018
Public Review of Alternatives – Conducted March 2018

Draft RMP/EIS Development – March 2018 – December 2018
SO & WO review of Draft – January – April 2019
FR NOA for Draft RMP/EIS – Published April 2019
Public Comment Period – Conducted May 2019

Comment Analysis – Completed July 2019
Prepare Proposed RMP/Final EIS – July – September 2019
WO review of PRMP/FEIS – September – November 2019
FR NOA for PRMP/FEIS – Published November 2019
Protest Period/Governor’s Consistency Review – December 2019 – January 2020

Develop Approved RMP/ Record of Decision – January – April 2020
SD Approval of ROD – June 2020
WO approval process for FR Notice/ROD – July – August 2020
ROD signed by State Director – September 2020
FR Notice for ROD – Published September 2020

Note: This schedule reflects milestones as provided in the BLM Proposed Planning Rule published in February 2016. The schedule is subject to change with regard to policy changes, resources, and funding.