

Cliffside Refiners Limited Partnership Meeting

April 13, 2021 @ 9:00 AM

Attendees:

(Cliffside) Brad H. Mark W. Rodney C.
(Downtown) Sam B. Emress B. Mark M. Keith L.
(NOC) Emmett L.
(CRLP) Nick D. Bob L. Brad B. John S.
Kaylyn S. Mike D. Mike C.

Roll Call

➤ Noted

Nick D.-Antitrust guidelines apply. If there are any questions, please let me know.

Any update on COVID?

Sam B.-No changes for the BLM.

Nick D.-Mark do you have an operational update?

Mark M.-Thursday the 8th it was up to 1526, that wasn't our intent to go over 1500 but we have been out of helium production since the 8th. It was up to 1538 by the time we shut the plant down. It is looking good. The nitrogen purge was successful.

John S.-We have the K600 and 610 disassembled, we are working on the fin fans. Duke energy is on site starting the electrical preventative maintenance. We have new batteries for the switch gear we will be installing. The K600 and 610 no major issues so far. We do have some discovery work to do on the 600 and we have some machine shops ready to go if we need them.

Sam B.-So Saturday afternoon is where we should tell people to expect?

John S.-Yes.

Nick D.-Do we have a plan to fix the leaks that were discussed with TSA and chiller skid?

Sam B.-Yes, we have a contractor coming in to work on the chiller skid and the TSA bed. Air Products has already come in to look at the process we use to put pellets into the valves for the TSA bed. Those two issues would be show-stoppers if we don't get satisfaction on checking leaks and getting those taken care of.

Nick D.-Discussed locks and things of that nature.

Sam B.-If there is something that the BLM is supposed to do for PSM during this outage then it needs to be said. If you don't feel comfortable talking about it during the call then please let us know so that we can get it addressed.

Nick D.-Simple answer is I don't know of anything. I do think we need to come together and go over the list of things from the audits but that is a separate item.

Sam B.- The BLM has identified the top 3 PSM projects that we would like proposals on.

Nick D.-We might offer up some items that are more mission critical than the 3 that were sent up.

Sam B.-We have the 3 that were selected that Tim thought were most critical.

Nick D.-I understand what you are saying Sam. I don't think this is something for the scope of this call. We are prepared to enter into further discussion with BLM.

Next we need to discuss further the near misses.

Sam B.-Let's have Eric to coordinate a call so we can go over all of these items. Keith could you let Eric know that we need to review this list of near misses?

Keith L.-Yes, I will reach out to him right now.

Nick D.-Ok is there anything else?