

BLM & CRLP WEEKLY CALL

DATE: Tuesday, March 8, 2022

□ **CRLP**

- Nick DeMai (CRLP)
- Kaylyn Swartz (AP)
- Jon Shelton (Linde)
- Bob Lein (AP)

- Mike Downey (Messer)
- Nick Haines (Messer)

□ **BLM**

- Flavio Cardenas
- Keith Lyons
- Roger Hall

- Dawn Jones
- Rodney Cryer
- Sam Burton
- Jordan

1. ANTITRUST COMPLIANCE GUIDELINES
2. GENERAL ADMINISTRATION
3. PLANT ISSUES, PROJECTS & EVENTS
 - **COVID-19 PREVENTION & RISK MINIMIZATION PROGRAMS**
 - Restrictions are being updated to reflect the national guidelines
 - ACTUAL & NEAR MISS INCIDENTS
 - Nothing new to report
 - PLANT OPERATIONS REVIEW
 - Going over approval to complete plant jobs
 - Dawn- requesting sidebar to discuss ongoing operations and the difficulties of rising issues as others are addressed and as we move forward.
 - Nick- Discussion about Melanie Barnes visit and the impact of notices that have followed. Down to 4 operators, increasing the difficulty of operations.
 - Nick- Discussion of plans to bring the plant back up. Plan B is in progress, no indication from management to continue with plan A.
 - Nick- Plan-B; Have a 3rd party come to the site as the plant operational management entity. CRLP is in communications as to the plan, however no timeline has been given.
 - Nick- April restart is not looking viable.
 - Sam B- Ongoing contract negotiations
 - Dawn- BLM will have only 4 operators as of 14 March, making it unsafe to operate. It would take too long to hire personnel given the ability to do so. We are nearing the place where we can safely operate the plant with the 4 operators, exploring alternatives. BLM on its own will have a difficult time staffing wise.
 - Nick- BLM may not have any intentions on adding personnel to the plant.
 - Sam B- This is a fluid situation, with announcements being made by BLM HR, personnel are acting. We are working on a plan to restart, TBD.
 - Dawn- Resulting from findings being made, there will be modifications to our critical path.

- WAUKESHA TA WORK PLAN
 - Ongoing Waukesha repairs. 3 Waukesha's need serious work done, awaiting machine shop for parts. Projected This week thru middle of the month.
- 4. ON-GOING OPERATIONS
 - EQUIPMENT STATUS
 - Scheduled Maintenance Review
 - Removing filters on coalescers
 - Gas Metering bldg., valve needs replaced. We can get by now, but long-term it will need to be replaced.
 - Focusing on purging the plant because operations staffing.
 - TRAINING
 - Operator training and staffing as personnel get sick
 - OSHA CLIFFSIDE INSPECTION
 - Final abatement submitted on 2/25/2022