



2025 LAKEVIEW DISTRICT IAG AERIAL TREATMENT TRACKING

August 8, 2025

PROJECT NAME	FIELD OFFICE	TREATMENT STATUS	APPLICATION EQUIPMENT	COMMENTS
Road 157 Fire (2024)	Lakeview	TASKED OUT - TBD	Helicopter	
Bowman Well Fire (2024)	Lakeview	PENDING - TBD	Helicopter	
Tucker Hill Fire (2024)	Lakeview	TASKED OUT - TBD	Helicopter	
Warner Peak Fire (2024)	USFWS Hart Mountain Refuge	TASKED OUT - TBD	Fixed Wing (Tentative)	Lakeview BLM Units; Treatment administered by USFWS Hart Mountain
Picture Rock Pass	Lakeview	TASKED OUT - TBD	Helicopter	
North Warners	Lakeview	TASKED OUT - TBD	Helicopter	
Clover Flat	Lakeview	TASKED OUT - TBD	Helicopter	
Windy Ridge	Klamath Falls	TENATIVE START WEEK OF AUGUST 18 TH , 2025	Helicopter	
Lorella	Klamath Falls		Helicopter	
Lower Midway	Klamath Falls		Helicopter	
Horsecamp Rim	Klamath Falls		Helicopter	
TOTAL PROJECT ACRES - 12,585				

This document will be updated periodically as relevant changes occur.

**Burned Area
Emergency
Stabilization &
Rehabilitation**

