



From: Christian Crowley
To: Benjamin Simon Sarah Cline Adam Stern Ann Miller: Christian.Crowley@ios.doi.gov
Subject: Timeline for Nat'l Mon'm Rev
Date: Monday, May 08, 2017 3:33:58 PM
Attachments: image005.jpg image006.jpg


Greetings,
?
Here's a timeline based on the dates that we discussed today with Randy B. I also created a couple quick Gantt charts for a graphic presentation. Please feel free to make suggestions about changes.
?
Bye for now,
Christian
?

Work Stages	Interim Report on Bears Ears (this is called for explicitly in EO 13792)	Final Report on Full List of Monuments
PPA develops data call	Monday 5/8	Monday 5/8
Randy B sends data call	Thursday 5/11	Thursday 5/11
Bureaus respond to data call	Thursday 5/11 ? Tuesday 5/16	Thursday 5/11 ? Friday 6/2
PPA analyzes data	Tuesday 5/16 ? Friday 5/19	Friday 6/2 ? Wednesday 6/14
PPA writes draft report	Friday 5/19 ? Tuesday 5/23	Wednesday 6/14 ? Monday 7/3
Holiday	n/a	Tuesday 7/4 (Independence Day)
PPA-internal review of draft report	n/a	Wednesday July 5 ? Friday 7/7
PPA updates draft report	n/a	Monday 7/10 ? Friday 7/14
PPA delivers draft report to Randy	Tuesday 5/23	Friday July 14
Randy & co. review and comment on draft	Tuesday 5/23 ? Friday 5/26	Friday July 14 ? Friday 21
PPA receives comments on draft report	Friday 5/26	Friday 7/21
Holiday	Monday 5/29 (Memorial Day)	n/a
PPA addresses comments in draft final report	Tuesday 5/30 ? Wednesday 5/31	Friday 7/21 ? Friday 7/28
PPA delivers draft final report to Randy	Wednesday 5/31	Friday 7/28





National Monuments Review (EO 13727) - Interim Report (Bears Ears NM)



National Monuments Review (EO 13727) - Full Report

5/1/2017 5/11/2017 5/21/2017 5/31/2017 6/10/2017 6/20/2017 6/30/2017 7/10/2017 7/20/2017 7/30/2017

