

From: Bowman, Randal
To: [Christian Crowley](#); [Stern, Adam](#); [Benjamin Simon](#)
Cc: [Ann Miller](#)
Subject: Re: National Monuments Rev. - Data Call
Date: Tuesday, May 23, 2017 5:49:59 PM
Attachments: [image001.jpg](#)
[image002.jpg](#)

I have given the Forest Service until June 2 to submit their information on Bears Ears, and the 14th on the others, since they were 2 weeks behind in receiving the data calls. It took me that long to find out who to talk to there. They are checking now to see to what extent, if any, their data was included in the BLM submissions. We will need to change numbers on the Bears Ears report when we receive their information, and I strongly urged that they send it as they have it rather than wait for a complete set of data, but I doubt it will change any of the analytical conclusions.

On Tue, May 23, 2017 at 6:21 PM, Christian Crowley <christian_crowley@ios.doi.gov> wrote:

Greetings,

Please see below for an updated version of the timelines, dated 5/11/2017. These are in the National Monuments folder on the O: drive at O:\PPA\Monuments review\National Monuments Review

Bye for now,

Christian

1 Bears Ears

Task No	Task Name	Start Date	End Date	Duration (weekdays)	Duration (calendar days)
1	PPA develops data call	Mon 5/8/2017	Mon 5/8/2017	1	1
2	Randy B sends data call	Thu 5/11/2017	Thu 5/11/2017	1	1
3	BLM respond to data call	Thu 5/11/2017	Fri 5/19/2017	7	9
4	PPA analyzes data	Fri 5/19/2017	Tue 5/23/2017	3	5
5	PPA writes draft report	Mon 5/22/2017	Fri 5/26/2017	5	5
6	PPA delivers draft report to Randy	Fri 5/26/2017	Fri 5/26/2017	1	1
7	Memorial Day Holiday	Mon 5/29/2017	Mon 5/29/2017	1	1
8	Randy & co. review and comment on draft	Tue 5/30/2017	Fri 6/2/2017	4	4
9	PPA receives comments on draft report	Fri 6/2/2017	Fri 6/2/2017	1	1
10	PPA addresses comments in draft final report	Mon 6/5/2017	Tue 6/6/2017	2	2
11	PPA delivers draft final report to Randy	Tue 6/6/2017	Tue 6/6/2017	1	1
12					
13					
14					

2 All other Monuments

Task No	Task Name	Start Date	End Date	Duration (weekdays)	Duration (calendar days)
1	PPA develops data call	Mon 5/8/2017	Mon 5/8/2017	1	1
2	Randy B sends data call	Thu 5/11/2017	Thu 5/11/2017	1	1
3	Bureaus respond to data call	Thu 5/11/2017	Fri 6/2/2017	17	23
4	PPA analyzes data	Fri 6/2/2017	Wed 6/14/2017	9	13
5	PPA writes draft report	Wed 6/14/2017	Mon 7/3/2017	14	20
6	Holiday	Tue 7/4/2017	Tue 7/4/2017	1	1
7	PPA-internal review of draft report	Wed 7/5/2017	Fri 7/7/2017	3	3
8	PPA updates draft report	Mon 7/10/2017	Fri 7/14/2017	5	5
9	PPA delivers draft report to Randy	Fri 7/14/2017	Fri 7/14/2017	1	1
10	Randy & co. review and comment on draft	Fri 7/14/2017	Fri 7/21/2017	6	8
11	PPA receives comments on draft report	Fri 7/21/2017	Fri 7/21/2017	1	1
12	PPA addresses comments in draft final report	Fri 7/21/2017	Fri 7/28/2017	6	8
13	PPA delivers draft final report to Randy	Fri 7/28/2017	Fri 7/28/2017	1	1
14					

From: Christian Crowley [mailto:christian_crowley@ios.doi.gov]
Sent: Tuesday, May 23, 2017 6:16 PM
To: Randal Bowman

Cc: Ann Miller
Subject: FW: National Monuments Rev. - Data Call

From: Christian Crowley [mailto:christian_crowley@ios.doi.gov]
Sent: Monday, May 08, 2017 7:05 PM
To: Randal Bowman
Cc: Benjamin Simon; Sarah Cline; Adam Stern; Ann Miller
Subject: National Monuments Rev. - Data Call

Greetings,

Please find attached a draft of the call for data, outlining the documents we would like to collect, and the information we are interested in for each of the national monuments under review. The attachment includes a list of the monuments (per the DoI press release dated May 5, 2017).

We have also put together a timeline for the various phases of the interim and full reviews. Please see below for a table version, as well as a Gantt chart for each review. Please send along any questions or comments that come up.

Best regards,

Christian

Work Stages	Interim Report on Bears Ears (this is called for explicitly in EO 13792)	Final Report on Full List of Monuments
PPA develops data call	Monday 5/8	Monday 5/8
Randy B sends data call	Thursday 5/11	Thursday 5/11
Bureaus respond to data call	Thursday 5/11 – Tuesday 5/16	Thursday 5/11 – Friday 6/2
PPA analyzes data	Tuesday 5/16 – Friday 5/19	Friday 6/2 – Wednesday 6/14
PPA writes draft report	Friday 5/19 – Tuesday 5/23	Wednesday 6/14 – Monday 7/3
Holiday	n/a	Tuesday 7/4 (Independence Day)
PPA-internal review of draft report	n/a	Wednesday July 5 – Friday 7/7
PPA updates draft report	n/a	Monday 7/10 – Friday 7/14
PPA delivers draft report to Randy	Tuesday 5/23	Friday July 14
Randy & co. review and comment on draft	Tuesday 5/23 – Friday 5/26	Friday July 14 – Friday 21
PPA receives comments on draft report	Friday 5/26	Friday 7/21
Holiday	Monday 5/29 (Memorial Day)	n/a
PPA addresses comments in draft final report	Tuesday 5/30 – Wednesday 5/31	Friday 7/21 – Friday 7/28
PPA delivers draft final report to Randy	Wednesday 5/31	Friday 7/28

cid:image005.jpg@01D2C810 7F04F930



cid:image006.jpg@01D2C810 7F04F930

