

LA JARA BLM DOMESTIC SHEEP EA TIMELINES

Public Scoping meetings November 30 and December 2, 2010

Managers meeting to review public scoping inputs January 6 through 10, 2011 with a decision to continue with an EA or move into an EIS

Develop alternatives by January 15, 2011

Staff write-ups/inputs due by March 1, 2011

Refine inputs between March 1 and April 1, 2011

EA completed by April 15, 2011

Public review of EA April 20, 2011 for 30 days

Issue Final EA if necessary May 20, 2011

Issue decision document June 1, 2011 with 15 day protest and 30 day appeal period