

# East Lynn Lake Coal Lease ESTIMATED SCHEDULE

**November-  
December 2006**

Scoping Period

**June 16, 2008**

NOA: Draft Land Use  
Analysis/Draft EIS

**June 26-  
September 24, 2008**

90-day Comment Period

**July 31, 2008**

Public Hearing

**August-  
October 2008**

Analyze Comments and  
Revise LUA/EIS

**April 2009**

Proposed Land Use  
Analysis/Final EIS

**February-  
April 2009**

Public Protest Period (30 days)  
& Governor's Consistency  
Review (60 days)

**April-May 2009**

Resolve Protests

**July 2009**

Approved Land Use Analysis  
& Record of Decision