

ESTIMATED SCHEDULE

- **December 2006** Scoping Ends
- **April 2007** Analysis of the Management Situation
- **Feb/Mar 2008** Draft Land Use Analysis/Draft Environmental Impact Statement
- **Mar 2008-June 2008** Comment Period and Hearing 90 days
- **June 2008-July 2008** Analyze Comments and Revise Document
- **Oct 2008** Proposed Land Use Analysis/Final Environmental Impact Statement
- **Oct 2008-Dec 2008** Public Protest Period (30 days) & Governor's Consistency Review (60 days)
- **Jan 2009** Resolve Protests
- **March 2009** Approved Land Use Analysis & Record of Decision