

Appendix A2

Treatment	Acres	Cost/Acre	Total Cost	Sub-Activity	Est. Date
Understory thinning	111			2824	Spring 09'
Slash Treatment	111			2824	Fall 09'
Burn Slash Piles	111			2824	Winter 11'
Broadcast Burn	111			2824	Spring 12'
Monitor	111			2824	FY10 -13
Begin Maintenance Treatments	111			2824	FY 13'