

## Visual Resource Management RMP Amendment EA Project Timeline

Environmental Assessment Schedule	Time Frame
<b>Public Notice of Intent (NOI)</b>	June, 2011
<b>Public Scoping Period:</b> <i>Public meeting, media advertisement, comment period</i>	June, 2011
<b>Issue Second Scoping Report</b>	September, 2011
<b>Develop Purpose and Need</b> <i>Identify issues</i>	November, 2011
<b>Identify Reasonable Alternatives to Proposed Action</b>	September, 2012
<b>Develop Primary Draft EA:</b> <i>Consolidate scoping issues, identify issues requiring analysis, refine proposed action if necessary, analysis and disclose impacts to alternative, identify potential mitigation measures.</i>	December, 2012
<b>Field Office Review of Draft EA:</b> <i>Specialists comments</i>	January, 2013
<b>State Office Review of Draft EA</b>	March, 2013
<b>Public Comment Period:</b> <i>Public review of draft EA, public meeting, media advertisement</i>	April-May, 2013
<b>Review Public Comments on Draft EA:</b> <i>Address comments and revise EA</i>	May-June 2013
<b>Prepare Final RMPA/EA</b>	June-December, 2013
<b>Protest Period</b> <b>Governors Consistency Review</b>	December 2013- January 2014
<b>Signing of the Decision Record (DR) Distribute Final EA/ROD/ Reader Letter:</b> <b>Post EA on Farmington Field Office Website:</b> <a href="http://www.blm.gov/nm">www.blm.gov/nm</a>	April 2014