

<b>Dry Lake SRMP Schedule for Stakeholders – Revised April 8, 2013</b>	<b>Date</b>
Web Post: 1) Dry Lake SEZ Regional Mitigation Plan Outline; 2) Framework Technical Note Outline; 3) Candidate Sites Screening Table; 4) Draft Mitigation fee methodology document and Draft Dry Lake SEZ Example of Mitigation Fee Calculation	March 18, 2013 (Done)
Webinar: 1) review Dry Lake SEZ Regional Mitigation Plan and Framework Technical Note Outlines; 2) review candidate sites screening; 3) review mitigation fee calculation methods and Dry Lake SEZ example	March 21, 2013 (Done)
Stakeholder Comments Due: Dry Lake SEZ Regional Mitigation Plan and Framework Technical Note Outlines; 2) Candidate Sites Screening Table; 3) Draft Mitigation fee methodology document and Draft Dry Lake SEZ Example of Mitigation Fee Calculation	March 28, 2013 (Done)
<b>Web Post: DRAFT Dry Lake SEZ Regional Mitigation Strategy and DRAFT BLM Procedural Guidance and Framework for Developing Solar Regional Mitigation Strategies</b>	April 25, 2013 (Revised)
<b>Stakeholder Comments Due: Draft Dry Lake SEZ Regional Mitigation Strategy and BLM Procedural Guidance documents</b>	May 9, 2013 (Revised)
<b>BLM Dry Lake SEZ Regional Mitigation Strategy and BLM Procedural Guidance documents to BLM Washington Office for review</b>	Pending