

Southern Nevada Public Land Management Act of 1998, as amended

Progress Report on Approved Projects through September 2015

Status of Projects Rounds 1-14

Category	Status	Rd. 1	Rd. 2	Rd. 3	Rd. 4	Rd. 5	Rd. 6	Rd. 7	Rd. 8	Rd. 9	Rd. 10	Rd. 11	Rd. 12	Rd. 13	Rd. 14	Totals
Environmentally Sensitive Land Acquisitions	Completed	5	14	6	22	4	5	3	5	2	1	2	1	1	0	71
	In Progress	0	0	0	0	0	0	0	0	0	0	0	0	0	1	1
	Terminated	6	8	12	28	4	3	2	0	1	1	2	1	0	0	68
	Total	11	22	18	50	8	8	5	5	3	2	4	2	1	1	140
Capital Improvements	Completed	14	20	36	35	28	27	6	3	6	3	0	1	0	0	179
	In Progress	0	0	0	2	2	6	0	2	1	3	4	1	4	2	27
	Terminated	1	3	8	3	2	5	0	0	0	0	0	0	0	0	22
	Total	15	23	44	40	32	38	6	5	7	6	4	2	4	2	228
Conservation Initiatives	Completed	0	0	0	12	20	28	5	10	6	6	2	1	0	0	90
	In Progress	0	0	0	0	0	2	1	0	1	1	0	1	2	4	12
	Terminated	0	0	0	0	1	0	1	0	0	2	0	1	0	0	5
	Total	0	0	0	12	21	30	7	10	7	9	2	3	2	4	107
Lake Tahoe Restoration Projects	Completed	0	0	0	0	46	47	52	34	20	11	6	2	0	0	218
	In Progress	0	0	0	0	2	4	9	10	18	25	25	38	0	0	131
	Terminated	0	0	0	0	2	1	2	1	3	2	2	2	0	0	15
	Total	0	0	0	0	50	52	63	45	41	38	33	42	0	0	364
Parks, Trails and Natural Areas	Completed	1	5	18	24	35	37	5	7	12	5	4	1	2	0	156
	In Progress	0	0	1	0	2	8	1	2	0	5	6	2	4	3	34
	Terminated	0	1	1	4	3	2	0	0	0	0	0	0	0	0	11
	Total	1	6	20	28	40	47	6	9	12	10	10	3	6	3	201
Hazardous Fuels Treatment Projects	Completed	0	0	0	0	0	0	0	8	7	3	2	1	0	0	21
	In Progress	0	0	0	0	0	0	0	6	4	8	6	4	6	6	40
	Terminated	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	14	11	11	8	5	6	6	61
Multi-Species Habitat Conservation Plan	Completed	0	1	0	2	0	39	0	1	0	0	0	1	0	0	44
	In Progress	0	0	0	0	0	0	0	1	0	0	0	1	0	2	4
	Terminated	0	0	0	0	0	20	0	1	0	0	0	0	0	0	21
	Total	0	1	0	2	0	59	0	3	0	0	0	2	0	2	69
Eastern Nevada Landscape Restoration Projects	Completed	0	0	0	0	0	0	0	3	6	4	1	1	0	0	15
	In Progress	0	0	0	0	0	0	0	0	0	0	2	1	2	3	8
	Terminated	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	3	6	4	3	2	2	3	23
Pre-Proposal Planning Projects	Completed	0	0	0	0	0	41	0	0	0	0	0	0	0	0	41
	In Progress	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	Terminated	0	0	0	0	0	2	0	0	0	0	0	0	0	0	2
	Total	0	0	0	0	0	43	0	43							
Round Project Totals		27	52	82	132	151	277	87	94	87	80	64	61	21	21	1,236

Completed: For acquisition projects, completed reflects those projects where the property has been purchased, title has transferred to the United States, and financial closeout of the project is complete. However, in some cases, final title acceptance may still be pending on completed acquisitions. For all other categories, completed indicates that both the project work and financial reconciliation for project closeout have been completed.

In Progress: Projects in process may be in any of the following stages: Approved but pending activity until notice is provided that there are sufficient funds in the Special Account, approval of the project workplan is received, and/or execution of the appropriate financial instrument to provide project funds; conditions to expend funds have been met, funding has been provided, and work on the project is underway; work on the project is substantially or fully complete but final financial reconciliation for project closeout is pending.

Terminated: Acquisition projects may be terminated due to valuation issues, withdrawal of the property by the seller, or unacceptable property or title issues. Projects in all categories may be terminated for a variety of factors, including failure to adhere to funding availability time lines, inability to make substantial progress, or a determination that a project is no longer physically or financially viable.