

Reliance Resources, LLC

PO Box 1032, Moab, Utah 84532 (435) 259-2333

DAILY REPORT AND DRILL LOG

DATE: 5-18-08 S M T W T F (S) CIRCLE

CLIENT: Utah Energy

PROJECT: Dano

Hole #	Footage			BILL ✓	Type Drilling	Unit Price	Casing		Gravel		Mud Used		REMARKS
	From	To	Total				LF	Size	Cu Ft	Size	Qty	Type	
34	0	420	420	✓		12 ⁰⁰							No water encountered

Employee Name	Position	Description	Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
			To	From				
Jack			1	1	7	9		
Ryle			1	3	3.5	7.5		
Mike			1	1	7	9		

Reliance Equipment Time	Description	Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
		To	From				
Drill Rig							
Water Truck							

Subcontractor Labor / Equipment Time	Position	Description	Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
			To	From				
Cost D6M		pull water truck/standby				9.4		

OTHER NECESSARY/PERTINENT INFORMATION (other subs, professional services, etc.....) ADDL REMARKS
1 Load of water Sandy Johnson

Reliance Resources, LLC

PO Box 1032, Moab, Utah 84532 (435) 259-2333

DAILY REPORT AND DRILL LOG

DATE: 5-19-08 S (M) T W T F S CIRCLE

CLIENT: Utah Energy

PROJECT: _____

Hole #	Footage			BILL ✓	Type Drilling	Unit Price	Casing		Gravel		Mud Used		REMARKS
	From	To	Total				LF	Size	Cu Ft	Size	Qty	Type	
34	420	560	140	✓			560'	8"					No water encountered
40	0	260	260	✓									

Employee			Travel Hrs			TOTAL Hrs	BILL ✓	RATE
Name	Position	Description	To	From	Hrs Drill			
Mike Stick			1	1	11	13		
			1	2	11	13		

Reliance Equipment Time			Travel Hrs			TOTAL Hrs	BILL ✓	RATE
	Description		To	From	Hrs Drill			
Drill Rig	Run 560' of casing				1	1	✓	350 ⁰⁰
Water Truck								

Subcontractor Labor / Equipment Time			Travel Hrs			TOTAL Hrs	BILL ✓	RATE
	Position	Description	To	From	Hrs Drill			
cat D6M		pull water truck/standby				4	✓	

OTHER NECESSARY/PERTINENT INFORMATION (other subs, professional services, etc.....) ADDL REMARKS

1 Load of water (sandy)

Reliance Resources, LLC

PO Box 1032, Moab, Utah 84532 (435) 259-2333

DAILY REPORT AND DRILL LOG

DATE: 5-30-08 S M T W T Ⓟ S

CIRCLE

CLIENT: Utah Energy

PROJECT: Dano

Hole #	Footage			BILL ✓	Type Drilling	Unit Price	Casing		Gravel		Mud Used		REMARKS
	From	To	Total				LF	Size	Cu Ft	Size	Qty	Type	
27	0	360	360	✓		1050	360	5"					No water encountered

Employee Name	Position	Description	Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
			To	From				
Jack			3	3	9.5	15.5		
Walt			3	3	9.5	15.5		
Kyle			3	3	9.5	15.5		

Reliance Equipment Time			Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
Description			To	From				
Drill Rig		Run casing Hole #27				.5	✓	1500
Water Truck								

Subcontractor Labor / Equipment Time			Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
Description			To	From				
cat D6m		Standby / Krom				4.0	✓	
		5/31. Hand Down						

OTHER NECESSARY/PERTINENT INFORMATION (other subs, professional services, etc....) ADDL REMARKS

John Rudd logged Hole # 41-42-27 could only get
 Down #42 368

Mike + the Aust. Toured the prop.

Take Rig + water truck to Fry canyon store
 Take Dozer to bottom of Hill

Reliance Resources, LLC

PO Box 1032, Moab, Utah 84532 (435) 259-2333

DAILY REPORT AND DRILL LOG

DATE: 6-24-08 S M T W T F S CIRCLE

CLIENT: Utah Energy

PROJECT: Dam

Hole #	Footage			BILL ✓	Type Drilling	Unit Price	Casing		Gravel		Mud Used		REMARKS
	From	To	Total				LF	Size	Cu Ft	Size	Qty	Type	
23	300	410	30	✓		10 ⁰⁰							
23	410	422	12	✓	Core	Hrly							See Below
23	0	320	320	✓									
23	422	440	18'	✓	Ream	Hrly	440						See Below
43	0	320	320	✓		10 ⁰⁰							

Employee Name	Position	Description	Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
			To	From				
Jick			1.5	1	11.5	14		
Danny			1.5	1	11.5	14		
D.J.			1.5	1	11.5	14		

Reliance Equipment Time		Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
Description		To	From				
Drill Rig	Core - Ream + Drill 20' Casing				7.5	✓	300 ⁰⁰
Water Truck	440'						

Subcontractor Labor / Equipment Time		Travel Hrs		Hrs Drill	TOTAL Hrs	BILL ✓	RATE
Position Description		To	From				
Cat Dam	Stand BY						

OTHER NECESSARY/PERTINENT INFORMATION (other subs, professional services, etc.....) ADDL REMARKS
 Core 12' Trip out + Trip in ream to bottom - Drill 20'
 Trip out - Run 440' of casing - 5 Hrs. To Core + Trip out
 Clear core barrel - trip in Ream to bottom + Drill 4 3/4" Hole 20'
 + trip out.
 No water encountered

Reliance Resources, LLC

PO Box 1032, Moab, Utah 84532 (435) 259-2333

DAILY REPORT AND DRILL LOG

DATE: 6-27-08 S M T W T F S

CIRCLE

CLIENT:

Utah Energy

PROJECT:

Hole #	Footage			BILL √	Type Drilling	Unit Price	Casing		Gravel		Mud Used		REMARKS
	From	To	Total				LF	Size	Cu Ft	Size	Qty	Type	
44	440	460	20	✓	Ream		460						No water encountered
42				✓									
45	0	420	420	✓		1000							

Employee Name	Position	Description	Travel Hrs			TOTAL Hrs	BILL √	RATE
			To	From	Drill			
Jack			1	1	8.5	10.5		
Danny			1	1	8.5	10.5		
D.J.			1	1	8.5	10.5		

Reliance Equipment Time		Travel Hrs			TOTAL Hrs	BILL √	RATE
	Description	To	From	Drill			
Drill Rig	Ream pull case				1	✓	350 ⁰⁰
Water Truck	Ream				2	✓	"
	Run casing				1	✓	"

Subcontractor Labor / Equipment Time		Travel Hrs			TOTAL Hrs	BILL √	RATE
	Description	To	From	Drill			
cat D v	Standby						

OTHER NECESSARY/PERTINENT INFORMATION (other subs, professional services, etc.....) ADDL REMARKS
1 tank water

Reliance Resources, LLC

PO Box 1032, Moab, Utah 84532 (435) 259-2333

DAILY REPORT AND DRILL LOG

DATE: 7-6-08 ~~08~~ T W T F S CIRCLE

CLIENT: Utah Energy

PROJECT: Demo

Hole #	Footage			BILL ✓	Type Drilling	Unit Price	Casing		Gravel		Mud Used		REMARKS
	From	To	Total				LF	Size	Cu Ft	Size	Qty	Type	
40	44	451	30	✓	core								No water encountered
47	0	100	100	✓		10"							
48	451	470	19		Ream		470						

Employee Name	Position	Description	Travel Hrs			TOTAL Hrs	BILL ✓	RATE
			To	From	Drill			
Jack			1	1	12.5	14.5		
Denny			1	1	12.5	14.5		
Nick	Ballseye Hand		1	1	12.5	14.5		

Reliance Equipment Time		Travel Hrs			TOTAL Hrs	BILL ✓	RATE
Description		To	From	Drill			
Drill Rig	core			5.5	5.5	✓	
Water Truck	Ream				2	✓	
	Casing				1	✓	

Subcontractor Labor / Equipment Time			Travel Hrs			TOTAL Hrs	BILL ✓	RATE
Position Description			To	From	Drill			
Cat D16M	standby							

OTHER NECESSARY/PERTINENT INFORMATION (other subs, professional services, etc.....) ADDL REMARKS

1 Load water

Slip Drilling line 3 Hrs.

Walk Dozer to Main Rd.

7/14 Copy 2 Jan

Reliance Resources, LLC

PO Box 1032, Moab, Utah 84532 (435) 259-2333

DAILY REPORT AND DRILL LOG

DATE: 7-11-08 S M T W T F S CIRCLE CLIENT: Utah Energy
 PROJECT: Demo

Hole #	Footage			BILL ✓	Type Drilling	Unit Price	Casing		Gravel		Mud Used		REMARKS
	From	To	Total				LF	Size	Cu Ft	Size	Qty	Type	
52	340	360	2		Ream		360						No water encountered

Employee Name	Position	Description	Travel Hrs			TOTAL Hrs	BILL ✓	RATE
			To	From	Drill			
Jick			1	3	3.5	7.5		
Danny			1	3	3.5	7.5		
Matt	Bullseye		1	3	3.5	7.5		

Reliance Equipment Time			Travel Hrs			TOTAL Hrs	BILL ✓	RATE
Description			To	From	Drill			
Drill Rig		Ream				1.5	✓	
Water Truck		Casing				1.5	✓	

Subcontractor Labor / Equipment Time			Travel Hrs			TOTAL Hrs	BILL ✓	RATE
Description			To	From	Drill			

OTHER NECESSARY/PERTINENT INFORMATION (other subs, professional services, etc.....) ADDL REMARKS
Clean up

7/14 Copy 2 Jen